

	November 2015	December 2015	January to March 2016	April to May 2016	June-August 2016	On track	September –October 2016	November 2016- January 2017	Feb-March 2017	Success criteria
Advice document for schools	Feedback collated and reported back to working group – draft put together	Legal services review draft document and report back to AP	Advice document 1 available for schools			Advice doc shared March 2016	Gain feedback from schools and faith groups re usage and usefulness by December 2016		Review advice document and reflect any changes/ additions – to legal for review – to schools – to be published on SACRE website	Reviewed and update published March 2017
Lead person Alison Philpott										
	November 2015	December 2015	January to August 2016				September –October	November 2016-	Feb-March 2017	Success criteria

						2016	January 2017			
Film project	Agree themes/key messages to be conveyed at SACRE Nov 15 And scope depending on funding outcome and AP meeting with Solent	Agree people involved (Solent Uni, plus...and timeline for project	Liaise as required for project			Films ready x 4	Initial launch film/s available for launch with New LA Syllabus and hosted on website for schools	All films completed and available for school online	Monitor hits/downloads Evaluate project	Series of films showing young persons experience of living religious and non religious life in 2015 available for use together with Liv difference
Lead person Allan King and Jackie Meering						Consider how to take forward – including further joint work through Solent Uni links	Bid for further work if that is the agreed way forward		Additional resource available to support schools – Southampton specific	
	November 2015	December 2015	January to March 2016	April to May 2016	June-August 2016		September 2016- March 2017 at least ...		Success criteria	

agreed Syllabus (+resources to support)										
LEAD PERSON Syllabus review – Alison Philpott Suzie (BP) Sussanah (SI) Claire (SS) JM and EH SACRE	Already – soton consult sum 2015, 2 meets for ASC – July and Sept	1 day writing group session	1 day writing group session	1 day writing group session	1 day review group session	Addition 3 days writing	LAUNCH OF NEW SYLLABUS – if agreed by SACRE at September meeting Training for new syllabus delivery offered	Training for new syllabus delivery offered	New Locally Agreed Syllabus available for introduction from October 2016 (WILL BE FROM JAN 2017)	
LEAD PERSON – resources to support Richard Wharton				Lesson plans and exemplar lessons to support deliver of methodology prepared		no platform to host as yet	Resources uploaded to school website to support new LASyllabus		Resources to support new syllabus available to schools, monitoring shows strong usage, feedback from training	
	November 2015	December 2015	January to March 2016	April to May 2016	June-August 2016		September –October 2016	November 2016- January 2017	Feb-March 2017	Success criteria
Monitoring	Mon group	Meeting to	Monitoring occurring			10 schools	Review	Monitoring visits occur		Monitoring

work	agree schools selection from inf and protocol	agree method, understanding of observation doc	Review of monitoring – July/ August 2016 – amendments to protocol/method etc for Sept SACRE meeting			monitored by July 2016. Feedback from schools positive	protocol, select following eval	through til June		increases good practice and knowledge of in wider no of schools
Lead Person – Alison Philpott	HT invited to provide 3 possible dates and	AP to inform HTs of who will visit when			Review and report re year 1 monitoring	Report to be presented at SACRE Sept 2016	Protocol reviewed and updated ready for 2016-17 monitoring MEET SEPT 6 th Letters inviting HT requests, and letters to sch selected for monitoring	Dates will be submitted by school by Nov meeting		Monitoring enables wider knowledge of schools by SACRE members
	November 2015	December 2015	January to March 2016	April to May 2016	June-August 2016		September –October 2016	November 2016- January 2017	Feb-March 2017	Success criteria
Website development	Identify requirements and costing		Bring template and info to March SACRE	Possible training for managing and uploading	Able to begin uploading resources to site	Awaiting additional budget discussion outcomes	Site active for schools	Develop as required		Website monitored for usage , schools reflect usefulness of site
Lead person – Alison Philpott										
	November 2015	December 2015	January to March 2016	April to May 2016	June-August 2016		September –October 2016	November 2016- January	Feb-March 2017	Success criteria

								2017		
Research – who is supporting schools locally?	Update to local places of worship doc	City Mission leading research to build Christian network of those supporting schools	Review success of City Mission research and outcome-determine if can be replicated with other faiths			TBC Sept SACRE meet	List of people or places who support available for launch of new syllabus			Build a network of all supporting schools in particular in RE/ CW form all faiths-possible links on website ON TRACK
LEAD PERSON Chris Davies										
	November 2015	December 2015	January to March 2016	April to May 2016	June-August 2016		September –October 2016	November 2016-January 2017	Feb-March 2017	Success criteria

Audit of RE, British Values and SMSC	First audit carried out spring term 2015						Plan and gather working group for audit and evaluation	update of audit in spring term to be on 2 year cycle	Issue updated audit January 2017 – returns by Easter 2017	Increased % of schools return 2017 audit Increased rating, supported y external validation of aspects of RE in schools – plans approp where no improvement
LEAD PERSON – Alison Philpott										