ID	Task Name	Duration	Start	Finish
1	**CQC Registration**	**73 days**	**Tue 27/02/1**	**Thu 07/06/1**
2	Call CQC helpline to check which form and what is required	1 day	Tue 27/02/18	Tue 27/02/18
3	Statement of purpose update	10 days	Wed 28/02/18	Tue 13/03/18
4	Procurement exemption for policy	1 day	Wed 14/03/18	Wed 14/03/18
5	Update relevant polici	5 days	Thu 15/03/1	Wed 21/03/1
6	Complete registration form	5 days	Thu 22/03/18	Wed 28/03/18
7	Submit form	1 day	Thu 29/03/1	Thu 29/03/1
8	Application process 10-12 weeks	50 days	Fri 30/03/18	Thu 07/06/18
9	**Staffing**	**30 days**	**Tue 27/02/1**	**Mon 09/04/1**
10	Agree hrs of operation (3pm Fri to	1 day	Tue 27/02/18	Tue 27/02/18
11	Identify registered manager	5 days	Tue 27/02/18	Mon 05/03/18
12	Identify/ recruit 6 staff members	10 days	Tue 27/02/18	Mon 12/03/18
13	DBS checks	20 days	Tue 13/03/1	Mon 09/04/1
14	Determine weekend cover/ rota arrangements	5 days	Tue 06/03/18	Mon 12/03/18
15	**Building**	**25 days**	**Tue 27/02/1**	**Mon 02/04/1**
16	**Decoration**	**15 days**	**Tue 27/02/1**	**Mon 19/03/1**
17	Scope capital (decoration/ building) works needed inc. fire	5 days	Tue 27/02/18	Mon 05/03/18
18	Order works (procurement if not SCC)	5 days	Tue 06/03/18	Mon 12/03/18
19	Undertake building and decoration	5 days	Tue 13/03/18	Mon 19/03/18
20	**Fixtures and fittings**	**25 days**	**Tue 27/02/1**	**Mon 02/04/1**
21	Identify furniture/ equipment requirements	5 days	Tue 27/02/18	Mon 05/03/18
22	Source furniture/ place orders	5 days	Tue 06/03/18	Mon 12/03/18
23	PPE	5 days	Tue 13/03/1	Mon 19/03/1
24	Manual handling equipment	15 days	Tue 13/03/18	Mon 02/04/18
25	Activities	10 days	Tue 13/03/1	Mon 26/03/1
26	TV/ dvd	10 days	Tue 13/03/1	Mon 26/03/1
27	Dining table etc.	10 days	Tue 13/03/1	Mon 26/03/1
28	Sensory room equipment	10 days	Tue 13/03/18	Mon 26/03/18
29	IT equipment	5 days	Tue 13/03/1	Mon 19/03/1
30	Network connectio	15 days	Tue 13/03/1	Mon 02/04/1
31	Desks	5 days	Tue 13/03/1	Mon 19/03/1
32	Opening	1 day	Mon 02/07/1	Mon 02/07/1
33	**Governance**	**1 day?**	**Tue 27/02/1**	**Tue 27/02/1**
34	Scrutiny meetings			
35	Project team weekly meeting			
36	ASC Improvement Boa			



Project: Kentish Rd
Date: Mon 05/03/18

Task | Split | Milestone | Summary | Project Summary | Inactive Task | Inactive Milestone | Inactive Summary | Manual Task | Duration-only | Manual Summary Rollup | Manual Summary | Start-only | Finish-only | External Tasks | External Milestone | Deadline | Progress | Manual Progress