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KEY ISSUES – SEPTEMBER 2016 PROGRAMME UPDATE

CITY SERVICES PORTFOLIO

The portfolio programme currently totals £2.78M. This can be compared to the previous 
reported programme position of £1.91M resulting in a £0.87M movement on the 
programme, which represents an increase of 45.5%.
The changes to the programme are shown in the following summarised table:

2016/17 2017/18 2018/19 2019/20 2020/21 Total
 £M £M £M £M £M £M
Programme at last report 1.91 0.00 0.00 0.00 0.00 1.91
Approvals since last report 0.00 0.00 0.00 0.00 0.00 0.00
New Additions for Approval 0.49 0.38 0.00 0.00 0.00 0.87
Other Changes for Approval 0.00 0.00 0.00 0.00 0.00 0.00
Slippage/Rephasing (0.69) 0.69 0.00 0.00 0.00 0.00
Programme Total 1.71 1.07 0.00 0.00 0.00 2.78

The forecast position of the revised 2016/17 programme is £1.71M, resulting in a nil 
variance.

PROGRAMME CHANGES
NEW ADDITIONS FOR APPROVAL
CS1 – The Southampton Common Play Area (£0.10M addition to 2016/17)
Council Capital Board (CCB) on the 23/08/2016 approved the addition to the programme 
of £0.10M, to be funded by CIL, to the existing project, in order to redevelop the 
Southampton Common Play Area starting in 2016/17 and completing the project in 
2017/18. The total project budget is now £0.60M.
CS2 – Various Park Projects (£0.39M addition; £0.14M in 2016/17, £0.25M in 2017/18)

Following CCB’s recommendation, this report requests the approval to add £0.39M to the 
programme to fund various park projects, as set out in the table below.

 Funding Sources
Project Name Project Description Council 

Resources
£M

Contribu
tions – 
S106
£M

Grant – 
Env. 

Agency

£M

DRF

£M

Project 
Total
£M

Queens Park New display lighting scheme. 0.0 114.0 0.0 0.0 114.0 
Watts Close Develop roundhouse for Forest 

School/Green Lane Copse 0.0 22.0 0.0 0.0 22.0 
Lawn Road Replace internal fencing to play area 0.0 6.0 0.0 0.0 6.0 
Hum Hole (16/17) Path resurfacing, drainage, Woodland 

management works  (H&S) 30.0 10.0 0.0 0.0 40.0 
Lordsdale 
Greenway, Stream 
realignment

Realignment of the Tanners Brook to 
reduce the risk of flooding. In partnership 
with the EA who are match funding 2:1 20.0 0.0 40.0 0.0 60.0 

Southampton 
Common (16/17)

New entrance Cemetery Road. 
Improvements to Hawthorns Centre & 
path infrastructure. Events revenue cont’n 55.0 25.0 0.0 20.0 100.0 
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CS3 – Various Play Area Projects (£0.37M addition; £0.25M in 2016/17, £0.12M in 
2017/18)
Following CCB’s recommendation, this report requests the approval to add £0.39M to the 
programme to fund various play area projects, as set out in the table below:

SLIPPAGE/REPHASING
CS4 – Southampton Common Play Area (Slippage of £0.56M from 2016/17 to 
2017/18)
There is slippage into 2017/18 as more time is required to deliver this scheme.
This is a significant redevelopment of the Southampton Common play area with the 
preparation work started in 2016/17 but the majority of the works being completed in 
2017/18.
CS5 – Minor Parks Development Works (Slippage of £0.13M from 2016/17 to 2017/18)
There are a number of minor projects which have slipped; £0.04M due to delay in starting 
works, £0.03M due to retention payments due in 2017/18 and £0.08M relating to Riverside 
Park where works have been delayed whilst a new operator is sought. 

COMMUNITIES, CULTURE & LEISURE PORTFOLIO

The portfolio programme currently totals £1.21M. This can be compared to the previous 
reported programme position of £1.21M resulting in a nil movement on the programme.
The changes to the programme are shown in the following summarised table:

2016/17 2017/18 2018/19 2019/20 2020/21 Total
 £M £M £M £M £M £M
Programme at last report 1.21 0.00 0.00 0.00 0.00 1.21

Portswood Entrance improvements contained in the 
Management Plan, agreed with the 
friends group, ready for Green Flag. 44.0 6.0 0.0 0.0 50.0 

 TOTAL Park Projects 149.0 183.0 40.0 20.0 392.0 

 Funding Sources
Project Name Project Description Council 

Resources
£M

Contribut
ions – 
S106

£M

Project 
Total
£M

Masefield Green New Slide and tiger Mulch pyramid (H&S) 0.0 28.0 28.0 
Newtown Play Area Fence Play area & tiger mulch runway (H&S) 0.0 20.0 20.0 
St James Park Play Refurbishment - improvement of river bed 

to reduce vandalism and maintenance 0.0 37.0 37.0 
Sullivan Recreation 
Ground

Replace fire damaged equipment and 
associated surfacing 0.0 8.0 8.0 

Lamberhurst/Ropley Replace worn play area to local standard 0.0 10.0 10.0 
Mayfield Park Play 
(16/17)

Executive commitment to improve play area to 
bring it up to a district standard 250.0 0.0 250.0 

Octavia Road Tiger Mulch over barked area - Install picnic 
benches. Local area improvement projects & 
invest to save 20.0 0.0 20.0 

 TOTAL Play Projects 270.0 103.0 373.0 
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Approvals since last report 0.00 0.00 0.00 0.00 0.00 0.00
New Additions for Approval 0.00 0.00 0.00 0.00 0.00 0.00
Other Changes for 
Approval

0.00 0.00 0.00 0.00 0.00 0.00

Slippage/Rephasing (0.09) 0.09 0.00 0.00 0.00 0.00
Programme Total 1.12 0.09 0.00 0.00 0.00 1.21

The forecast position of the revised 2016/17 programme is £1.16M which represents a 
£0.04M adverse variance.

PROGRAMME CHANGES
SLIPPAGE/REPHASING
CCL1 – Section 106 Playing Field Improvements (Slippage of £0.07M from 2016/17 to 
2017/18)
The consultancy stage will take place in this year with the expectation that the work will be 
completed in 2017/18.

CCL2 – Woolston Library (Slippage of £0.02M from 2016/17 to 2017/18)
There will be a slippage of £0.02M into 2017/18 due to the retention payment due in June 
2017.
FORECAST CHANGES
CCL3 – Guildhall Refurbishment (£0.03M Overspend)
There is a forecast over spend of £0.03M in 2016/17 on stone work repairs. The project 
manager is currently assessing how to fund this shortfall. 

CCL4 – Lordshill Community Hall (£0.01M Overspend)
There is a forecast over spend of £0.01M in 2016/17 because of additional costs including 
retention costs. The project manager is trying to identify a solution to fund this overspend.

EDUCATION & CHILDRENS SOCIAL CARE PORTFOLIO

The portfolio programme currently totals £31.67M. This can be compared to the previous 
reported programme position of £31.71M resulting in a £0.04M movement on the 
programme, which represents a 0.1% reduction.
The changes to the programme are shown in the following summarised table:

2016/17 2017/18 2018/19 2019/20 2020/21 Total
 £M £M £M £M £M £M
Programme at last report 17.89 12.65 1.17 0.00 0.00 31.71
Approvals since last report 0.00 0.00 0.00 0.00 0.00 0.00
New Additions for Approval 0.00 0.00 0.00 0.00 0.00 0.00
Other Changes for 
Approval

(0.04) 0.00 0.00 0.00 0.00 (0.04)
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Slippage/Rephasing (4.72) 4.72 0.00 0.00 0.00 0.00
Programme Total 13.13 17.37 1.17 0.00 0.00 31.67

The forecast position of the revised 2016/17 programme is £13.13M which represents a nil 
variance.

PROGRAMME CHANGES
OTHER CHANGES TO EXISTING SCHEMES 
ECSC 1 - Springhill Primary Academy School one modular building – (£0.04M 
Reduction)
Springhill is an academy, supported by a Diocese, which should receive capital funding 
directly from Central Government. A £0.01M budget remains for payment of a goodwill 
gesture to cover any abortive design fees.

ECSC 2 – Various Scheme Virements in 2016/17 (nil net movement)
A report (agenda item 2) was presented to the Council Capital Board on 4 October 2016 
with detail of the changes requested for approval. Below is a summary of 
recommendations included within that report. 
Expansion of Springwell School – Combining Phase 1 & 2
1. That the two existing approved budgets for the expansion of Springwell School be 
consolidated under one budget for the purpose of delivering the agreed project 
outcomes.

St Johns Primary & Nursery School
1. To approve the virement of £0.15M from the Health and Safety programme budget to 
the St Johns School expansion budget to meet the cost of the highway works. 

Schools Capital Maintenance charge
2. To approve the virement of £0.04M from the Schools Access Initiative budget to the 
School Capital Maintenance budget.

St Marys Primary School
3. To approve the virement of £0.01M from the Primary Places Review Contingency 
budget to the St Marys School expansion budget to meet the increased costs of the 
project managed by the Diocese of Portsmouth.

SLIPPAGE / REPHASING
Overall net Slippage of £4.72M from 2016/17 to 2017/18. This is a combination of 
£5.27m slippage and £0.55m rephasing.

ECSC 3 – School Expansion Programme P3 - St Monica (Bulge Class) (Slippage of 
£0.06M from 2016/17 to 2017/18)

Retention of £0.06M is expected to be paid in December 2017.
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ECSC 4 – School Expansion Programme P3 - PSBP Valentine & St Denys (Slippage 
of £0.03M from 2016/17 to 2017/18)

Retention of £0.03M is expected to be paid in December 2017.

ECSC 5 – Early Years Expansion Programme - Early Years Expansion (Slippage of 
£0.20M from 2016/17 to 2017/18)
The slippage is required due to proposed resource changes by Government. An EFA 
bidding process made in August 2016 for new 30 hour nursery changes that are due to 
start from September 2017, the outcome of which is due to be known by November 2016. 
If there proposals are not realised then there would be no need to carry out the expansion 
works at this time.

ECSC 6 – Secondary School Capital Maintenance - Building For Excellence 
(Slippage of £0.35M from 2016/17 to 2017/18)

Early R&M work will slip into 2017/18, due to Capita procurement delays as a result of staff 
shortages.

ECSC 7 – School Expansion Programme P3 - Portswood Primary Expansion 
(Slippage of £0.03M from 2016/17 to 2017/18)

The slippage is due to expected Retention payment of £0.03M in 2017/18.

ECSC 8 – Primary Review P2 - Valentine Junior School (Slippage of £0.39M from 
2016/17 to 2017/18)

Two classroom modular building will now be completed by January 2017, with the 
remaining slippage due to retention and contribution to EFA Westwood block rebuild in 
later years.

ECSC 9 – Primary Review P2 - Fairisle Junior School (Slippage of £0.80M from 
2016/17 to 2017/18)

The work on site is expected to start from January 2017.

ECSC 10 – Primary Review P2 - Sholing  Junior School (Slippage of £0.18M from 
2016/17 to 2017/18)

The retention payment of £0.18M due in September 2017.

ECSC 11 – School Capital Maintenance - R&M Planned Programme 14-15 (Slippage 
of £0.33M from 2016/17 to 2017/18)

Procurement delays with Capita and Capita transfer outcomes resulted in projected 
slippage, due to staff shortages in Capita. Consideration has been taken to use another 
company but hopefully the situation will improve when the property service comes back in 
house. 

ECSC 12 – School Capital Maintenance - R&M Planned Maintenance 16-17 (Slippage 
of £2.90M from 2016/17 to 2017/18)
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Capita procurement delays and capita transfer outcomes resulting in £2.90M slippage 
requirement for 2017-18, due to Capita staff shortages.

ECSC 13 – Primary Review P2 - Springwell School – Main Expansion 15/16
(Rephase of £0.55M from 2016/17 to 2017/18)

A virement to merge both Springwell projects will be requested in programme update 
report which will be taken to Council in February. Rephase of £0.55M from 2017-18 is 
required as to complete phase 2 works alongside phase 1, with 90% completion expected 
in 2016/17. The expected overall project will be £12.37M in line with overall current 
approved budgets.

FINANCE PORTFOLIO

The portfolio programme currently totals £1.87M. This can be compared to the previous 
reported programme position of £1.27M resulting in a £0.60M movement on the 
programme, which represents an increase 47.2%.
The changes to the programme are shown in the following summarised table:

2016/17 2017/18 2018/19 2019/20 2020/21 Total
 £M £M £M £M £M £M
Programme at last report 0.99 0.28 0.00 0.00 0.00 1.27
Approvals since last report 0.00 0.00 0.00 0.00 0.00 0.00
New Additions for Approval 0.00 0.00 0.03 0.27 0.30 0.60
Other Changes for 
Approval

0.00 0.00 0.00 0.00 0.00 0.00

Slippage/Rephasing (0.10) 0.10 0.00 0.00 0.00 0.00
Programme Total 0.89 0.38 0.03 0.27 0.30 1.87

The forecast position of the revised 2016/17 programme is £0.89M which represents a nil 
variance.

PROGRAMME CHANGES
NEW ADDITION AND SLIPPAGE/REPHASING
FIN 1 – Desktop refresh Programme (Slippage of £0.10M from 2016/17 to 2017/18, 
Addition of £0.60M from 2018/19 to 2020/21)
The Desktop Refresh Programme has been on hold for 4 to 5 months due to 
transformation activity. The impact of this along with the return and reuse of desktop kit 
due to the roll out of the mobile working programme has resulted in an in year under 
spend. As the refresh programme operates on a 5 year rolling basis this budget will be 
slipped into 2017/18 to facilitate the future years refresh requirement. 

The scheme was first added to the capital programme in June 2014 to reflect the transfer 
of responsibility back to SCC from Capita to take forward the ongoing refresh programme. 
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At that time delegated authority was approved to make additions to the programme on a 
rolling basis using new ongoing revenue funding established at the point of transfer. 
Following a recent review of desktop requirements it is now necessary to add a further 3 
years to the rolling programme to cover the period 2018/19 to 2020/21 and this is reflected 
in the additions shown in the table above.  

HEALTH & ADULTS SOCIAL CARE PORTFOLIO

The portfolio programme currently totals £0.63M. This can be compared to the previous 
reported programme position of £0.13M resulting in a movement of £0.50M on the 
programme, which represents an increase 384.6%.
The changes to the programme are shown in the following summarised table:

2016/17 2017/18 2018/19 2019/20 2020/21 Total
 £M £M £M £M £M £M
Programme at last report 0.13 0.00 0.00 0.00 0.00 0.13
Approvals since last report 0.28 0.00 0.00 0.00 0.00 0.28
New Additions for Approval 0.00 0.00 0.00 0.00 0.00 0.00
Other Changes for 
Approval

0.22 0.00 0.00 0.00 0.00 0.22

Slippage/Rephasing 0.00 0.00 0.00 0.00 0.00 0.00
Programme Total 0.63 0.00 0.00 0.00 0.00 0.63

The forecast position of the revised 2016/17 programme is £0.63M which represents a nil 
variance.
PROGRAMME CHANGES
APPROVALS SINCE LAST REPORT
HASC1 – Paris Integrated Working (£0.28M Addition) 
Council Capital Board on 4th October 2016 approved funding of £0.28M, to be funded by 
Council resources, to meet the costs of updating the PARIS system. This will deliver works 
which are essential to developing interoperability of health and social care systems, 
meeting Government requirements and improving outcomes. This was then added to the 
programme under delegated powers.

NEW ADDITIONS FOR APPROVALS 
HASC 2 - Centenary Quay Healthcare Provisions (£0.22M Addition)
A report on ‘Centenary Quay (Former Vosper Thorneycroft Site Victoria Road) – S106 
Funding for Health Practice Facility Improvements in Woolston Area’ was presented to 
Council Capital Board on 25th July 2016.

Approval is sought for this scheme to be added to the Health and Adults Social Care 
Capital Programme to be fully funded from specific S106 funding.

HOUSING & SUSTAINABILITY PORTFOLIO
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The portfolio programme currently totals £5.56M. This can be compared to the previous 
reported programme position of £3.65M resulting in a £1.91M movement in the 
programme, which represents an increase 52.3%.
The changes to the programme are shown in the following summarised table:

2016/17 2017/18 2018/19 2019/20 2020/21 Total
 £M £M £M £M £M £M
Programme at last report 3.63 0.02 0.00 0.00 0.00 3.65
Approvals since last report 0.00 0.00 0.00 0.00 0.00 0.00
New Additions for Approval 1.91 0.00 0.00 0.00 0.00 1.91
Other Changes for 
Approval

0.00 0.00 0.00 0.00 0.00 0.00

Slippage/Rephasing (1.07) 1.07 0.00 0.00 0.00 0.00
Programme Total 4.47 1.09 0.00 0.00 0.00 5.56

The forecast position of the revised 2016/17 programme is £4.09M, resulting in a £0.38M 
underspend.

PROGRAMME CHANGES
NEW ADDITIONS
H&S 1 – Disabled Facilities Grants 2016/17 (£1.70M addition)
H&S 2 – Disabled Facilities Grants Support Costs 2016/17 (£0.21M addition)
This addition is the yearly Disabled Facilities Grant available for applications from private 
residents as well as the support costs used to administer the grants.  This year there has 
been an increase in the DFG funding allocated from the Better Care Fund, as it 
incorporates the previously named Adult Social Care grant, for 2016/17 to £1.70M.

SLIPPAGE/REPHASING
H&S 3 – Estate Parking Improvements (Slippage of £0.24M from 2016/17 to 2017/18)
Only 2 projects are to go ahead this year.
The 2 projects to go ahead this year are in Hinkler Road (£0.50M) and a city wide dropped 
kerb scheme (£0.10M).  Whilst additional parking improvement projects are planned, they 
will not go ahead until all tenants are signed up to a particular project which is proving to 
be more difficult than anticipated.
H&S 4 – HIL / DFG Repayments (Slippage of £0.46M from 2016/17 to 2017/18)
This budget is to fund additional schemes in 2017/18.
These Home Improvement Loans and Disabled Facilities Grant repayments are to be used 
in Adaptation Loans and Southampton House Condition Surveys.  These will commence 
when the Occupational Health Team restructure is completed, towards the end of 2016/17.
H&S 5 – Green Projects (Slippage of £0.38M from 2016/17 to 2017/18)
This budget is to be used for a match fund scheme in the New Year.
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This budget is available to fund fuel poverty initiatives and will be used to match fund work 
with the Environment Centre.  However, for 2016/17, the Environment Centre will be using 
funds obtained from a successful bid with an energy Company and will work with SCC in 
2017/18.

FORECAST CHANGES
H&S 6 – Green Deal Communities Engagement (£0.35M Underspend)
The contractors are now being paid directly.
This scheme is funded by another authority and contractors were paid by SCC and 
reimbursed by the budget holding authority.  From October, contractors will be paid directly 
and the scheme with SCC will end. This project is fully funded by contributions and any 
underspend has to be returned to Eastleigh Borough Council.
H&S 7 – Handyperson Service (£0.03M Underspend)
A new contract has been agreed.
A new contract has been agreed at £0.08M per annum, resulting in a price reduction of 
£0.03M.

LEADERS PORTFOLIO

The portfolio programme currently totals £83.53M. This can be compared to the previous 
reported programme position of £82.38M resulting in an £1.15M movement on the 
programme, which represents an increase 1.4%.
The changes to the programme are shown in the following summarised table:

2016/17 2017/18 2018/19 2019/20 2020/21 Total
 £M £M £M £M £M £M
Programme at last report 81.93 0.35 0.10 0.00 0.00 82.38
Approvals since last report 0.09 0.00 0.00 0.00 0.00 0.09
New Additions for Approval 1.06 0.00 0.00 0.00 0.00 1.06
Other Changes for 
Approval

0.00 0.00 0.00 0.00 0.00 0.00

Slippage/Rephasing (26.53) 26.53 0.00 0.00 0.00 0.00
Programme Total 56.55 26.88 0.10 0.00 0.00 83.53

The forecast position of the revised 2016/17 programme is £58.55M which represents a 
£1.99M overspend. This relates to an issue detailed within the confidential appendix.

PROGRAMME CHANGES
APPROVALS SINCE LAST REPORT
LD 1 – Town Depot (£0.06M Addition)
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The increase to the budget on this mixed use development site was approved in a 
Delegated Decision notice on 21 July 2016 and will be funded from Inland Homes 
contributions.

NEW ADDITIONS FOR APPROVALS
LD 2 – Watermark WestQuay (£1.06M Addition)
This increase is to complete the final Regional Growth Fund payment to the developer to 
be funded mainly from Section 106 funding.  This payment was recommended to proceed 
at Council Capital Board on 28 July 2016.

SLIPPAGE/REPHASING
LD 3 – Property Investment Fund (Slippage of £25.00M from 2016/17 to 2017/18)
Following the volatile economic environment as a result of ‘Brexit’, the number of potential 
investment opportunities being undertaken had reduced, whilst the property market fully 
stabilises. 
LD 4 – Bargate Square (Slippage of £0.90M from 2016/17 to 2017/18)
Initial development costs are expected to be incurred this year however the scheme is 
being delayed until the outcome of the planning application process for the Bargate 
Shopping Centre, as there may be opportunities for a joint scheme.
LD 5 – West Quay Phase 3 WWQ (Slippage of £0.31M from 2016/17 to 2017/18)
The first part of the Watermark development is due to open in December 2016
It has taken longer than anticipated for development proposals for the 2nd phase of the 
Watermark development to come forward in part due to market uncertainty as a result of 
the Brexit vote earlier this year. Due to this delay the whole project is likely to slip, there 
will be more certainty of timescales once the level of interest has been determined from 
the marketing exercise currently being undertaken.
LD 6 – Station Quarter Southside (Slippage of £0.20M from 2016/17 to 2017/18)
There have been delays while new options are considered
The slippage is due to new options being required to link up the Southside Quarter.  A 
master planning exercise will take place shortly with the owners of the site to discuss 
options.
LD 7 – Royal Pier (Slippage of £0.11M from 2016/17 to 2017/18)
There have been developer delays
The development proposals for this site are complex and are taking longer to resolve than 
originally anticipated requiring slippage of some monies from 2016/17 to 2017/18. 

TRANSFORMATION PORTFOLIO

The portfolio programme currently totals £3.71M. This can be compared to the previous 
reported programme position of £3.71M resulting in a nil movement on the programme.
The changes to the programme are shown in the following summarised table:
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2016/17 2017/18 2018/19 2019/20 2020/21 Total
 £M £M £M £M £M £M
Programme at last report 3.71 0.00 0.00 0.00 0.00 3.71
Approvals since last report 0.00 0.00 0.00 0.00 0.00 0.00
New Additions for Approval 0.00 0.00 0.00 0.00 0.00 0.00
Other Changes for 
Approval

0.00 0.00 0.00 0.00 0.00 0.00

Slippage/Re-phasing 0.00 0.00 0.00 0.00 0.00 0.00
Programme Total 3.71 0.00 0.00 0.00 0.00 3.71

The forecast position of the revised 2016/17 programme is £3.71M, resulting in a nil 
variance.

TRANSPORT PORTFOLIO

The portfolio programme currently totals £20.78M. This can be compared to the previous 
reported programme position of £19.46M resulting in a £1.32M movement on the 
programme, which represents an increase of 6.7%.
The changes to the programme are shown in the following summarised table:

2016/17 2017/18 2018/19 2019/20 2020/21 Total
 £M £M £M £M £M £M
Programme at last report 18.58 0.61 0.17 0.10 0.00 19.46
Approvals since last report 0.04 (0.04) 0.00 0.00 0.00 0.00
New Additions for Approval 0.86 0.46 0.00 0.00 0.00 1.32
Other Changes for 
Approval

0.00 0.00 0.00 0.00 0.00 0.00

Slippage/Rephasing (2.86) 2.86 0.00 0.00 0.00 0.00
Programme Total 16.62 3.89 0.17 0.10 0.00 20.78

The forecast position of the revised 2016/17 programme is £16.62M which represents a nil 
variance.
PROGRAMME CHANGES

APPROVALS SINCE LAST REPORT
E&T 1 – Public Transport (Rephasing of £0.04M from 2017/18 to 2016/17)
The Chief Operating Officer on the 31/08/2016 approved the re-phasing from 2017/18 to 
2016/17 of £0.04M on the Bus Corridor Minor Works project within the Public Transport 
scheme - funded by site specific section 106 monies. This will deliver improvements at bus 
stops at various locations in the city.  Improvement works include Kassel (raised) kerbing, 
bus shelters and RTI screens as stipulated in the S106 agreement conditions.
NEW ADDITIONS
E&T 2 – City Centre Improvements (£0.86M) Addition to the programme 
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A briefing paper was taken to Council Capital Board on 30/06/2016 for them to consider the 
proposed surfacing and street scene enhancements to Bitterne Precinct.   The Board gave 
endorsement for the approval of the preferred option and consideration for additional funding 
to the capital programme in 2016/17 in order to deliver of this project.  This report seeks the 
addition and approval to spend for this new capital project which is to be funded by £0.86M 
of CIL contributions.

E&T 3 – Congestion Reduction (£0.46M Addition to 2017/18)
A briefing paper was taken to Council Capital Board on 04/10/2016 to outline proposals for 
the Cleaner Bus Technology grant. This report seeks the addition and approval to spend 
£0.48M in 2017/18 from the Cleaner Bus Transport Fund project to a new Electric Vehicles 
project. This will be fully funded by Government grant which is due to be refunded to the 
Council following the decision to cease the previous scheme.
OTHER CHANGES TO EXISTING SCHEMES 
E&T 4 – B2P Bridge Scheme (£0.21M Decrease) and Bridges Maintenance (£0.21M 
Increase)
The Chief Operating Officer on the 22/07/2016 approved a capital variation of £0.21M in 
2016/17 from projects within the B2P Bridge scheme - funded by LTP Government Grant 
and council resources monies to the Wilton Avenue Culvert Repair project within the Bridges 
Maintenance scheme, following Council Capital Board’s recommendation of the use of 
resources. This will contribute to the response to an increase in the duration of works 
necessary at Wilton Avenue due to the poorer condition of the existing culvert than 
anticipated and the ground conditions being much wetter than expected requiring additional 
substantial supports during the deep earthworks to repair and replace.

E&T 5 – Virement of funding from Integrated Transport parent schemes to projects
The Service Director, Growth on the 08/08/2016 approved various capital project variations 
within Integrated Transport capital schemes - no net change in any respective capital 
scheme.

SLIPPAGE/REPHASING
E&T 6 – Cycling Improvements (Slippage of £0.53M from 2016/17 to 2017/18)
There is slippage of £0.27M on the Northern Cycle Route project as currently there have 
been issues to resolve on the planning application and section 38 agreement with the 
developer. Also there is slippage of £0.13M on the Eastern Cycle Route project as currently 
there have been issues to resolve on the planning application and section 38 agreement 
with the developer in the East street area.
E&T 7 – Public Transport (Slippage of £0.15M from 2016/17 to 2017/18)
There is slippage of £0.09M of section 106 developer contributions monies and £0.06M of 
LTP government grant to be slipped into 2017/18. This is due to potential programmed works 
now being forecast to be delivered in 2017/18. There is no overall change in the scheme.
E&T 8 – Improved Safety (Slippage of £0.24M from 2016/17 to 2017/18)
There is slippage of £0.23M on the Improved Safety (Engineering) project as delivery of the 
full proposals are likely to be delayed.  Interim measures are being implemented, which the 
Transport Service will monitor, before delivering the full measures - which may alter the final 
scheme design.  There is no overall change in the scheme.
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E&T 9 – Accessibility (Slippage of £0.21M from 2016/17 to 2017/18)
There is slippage of £0.10M on Station Boulevard project due delays in delivery of the first 
phase of the infrastructure works as there are ongoing negotiations with SSE to complete 
the land swap to deliver the project. There is slippage of £0.11M on Local Transport 
Improvement Fund project - additional Member requests for minor works were submitted by 
the leader to be delivered by the LTIF budget in 2016/17 therefore the scope and scale of 
the programme has increased and hence some budget will need to be slipped into 2017/18.

E&T 10 – Congestion Reduction (Slippage of £0.92M from 2016/17 to 2017/18)
There is slippage of £0.69M on the Cleaner Bus Technology grant from 2016/17 to 2017/18. 
This report seeks approval to vire and to spend £0.69M in 2017/18 from the Cleaner Bus 
Transport Fund project to a new Electric Vehicles project. There is slippage of £0.13M on 
the Network Capacity Improvements project due to procurement delays in progressing the 
variable message signs (VMS) study also £0.04M will now be slipped to deliver a West Quay 
Road study. There is no overall change in the scheme.
E&T 11 – City Centre Improvements Millbrook (Slippage of £0.41M from 2016/17 to 
2017/18)
There is planned slippage of £0.41M in order to provide sufficient resources to enable a 
successful match funded capital scheme to deliver strategic highways improvements in the 
Millbrook roundabout vicinity. There is no overall change in the scheme.
E&T 12 – City Centre Improvements Redbridge (Slippage of £0.29M from 2016/17 to 
2017/18)
There is planned slippage of £0.29M in order to provide sufficient resources to enable a 
successful match funded capital scheme to deliver strategic highways improvements in the 
Redbridge roundabout vicinity. There is no overall change in the scheme.
E&T 13 – City Centre Improvements Northam (Slippage of £0.05M from 2016/17 to 
2017/18)
There is planned slippage of £0.05M in order to provide sufficient resources to enable a 
successful match funded capital scheme to deliver strategic highways improvements in the 
Northam corridor. There is no overall change in the scheme.
E&T 14 – MSCP 10 Year Maintenance Programme (Slippage of £0.06M from 2016/17 
to 2017/18)
As reported at quarter 1, there is slippage of £0.06M on the minor works to the Multi-Storey 
Car Parks (MSCPs) project contained within the MSCP 10 Year Maintenance Programme 
scheme as currently there is no other planned expenditure for the year. There is no overall 
change in the scheme.
FORECAST CHANGES
E&T 15 – Cycling Improvements (£0.13M Underspend)
There is a forecast underspend of £0.13M on the overall Cycling scheme as these monies 
are earmarked to be vired to the Kingsbridge Lane Public Realm project within the North of 
Station scheme.
E&T 16 – Improved Safety (£0.07M Underspend)
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There is a forecast underspend of £0.07M on the overall Improved Safety scheme as these 
monies are earmarked to be vired to the Kingsbridge Lane Public Realm project within the 
North of Station scheme.
E&T 17 – Congestion Reduction (£0.03M Underspend)
There is a forecast underspend of £0.03M on the overall Congestion Reduction scheme as 
these monies are earmarked to be vired to the Kingsbridge Lane Public Realm project within 
the North of Station scheme.
E&T 18 – City Centre Improvements (£0.23 Underspend) 
There is a forecast underspend of £0.23M on the overall City Centre Improvements scheme 
as these monies are earmarked to be vired to the Kingsbridge Lane Public Realm project 
within the North of Station scheme.
E&T 19 – North of Station (£0.46M Overspend)
There is a forecast overspend of £0.46M on the Kingsbridge Lane Public Realm project in 
anticipation of future approved virements from the Cycling Improvements, Improved Safety, 
Congestion Reduction and City Centre Improvements schemes.


