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SOUTHAMPTON CITY HEALTH OVERVIEW AND SCRUTINY PANEL  
29 JUNE 2017 

 

MAKING BETTER USE OF OUR COMMUNITY HOSPITALS -  
ROYAL SOUTH HANTS HOSPITAL/WESTERN COMMUNITY HOSPITAL  

ESTATE OPTIMISATION PROJECT 
 

1. The purpose of this paper is to brief the Health Overview and Scrutiny Panel about work now 
in progress to make better use of the land and buildings at the two community hospitals in 
Southampton – the Royal South Hants Hospital and the Western Community Hospital.   
 

2. The Royal South Hants Hospital (Royal South Hants), which in its original form opened its 
doors in 1844, occupies a 5.7 hectare site in Bevois ward in the centre of the city.  The Royal 
South Hants is owned by NHS Property Services Ltd and mainly comprises three linked wings 
(built at different stages in the evolution of the hospital), a physically separate and now 
redundant psychiatry wing, a deconsecrated hospital chapel, and various car parks:- 

 

 Hospital chapel (1857 – not in use) 

 Brambles Wing (1890s – ground floor operational, first floor not in use) 

 Fanshawe Wing (1964 - operational) 

 Department of Psychiatry (opened 1979, closed 2010 – not in use) 

 Mary Seacole Wing (1987 – operational but with some areas not in use) 
 

A separate boiler house on the site houses plant and equipment of the Southampton District 
Energy Scheme which serves the hospital and neighbouring properties. While technically not 
part of the Royal South Hants site, the Newtown Clinic on Lyon Street abuts the Royal South 
Hants site and has been included within the scope of the optimisation project (see site plan at 
annex 1).   
 

3. As is evident from the list above, the land and buildings at the Royal South Hants are not fully 
utilised: perhaps the clearest illustration of this is the redundant Department of Psychiatry 
building (see photograph below) which has lain empty and unused since the opening in 2010 
of the adjacent Antelope House, an adult inpatient psychiatric unit operated by Southern 
Health NHS Foundation Trust (Southern Health).  The Antelope House site abuts the Royal 
South Hants site: it has not been included in the scope project because it was constructed 
under the provisions of a 25-year contract with the Hampshire Local Improvement Finance 
Trust. 
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4. An increasingly pressing issue is the need to replace the 24-bed Lower Brambles Ward which 

provides “step down” rehabilitation care for older people following an episode of acute care in 
Southampton General Hospital.  Lower Brambles Ward occupies the ground floor of the 
Brambles Wing which is understood to have been constructed in the 1890s and is thus not 
well-configured for the delivery of care in the 21st century.  Of the 24 beds, all but two are in 
multi-bed bays and this limits swift access to beds because of the need to designate male and 
female bays to maintain privacy and dignity.  There have also been problems with the heating 
system and windows arising from the age of the infrastructure.   
 

5. The staff work hard to provide a caring and responsive service but there is a need to replace 
Lower Brambles Ward with a modern facility – ideally co-located with its sister ward, 
Fanshawe Ward (19 step-up/step-down beds), which is presently on the first floor of the 
separate Fanshawe Wing of the hospital.  Both wards are some distance from the supporting 
Therapies Department (physiotherapy/occupational therapy) which is in the Mary Seacole 
Wing.   

 
6. Solent NHS Trust (Solent), which operates the two wards and the therapy service, has 

expressed a strategic intention to have all their inpatient services in Southampton on the same 
site.  In addition to the two wards at the Royal South Hants, Solent operates the 14-bed 
Snowdon Ward at the Western Community Hospital (Western) in Millbrook ward.  Solent also 
operates the 10-bed Kite Unit – a county-wide neuro-behavioural rehabilitation service - at St 
James Hospital, Portsmouth.   

 
7. Subject to the outcome of a consultation presently in progress, the Kite Unit will relocate from 

Portsmouth to the currently vacant Minstead Ward at the Western during the latter part of 
2017.  At that point the trust will operate two wards at the Royal South Hants and two wards 
at the Western.  The trust’s preference would be to have all four wards on the same site to 
achieve gains in mutual support, staffing resilience and improved outcomes.  Co-location 
would also help create a regional “centre of excellence” in rehabilitation which is expected to 
aid the recruitment and retention of increasingly scarce clinical staff.  Another benefit of the 
Western site is its physical proximity to Southampton General Hospital. 

 
8. The freehold of the Western, which opened in 1995, is owned by Solent NHS Trust.  When 

built the Western had five inpatient wards but at present only three are in use.  Of these, two 
are leased to Southern Health for the provision of an inpatient mental health service for older 
people living in Southampton and the New Forest.   Current utilisation of the wards at the 
Western is summarised in the table below:- 

 
Ward name 

 
Function/current status 

(as at June 2017) 
Provider Beds 

Snowdon Neuro/Stroke rehab 
 

Solent 14 

Tannersbrook Not in use for patients [19 beds as built] 
 

 [19] 

Berrywood Older People Mental Health 
 

Southern 18 

Beaulieu Older People Mental Health 
 

Southern 17 

Minstead Not in use for patients [18 beds as built] 
 

 [18] 
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Minstead Ward will be brought back into use later this year as a consequence of the relocation 
of the Kite Unit.  Tannersbrook Ward has been out of use for several years because it is now 
deemed to be unsuitable for patient care due to poor sight lines and doors which are too small 
to allow the passage of patient beds.  In consequence it is presently used for administration 
offices. 

 
9. In summary, the central objectives of the estate optimisation project have been to:- 
 

o Near term - reprovide Lower Brambles Ward in suitable accommodation at either 
the Royal South Hants or the Western; 

o Longer term – ensure full and effective use is made of buildings and land at the 
Royal South Hants and Western sites.   

 
10. An “Estate Optimisation Project Team”, chaired by Peter Horne (Director, System Delivery, 

Southampton City Clinical Commissioning Group) has been meeting on a monthly basis since 
January 2016.  The Project Team has included representatives from Southampton City CCG, 
local provider organisations (University Hospital Southampton, Solent, Southern), NHS 
Property Services, Hampshire LIFT and Community Health Partnerships.  Architectural and cost 
advice has been provided by two local firms and various technical reports have been 
commissioned from specialist engineering and estate advice. 
 

11. The task of identifying options and potential solutions in relation to replacing Lower Brambles 
Ward has been substantially informed by advice from a “Clinical Reference Group” drawn 
from Southampton GPs and frontline clinicians and operational managers.  A programme of 
option development workshops was held during 2016 and, after extensive discussion, the 
Clinical Reference Group identified six potential improvement options.  These are summarised 
in the table below along with a baseline “do minimum” option (option 1):- 

 
Option 
 

Summary description of option  Key change and score when evaluated  

1 Do minimum - maintain existing estate 
to required standards 
 

No material change. 
26 

2 Lower Brambles moves into Mary 
Seacole wing at RSH. 
 

Lower Brambles Ward stays at Royal 
South Hants. 43 

3 Lower Brambles and Fanshawe move 
into Mary Seacole wing at RSH. 
 

As above. Two wards now adjacent to 
each other and therapies. 55 

4 As option 3 plus new building on 
Brambles footprint enabling Fanshawe 
Wing to be taken out of use. 
 

As above plus new building on Brambles 
site to rehouse Fanshawe wing. 

69 

5 Lower Brambles and Fanshawe move to 
new building on Tannersbrook footprint. 
 

Lower Brambles and Fanshawe move to 
Western site. 86 

6 Southern Health wards at Western move 
to new building adjacent to Antelope 
House.  Lower Brambles/Fanshawe 
move to Western. 
 

As above but in addition the two mental 
health wards at the Western move to 
Royal South Hants. 71 

7 All wards and services at the Western 
move to new buildings on RSH site.  
Western site available for other use. 
 

All wards at the Western move to Royal 
South Hants. 

61 
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12. In parallel with the work of the Clinical Reference Group, there has been ongoing dialogue 

with patient and carer representatives. Since the summer of 2016, two meetings have been 
held with the CCG’s Patients Forum and two with Communications and Engagement Group.  
The objective of the meetings has been to explain the background to the estate optimisation 
work and identify stakeholder issues or concerns.  Members of both groups attended a 
specially-convened workshop in December 2016 to provide input into the finalisation of the 
selection criteria developed by Clinical Reference Group.  The selection criteria used when 
assessing the options are shown below:- 
 

Functional suitability and operational efficiency 

 delivers improvement to current accommodation (patient perspective) 

 delivers improvement to current accommodation (technical and staff) 

 delivers improvement to current adjacencies 

 delivers modern/energy-efficient buildings 
 
Strategic flexibility and innovation 

 delivers buildings that can adapt to changing needs and models of care 

 delivers/maintains community hospital land that can adapt to changing needs 

 helps maintain equitable access for all residents in the catchment area 
 

Deliverability 

 expected to be acceptable to our public and their elected representatives 

 meets needs and aspirations of our staff 

 can be delivered in timescale acceptable to stakeholders 

 solution is likely to be acceptable to planning authority 
 
Wider economic benefit 

 delivers improvements to the visual amenity etc of local residents 

 supports the city council's regeneration agenda 

 potential to release surplus land for alternative use (housing/extra care) 
 

13. In December 2016, option 5 was identified as the preferred option from a clinical and 
operational perspective.  Option 5 envisages the relocation of Lower Brambles Ward and 
Fanshawe Ward to a specially constructed ward block at the Western on the site of 
Tannersbrook Ward (which would be demolished).  The new two storey building will be linked 
at ground floor level to the main Western building  and will incorporate the bed capacity 
currently provided in Lower Brambles and Fanshawe Wards (43 beds) plus some “future-
proofing” capacity (current planning assumption - 7 beds) – ie a total of 50 beds.  More 
significantly, there will an increase in the number of single rooms from the current 9 to 26. 
 

 Current state 
 

Future state 

 Bays Beds Bays Beds 

Single rooms - 9 - 26 

3-bed bays 4 12 8 24 

4-bed bays 0 0 0 0 

5-bed bays 2 10 0 0 

6-bed bays 2 12 0 0 

TOTAL BEDS  43  50 
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14. A site plan showing the siting of the new ward block is shown at annex 2.  It is important to 
note that the square “block” is not intended to convey an impression of the final building – 
this will develop from detailed design work by architects working with staff and patient 
stakeholders at a later stage.   
 

15. The capital cost of the new ward block, which will also incorporate a therapies area to serve 
the two wards, is currently estimated to be some £12.35m.  An Outline Business Case is 
presently in development:  this will set out the strategic, economic, commercial and financial 
case for this investment.  Sources of potential capital funding are presently being explored as a 
necessary part of the Outline Business Case. 
 

16. In terms of making better use of the Royal South Hants site, the property and valuation 
consultancy Savills was engaged jointly by Southampton City CCG and NHS Property Services 
(owners of the Royal South Hants and Newtown Clinic freeholds) following a competitive 
tender.    

 
17. The brief to Savills was to carry out a high level review of the sites, understand constraints and 

opportunities, understand site capacity, and suggest development options for future 
rationalisation.  Savills began work in mid-March 2017 and their report was received at the 
end of May.  In developing their findings and recommendations Savills held discussions with 
the Planning Team at Southampton City Council and considered extensive input from, 
amongst others, Southampton City CCG and NHS Property Services. 

 
18. The report is still being considered by the Project Team and a number of follow-up questions 

and points for clarification have been put to Savills for inclusion in a final version of their 
report.  At a headline level, Savills say that taking into account the various factors that impinge 
upon land values, current and future demand pressures (eg an aging population), and the 
consequential health and care planning requirements of commissioners, the best use of 
surplus or potentially surplus land and buildings at the Royal South Hants would be to utilise 
the land for the establishment of the following (singly or in combination):- 

 

 an Extra Care facility  

 a Care Home with Nursing or student accommodation 

 a development of key worker housing and residential housing 
 
19. Savills were asked to display up to three development options and the option that CCG and 

City Council commissioning colleagues regard as being worthy of serious further consideration 
is shown in the image at annex 3.  This option envisages:- 
 

 the demolition of the Department of Psychiatry building and its replacement with an 
Extra Care facility (ie analogous to Erskine Court) of approximately 120 units; 

 the construction of a 70-bed Care Home with Nursing on a car park on the west of the 
site; 

 the demolition of the Brambles Wing and the construction of Key Worker housing; 

 the demolition of the Newtown Clinic and the construction of Key Worker housing and 
residential housing; 

 the conversion of the Grade 2 listed redundant chapel into a café/retail facility (which 
may be made viable in terms of footfall by the above developments); 

 the construction of a decked car park to replace parking spaces lost as a consequence 
of the above developments. 
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20. Members of the Panel will understand that we are presently at an “ideas and options” stage 
and there is much work still to do to turn these ideas into reality.  Clearly there are some 
significant potential obstacles and risks including:- 

 

 securing capital funding and planning permission for the new ward block at the 
Western; 

 reaching agreement with NHS Property Services on the future use of the Royal South 
Hants site; 

 securing community support and planning permission for the above potential 
developments at the Royal South Hants site (or variations of them); 

 Identifying development and funding partners for the proposed Extra Care, Care Home 
and Key Worker housing developments. 

 
21. In terms of next steps, an Outline Business Case for the development of the new ward block at 

the Western is nearing completion and is expected to be submitted to the various NHS 
approval bodies in September 2017 with a Final Business Case submitted by March 2018.  If 
the business case is approved, demolition of Tannersbrook Ward would take place in July 2018 
with the new building ready for occupation towards the end of the 2019-20 financial year. 
 

22. The CCG is also currently in active discussion with NHS Property Services about the future use 
of the Royal South Hants site and have proposed that a “Memorandum of Understanding” 
should be developed and signed which sets out how the Royal South Hants site should be used 
and developed over the next decade to best serve the needs of the people of Southampton. 

 
23. The CCG welcomes this opportunity to brief the Health Overview and Scrutiny Panel about the 

estate optimisation work affecting the Royal South Hants and the Western and are keen to 
receive the Panel’s questions, comments and suggestions at the meeting on 29 June. 

 
 
Peter Horne 
Director, System Delivery 
NHS Southampton City CCG 
 
 
 
 
 
 
 
 
 
 
 
 
 
PRB/16.06.17 
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Page 8 of 9 
 

Annex 2 
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Annex 3 

 


