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BRIEF SUMMARY
The purpose of this report is to update the Capital Strategy and to inform Council of 
any major changes in the overall General Fund and HRA Capital Programme for the 
period of 2017/18 to 2021/22, highlighting the changes in the programme since the 
last reported position to Cabinet in November 2017. 
The net result of the changes since the previous report is that the current overall 
programme has increased by £86.27M, £52.26M within the General Fund 
programme and £34.01M within the HRA programme.

RECOMMENDATIONS:
It is recommended that Cabinet:

(i) Notes the revised General Fund Capital Programme, which totals 
£194.43M (as detailed in paragraph 77) and the associated use 
of resources.

(ii) Notes the revised Housing Revenue Account (HRA) Capital 
Programme, which totals £216.89M (as detailed in paragraph 77) 
and the associated use of resources.

(iii) Notes that £1.21M has been added to the programme, with 
approval to spend, either under delegated powers or by Cabinet 
subject to the relevant financial limits. These additions are 
detailed in paragraph 7 and Appendix 1.

(iv) Notes the addition of £0.25M to the Communities, Culture & 
Leisure programme and the request for approval to spend 
£0.25M as detailed in paragraphs 9 - 10 and Appendix 1.

(v) Notes the addition of £67.45M to the Education & Children’s 
Social Care programme and the request for approval to spend 
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£67.45M as detailed in paragraph 11 and Appendix 1.
(vi) Notes the virement of £1.53M within the Education & Childrens 

Social Care programme as detailed in paragraph 11 and 
Appendix 1.

(vii) Notes the addition of £0.16M to the E&T – City Services 
programme and the request for approval to spend £0.16M as 
detailed in paragraph 12 and Appendix 1.

(viii) Notes the addition of £1.20M to the Finance programme and the 
request for approval to spend £1.20M as detailed in paragraph 13 
and Appendix 1.

(ix) Notes the reduction of £1.50M to the Housing & Adult Social 
Care programme as detailed in paragraph 14 and Appendix 1.

(x) Notes the addition of £0.09M to the Leaders programme and the 
request for approval to spend £0.09M as detailed in paragraph 15 
and Appendix 1.

(xi) Notes the virement of £7.13M within the Leaders programme as 
detailed in paragraph 16 and Appendix 1.

(xii) Notes the reduction of £20.10M to the Leaders programme as 
detailed in paragraphs 17 – 18 and Appendix 1.

(xiii) Notes the addition of £11.97M to the Transport – E&T 
programme and the request for approval to spend £11.97M as 
detailed in paragraphs 19 - 21 and Appendix 1.

(xiv) Notes the addition of £34.01M to the HRA programme and the 
request for approval to spend £34.01M as detailed in paragraphs 
22 - 26 and Appendix 1.

(xv) Notes the slippage and re-phasing as set out in paragraph 27 – 
70 and as detailed in Appendix 2.

(xvi) Notes that the capital programme remains fully funded up to 
2021/22 based on the latest forecast of available resources 
although the forecast can be subject to change; most notably with 
regard to the value and timing of anticipated capital receipts and 
the use of prudent assumptions of future Government Grants to 
be received.

(xvii) Note that a review of the Council’s capital strategy has been 
undertaken as detailed in Appendix 4.

It is recommended that Council:

(i) Approve the revised General Fund Capital Programme, which 
totals £194.43M (as detailed in paragraph 77) and the associated 
use of resources.

(ii) Approve the revised HRA Capital Programme, which totals 
£216.89M (as detailed in paragraph 77) and the associated use 
of resources.

(iii) Note that £1.21M has been added to the programme, with 
approval to spend, either under delegated powers or by Cabinet 



subject to the relevant financial limits. These additions are 
detailed in paragraph 7 and Appendix 1.

(iv) Approve the addition of £0.25M to the Communities, Culture & 
Leisure programme and the request for approval to spend 
£0.25M as detailed in paragraph 10 and Appendix 1.

(v) Approve the addition of £67.45M to the Education & Childrens 
Social Care programme and the request for approval to spend 
£67.45M as detailed in paragraph 11 and Appendix 1.

(vi) Approve the reduction of £1.53M to the Education & Childrens 
Social Care programme as detailed in paragraph 11 and 
Appendix 1.

(vii) Approve the addition of £0.16M to the E&T – City Services 
programme and the request for approval to spend £0.16M as 
detailed in paragraph 12 and Appendix 1.

(viii) Approve the addition of £1.20M to the Finance programme and 
the request for approval to spend £1.20M as detailed in 
paragraph 13 and Appendix 1.

(ix) Approve the reduction of £1.50M to the Housing & Adult Social 
Care programme as detailed in paragraph 14 and Appendix 1.

(x) Notes the addition of £0.09M to the Leaders programme and the 
request for approval to spend £0.09M as detailed in paragraph 15 
and Appendix 1.

(xi) Approve the virement of £7.13M within the Leaders programme 
as detailed in paragraph 16 and Appendix 1.

(xii) Approve the reduction of £20.10M to the Leaders programme as 
detailed in paragraphs 17 – 18 and Appendix 1.

(xiii) Approve the addition of £11.97M to the Transport – E&T 
programme and the request for approval to spend £11.97M as 
detailed in paragraphs 19 - 21 and Appendix 1.

(xiv) Approve the addition of £34.01M to the HRA programme and the 
request for approval to spend £34.01M as detailed in paragraphs 
22 - 26 and Appendix 1.

(xv) Approve the slippage and re-phasing as set out in paragraph 27 
– 70 and as detailed in Appendix 2.

(xvi) Notes that the capital programme remains fully funded up to 
2021/22 based on the latest forecast of available resources 
although the forecast can be subject to change; most notably with 
regard to the value and timing of anticipated capital receipts and 
the use of prudent assumptions of future Government Grants to 
be received.

(xvii) Approve the Capital Strategy as detailed in Appendix 4.

REASONS FOR REPORT RECOMMENDATIONS



1. The Capital Programme is reviewed on a quarterly basis in accordance with 
the Council’s Capital Strategy. The forecast position is reported to the Council 
Capital Board with any required programme update reported to Cabinet and 
Council for approval. This is required to enable schemes in the programme to 
proceed and to approve additions and changes to the programme.

ALTERNATIVE OPTIONS CONSIDERED AND REJECTED
2. The update of the Capital Programme is undertaken within the resource 

constraints imposed on it.  No new schemes can be added unless specific 
additional resources are identified.  Alternative options for new capital 
spending are considered as part of the budget setting process in the light of 
the funding available and the overall financial position.

DETAIL (Including consultation carried out)

CONSULTATION
3. Service Directors, Service Leads and Project Managers have been consulted 

in preparing the reasons for variations contained in this report.
The General Fund and HRA capital programme monitoring report 
summarises additions to the capital programme and slippage and rephasing 
since the last approved programme reported in November 2017.  Each 
addition has been subject to the relevant consultation process which reflects 
the role played by Council Capital Board. The content of this report has been 
subject to consultation with Finance Officers for each service.

THE FORWARD CAPITAL PROGRAMME
4. Table 1 shows a comparison of the latest capital expenditure for the period 

2017/18 to 2021/22 compared to the previously reported programme.

Table 1 – Programme Comparison

2017/18
£M

2018/19
£M

2019/20
£M

2020/21
£M

2021/22
£M

Total
£M

Latest Programme 93.36 121.90 65.13 67.44 63.49 411.32
Previous Programme 162.27 78.87 39.69 44.22 0.00    325.05

Variance (68.91) 43.03 25.44 23.22 63.49 86.27
5. The overall increase in the programme of £86.27M includes a decrease of 

£37.20M primarily due to budget allocations to alternative projects within the 
programme, which is offset by an increase of £123.47M relating to additions 
to the programme either approved under delegated powers, by Cabinet or 
requested within this report as detailed in appendix 1.

6. Table 2 below shows that the Capital Programme has increased by £86.27M, 
£52.26M within the General Fund and £34.01M in the HRA. Appendix 1 
provides details of each variation by portfolios.



CHANGES TO THE OVERALL PROGRAMME
Table 2 – Changes in Portfolio Programmes

Latest 
Programme

£M

Previous 
Programme

£M

Total 
Change

£M
Communities, Culture & Leisure 2.56 2.19 0.37

Education & Children’s Social Care 99.79 33.69 66.10

E&T - City Services 5.43 5.15 0.28

Finance 7.21 6.01 1.20

Health & Community Safety 1.35 1.33 0.02

Housing & Adult Care 2.72 4.12 (1.40)

Leaders 15.98 42.93 (26.95)

Sustainability 4.22 4.22 0.00

Transport - E&T 55.17 42.53 12.64

General Fund Programme 194.43 142.17 52.26

HRA Programme 216.89 182.88 34.01

Total Capital Programme 411.32 325.05 86.27

7. Appendix 1 summarises the changes by individual portfolio programmes to 
new schemes and changes to existing schemes, both where approval has 
been previously given by Council, Cabinet or made under delegated authority 
to amend the programme since the last reported position in November 2017 
and where approval is sought as part of this report. The changes, where 
approval has already been given total £1.21M.
The proposed programme includes the following net additions, totalling 
£85.06M, which require approval as part of this report. Approval is being 
sought where the overall scheme value is greater than the Delegated 
Decision Notice approval limit, as set out in the Financial Procedure Rules 
(FPR). These are summarised in Appendix 1.

8. The capital strategy, attached as appendix 4, provides further details of how 
the proposed capital spend supports the Outcomes and priorities of the 
Council.  The following table summarises the items of major spend by 
Outcome.



Table  3 – Major Schemes by Outcome

2017/1
8

2018/1
9

2019/2
0

2020/2
1

2021/2
2Outcome Major Project

£M £M £M £M £M
Primary Review & 
Expansion 2.18 1.74 0.10 0.00 0.00

School Maintenance 2.94 4.27 0.00 0.00 0.00
Secondary Review & 
Expansion 2.80 8.99 15.71 20.74 29.48
Early Years Expansion 0.42 1.01 0.00 0.00 0.00
Springwell Expansion 3.80 5.48 0.00 0.00 0.00
Play Area Improvements 1.07 0.25 0.00 0.00 0.00

Children and 
young people 
getting a good 
start in life;

Other 0.13 0.08 0.00 0.00 0.00
Bridges Programme 0.34 1.50 0.00 0.00 0.00
Property Investment 
Fund 1.38 7.13 0.00 0.00 0.00
Affordable Housing 0.93 0.00 0.00 0.00 0.00
Integrated Transport 4.71 8.76 4.58 2.16 0.00
Purchase of Vehicles 1.08 0.09 0.10 0.00 0.00

Southampton 
is a city with 
strong, 
sustainable 
economic 
growth.

Other 0.78 0.79 0.07 0.05 0.00
Disabled Facilities Grant 2.48 1.08 0.00 0.00 0.00
Health & Adult Social 
Care 1.33 0.50 0.50 0.50 0.00
Hampshire Community 
Bank 1.03 0.00 0.00 0.00 0.00
Estate Regeneration 5.51 18.56 11.55 4.34 4.13
Modern Facilities 4.52 5.72 6.80 20.38 11.70
Safe Wind/Weather Tight 19.68 14.48 13.31 12.35 12.62
Warm & Energy Efficient 10.54 9.19 6.11 4.20 3.44
Communal Facilities 4.67 5.18 3.38 2.42 2.12
Anti-Terrorism Measures 0.75 0.00 0.00 0.00 0.00

People in 
Southampton 
lead safe, 
healthy 
independent 
lives

Other 0.71 0.00 0.00 0.00 0.00
Roads Programme 10.61 11.39 0.00 0.00 0.00
Millbrook Roundabout 0.31 7.19 0.00 0.00 0.00

Arts & Heritage 0.16 1.42 0.00 0.00 0.00

AWC 0.23 0.00 2.65 0.00 0.00
QE2 Mile 0.00 0.96 0.00 0.00 0.00
Watermark West Quay 0.07 0.45 0.00 0.00 0.00
Studio 144 3.49 0.00 0.00 0.00 0.00
Minor Park Development 
Works 0.72 0.00 0.00 0.00 0.00

Outdoor Sports Centre 
Improvements 0.03 0.50 0.00 0.00 0.00

A modern 
attractive city 
where people 
are proud to 
live and work.

Other 1.45 0.99 0.00 0.00 0.00
Resources 0.15 2.17 0.27 0.30 0.00
Digital & IT 2.28 2.03 0.00 0.00 0.00

Modern 
sustainable 
Council

Other 0.08 0.00 0.00 0.00 0.00
TOTAL 93.36 121.90 65.13 67.44 63.49



Communities, Culture & Leisure
9. Outdoor Sports Centre (Addition of £0.05M in 2017/18)

A grant has been awarded by the Park Life Programme for 60% funding 
towards the cost of development designs to install an all-weather football 
pitch at the Sports Centre. The scheme already includes funding for the 
remainder of this cost. Approval is sought for the addition of £0.05M to the 
Communities, Culture & Leisure Programme and for approval to spend this 
sum in 2017/18, to be funded by grant monies. (see paragraph 30)

10. Ancient Scheduled Monuments (Addition of £0.20M in 2018/19)
A number of Ancient Scheduled Monuments (ASM) currently require 
investment. Works will be undertaken on the ‘Walk the City Walls’ 
experience, ahead of the Mayflower 400th anniversary. In order to carry out 
the conservation across the city, approval is sought for the addition of 
£0.20M to the Communities, Culture & Leisure Programme and for approval 
to spend this sum in 2018/19, to be funded by Direct Revenue Financing 
(DRF).

Education & Childrens Social Care
11. Secondary Schools Expansion Programme (Addition of £67.45M)

Southampton, like many other LAs, is currently facing an increase in the 
number of secondary age pupils it will have to accommodate in its schools, 
peaking around 2023/24.  In order to achieve this a substantial secondary 
school expansion programme will be required. Plans are currently been 
finalised and will require further consultation, for which a separate paper will 
be presented to Cabinet/Council as appropriate. Approval is sought for the 
addition £67.45M to the Education & Children’s Social Care Programme, 
phased £2.81M in 2018/19, £14.63M in 2019/20, £20.53M in 2020/21 and 
£29.48M in 2021/22, and for approval to spend this sum, to be funded by 
£20.92M grant monies and £46.53M council resources (which includes a 
virement of £1.53M from the schools programme).
E&T - City Services

12. Mechanical Sweeper (Addition of £0.16M in 2018/19)
To support additional street cleaners within the City Centre, an additional 
mechanical sweeper is required. Approval is sought for an additional £0.16M 
to the Environment & Transport – City Services Programme and for approval 
to spend this sum in 2018/19. The sweeper will be funded by Direct Revenue 
Financing (DRF).
Finance

13. Civic Centre Upgrade (Addition of £1.20M in 2018/19)
In order to gain maximum efficiency from recent restructures, an 
environment that facilitates flexible working is required. This project will allow 
the creation of a working environment that will facilitate efficient working 
practices, and improve retention of staff. Approval is sought for the addition 
of £1.20M to the Finance Programme and for approval to spend this sum in 
2018/19, to be funded from reserves specifically held for that purpose.



Housing & Adult Care
14. Holcroft House (Reduction of £1.50M in 2017/18)

Following a detailed review this project is no longer a viable option due to 
time limited funding constraints. Alternative options are currently being 
examined in which the associated Integrated Better Care Fund funding can 
be used, with  further approval to be obtained once confirmed. 
Approval is sought for the reduction £1.50M from the Housing & Adult Care 
Programme in 2017/18, which was to be funded by grant monies.
Leaders

15. Water Fountains (Addition of £0.09M in 2018/19)
In support of the recent initiative to reduce plastic waste, by providing refill 
stations, a number of water fountains are planned to be installed across the 
City. Approval is sought for the addition £0.09M to the Leaders Programme 
and for approval to spend this sum in 2018/19, to be funded by Community 
Infrastructure Levy contributions.

16. Car Park Acquisition (Virement of £7.13M from 2017/18 to 2018/19)
An opportunity has arisen to acquire of a strategic site linked to the Central 
Business District Project. Approval is sought for the addition £7.13M to the 
Leaders Programme and for approval to spend this sum in 2018/19, to be 
funded by a virement of council resources from the Property Investment Fund 
project, reducing this project in 2017/18. This acquisition will generate income 
initially to offset revenue costs.

17. Property Investment Fund (Reduction of £35.00M in 2017/18)
Due to market conditions early in 2017/18, there was a lack of suitable 
opportunities to invest in property. In line with the Property Investment Fund 
(PIF) strategy, an investment was therefore made into a managed property 
fund, CCLA Investment Management Ltd.
Therefore the £20m funds are not available for direct property investment. 
Approval is sought for the reduction of £20.00M, funded by council resources, 
to the Leaders programme in 2017/18. 
In addition, as detailed in paragraphs 16 and 19, virements totalling £15.13M 
have been identified to support other capital schemes.

18. Station Quarter Southside (Reduction of £0.10M in 2018/19)
This project has not yet commenced and has been reviewed. The review 
proposes that the project is not progressed in isolation, but should be 
incorporated into future plans for a Central Business District. Therefore 
approval is sought for the reduction of £0.10M, funded by council resources, 
to the Leaders programme in 2018/19.
Transport – E&T

19. Additional Roads Programme (Addition of £8.00M in 2018/19)
An additional programme of works is planned to address roads that currently 
have a concrete surface, by replacing the existing surfaces with a more 
durable coverage. Approval is sought for an addition of £8.00M to the 
Transport – E&T Programme and for approval to spend this sum in 2018/19. 
It will be funded by a £6.94M virement of council resources from the Property 
Investment Fund project, and £1.06M through S106 contributions. Revenue 



implications associated with this project have been reflected in the MTFS.
20. Thomas Lewis / Stoneham Lane (Addition of £1.28M in 2018/19 and £2.44M 

in 2019/20)
Improvements through widening local junctions and installing new traffic 
signals will ease congestion and improve journey times, as well as  improving 
air quality in support of the Clean Air Zone. The creation of new cycle ways 
and pedestrian points will improve safety. Approval is sought for the addition 
of £3.72M to the Transport – E&T Programme and for approval to spend this 
sum, phased £1.28M in 2018/19 and £2.44M in 2019/20, to be funded by grant 
monies.

21. Anti-terrorist Measures (Addition of £0.25M in 2017/18)
The scope of the project has been expanded to include the installation of 
bollards at Guildhall Square. Approval is sought for the addition £0.25M to the 
Transport – E&T Programme and for approval to spend this sum in 2017/18, 
to be funded by the On Street Reserve (DRF).
HRA

22. Estate Regeneration and New Build (Addition of £4.13M in 2021/22)
In line with the HRA 30 year business plan an additional £4.13M is needed 
for Estate Regeneration and New Build in 2021/22. Approval is sought for 
the addition £4.13M to the HRA Programme and for approval to spend this 
sum in 2021/22, to be fully funded by the Major Repairs Allowance (MRA – 
This is a funding provision within the HRA 30 year business plan needed to 
ensure that the housing stock is properly maintained). 

23. Safe Wind & Weather Tight (Addition of £12.62M in 2021/22)
In line with the HRA 30 year business plan an additional £12.62M is needed 
for Safe Wind & Weather Tight in 2021/22. Approval is sought for the 
addition £12.62M to the HRA Programme and for approval to spend this 
sum in 2021/22, to be fully funded by MRA.

24. Modern Facilities (Addition of £11.70M in 2021/22)
In line with the HRA 30 year business plan an additional £11.70M is needed 
for Modern Facilities in 2021/22. Approval is sought for the additional 
£11.70M to the HRA Programme and for approval to spend this sum in 
2021/22, to be funded by £6.01M MRA and £5.69M Direct Revenue 
Financing (DRF).

25. Well Maintained Communal Facilities (Addition of £2.12M in 2021/22)
In line with the HRA 30 year business plan an additional £2.12M is needed 
for Well Maintained Communal Facilities in 2021/22. Approval is sought for 
the additional £2.12M to the HRA Programme and for approval to spend this 
sum in 2021/22, to be fully funded by DRF.

26. Warm & Energy Efficient (Addition of £3.44M in 2021/22)
In line with the HRA 30 year business plan an additional £3.44M is needed 
for Warm & Energy Efficient in 2021/22. Approval is sought for the additional 
£3.44M to the HRA Programme and for approval to spend this sum in 
2021/22, to be fully funded by Direct Revenue Financing (DRF).



SLIPPAGE AND REPHASING
27. The proposed programme identifies £34.30M of net slippage and rephasing 

from 2017/18 into future years as summarised in Table 4 below and detailed 
by scheme in Appendix 2. The reason for the major items of slippage and 
rephasing are detailed below.
Table 4 – Slippage and Rephasing by Portfolio

(Slippage)/ 
Rephasing

£M
Communities, Culture & Leisure (0.55)
Education & Childrens Social Care (9.23)
Finance (2.14)
Leaders (0.42)
Transport - E&T (6.82)

Total General Fund (19.16)
Total HRA (15.14)
Total Slippage/Rephasing (34.30)

Communities, Culture & Leisure
28. Tudor House Museum (Slippage of £0.03M from 2017/18 to 2018/19)

An Archaeology report is required as part of the planning conditions 
attached to this project. It is anticipated that this report will be compiled in 
the 2018/19 financial year.

29. Water Ingress Project at Westgate and Tudor House (Slippage of £0.02M 
from 2017/18 to 2018/19)
Delays have arisen whilst specialists and specific materials required for a 
Grade 1 listed building are sourced.

30. Outdoor Sports Centre Improvements (Slippage of £0.50M from 2017/18 to 
2018/19)
Development designs are being produced and will be completed in the 
current financial year. The project has been on hold whilst additional funding 
options have been explored. It is now moving forward following a successful 
grant award. Improvements works will commence in 2018/19. (see 
paragraph 9)
Education & Childrens Social Care

31. Springwell School Main Expansion (Slippage of £4.31M for 2017/18 to 
2018/19)
Due to variations in sequence of works, Phase 1 works on site was delayed 
in agreement with the school for noise and disturbance to pupils. Phase 1 
has now been completed. The Phase 2 planning application has been 
submitted and design is progressing but there will a slippage into 2018/19.

32. R&M Programme for School (Slippage of £3.42M for 2017/18 to 2018/19)



An estimation of £3.42M is set to be the cost for the delivery and resource of 
the programme. In comparison to previous years, this is a significant 
increase. Design capacity has restricted the number of projects able to be 
planned and delivered within the summer holiday period to avoid disruption 
to the school during term time.

33. Solar PV Resources Project (Slippage of £0.10M for 2017/18 to 2018/19)
Retention monies for the scheme will be released in 2018/19.  

34. Bitterne Park Autism Resource Base (Slippage of £0.15M for 2017/18 to 
2018/19)
The project is being developed and is forecast to go ahead in 2018/19.

35. School Access Initiative (Slippage of £0.28M for 2017/18 to 2018/19)
The budget meets the demand for suitable alterations and access 
improvements to school buildings to facilitate mobility needs of a pupils that 
has been offered places at schools. The requirement for this general 
provision is being reviewed. 

36. Asbestos (Slippage of £0.45M for 2017/18 to 2018/19)
This is a general allocation set aside to deal with asbestos risk. As a result 
of contractual underspends, a review of this and the access budget will be 
undertaken in the capital review. Until then profiling is being proposed.

37. Early Years Expansion (Slippage of £0.41M for 2017/18 to 2018/19)
Delays due to the late notification of the Early Years entitlement of 30 hours 
allocation changes and the TUPE transfer of property staff from Capita have 
led to a delay in two of the projects resulting in slippage into 2018/19. All 
other projects will be delivered as planned.
Finance

38. Desktop Refresh Programme (Slippage of £0.11M from 2017/18 to 2018/19)
Current year spend is on hold pending completion of the desktop estate and 
volumes review which could impact the phasing and cost of the refresh 
programme. The refresh programme will recommence once future plans for 
the desktop estate are agreed, to include the management of any future 
pressure from potential price increases.

39. Digital Investment Phase 2 (Slippage of £2.03M from 2017/18 to 2018/19)
Having delivered the first wave of digital transformation the council is now 
looking to reprioritise its capital investment on broader organisational wide 
initiatives with a focus on deeper integration of systems and applications that 
will significantly increase efficiency, e.g. further investment in an holistic 
Enterprise Resource Planning Platform (ERP) solution, a refocus of 
customer relationship platforms and applications and a rationalisation of 
infrastructure, data storage and software applications. Slippage is therefore 
anticipated pending completion of the reprioritisation and planning process. 
The current year forecast reflects pending spend on an ERP solution, the 
update on which was the subject of a report to Cabinet on 19th Dec 2017.

Leaders



40. West Quay Phase 3 WWQ – (Slippage of £0.10M from 2017/18 to 2018/19)
Phase 1 of West Quay 3 construction work is now complete and costs 
expected to be incurred in 2017/18 are in respect of dealing with the final 
account and progression of phase 2. The remaining budget will be slipped 
into 2018/19 to progress phase 2.

41. QE2 Mile Bargate Square – (Slippage of £0.10M from 2017/18 to 2018/19)
No further spend on this project is expected this year as this project will be 
delivered in line with the shopping centre development in 2019. The 
remaining budget will be slipped into 2018/19.

42. Town Depot – (Slippage of £0.06M from 2017/18 to 2018/19)
The development at Chapel Riverside will require costs to be incurred in 
2017/18 to progress the scheme and agree the grant of the building lease to 
the developer. The remaining budget will be slipped into 2018/19.

43. Royal Pier – (Slippage of £0.10M from 2017/18 to 2018/19)
The development proposals for this site are complex and are taking longer 
to resolve than originally anticipated, requiring the current year budget to be 
slipped to 2018/19. 

44. Mayflower Park Spitfire Memorial – (Slippage of £0.01M from 2017/18 to 
2018/19)
Due to the delay in the Royal Pier development proposals, the budget will be 
slipped to 2018/19.

45. West Quay Phase 3 Site B – (Slippage of £0.05M from 2017/18 to 2018/19)
The development is proceeding and enabling works have commenced. 
However work on this scheme will extend into 2018/19 therefore slippage is 
required into 2018/19.
Transport – E&T

46. Bassett Avenue Road Improvement (Rephase £1.00M from 2018/19 to 
2017/18)
£1.00M of the Bassett Avenue Road Improvement Scheme has been brought 
forward from 2018/19 to 2017/18. 
Resources were available to progress this scheme ahead of schedule.

47. Millbrook Roundabout (Slippage of £3.45M from 2017/18 to 2018/19)
This is due to the delay in programme delivery of adjacent major works. The 
Millbrook Roundabout scheme is likely to start in September 2018, following 
completion of the Redbridge Roundabout Scheme, which is due to commence 
in March 2018. It is not feasible to work on 2 major roundabouts at the same 
time.

48. Bitterne Park Triangle (Slippage of £0.09M from 2017/18 to 2018/19)
Works at Bitterne Park Triangle will now be linked with a project for St Denys 
Corridor and the delivery date for both projects has slipped to 2018/19.

49. Bus Corridor Minor Works (Slippage of £0.35M from 2017/18 to 2018/19)
Bus Corridor Minor Works funding comes from various S.106 contributions 
from adjoining developments. The amounts received do not cover the costs 
of construction, and in reality construction of these schemes can only occur 
when there are adjoining works. As such, the budget is required to be slipped 



into 2018/19 to await adjoining projects to be carried out.
50. Cycling (Slippage of £0.35M from 2017/18 to 2018/19)

Many of the proposed routes will be required as diversion routes for Millbrook 
Roundabout project in September 2018. Therefore, to minimise disruption, 
these have been put on hold until 2018/19. 

51. Electric Vehicle Action Plan (Slippage of £1.08M from 2017/18 to 2018/19)
The Electric Vehicle Action Plan has been slipped due to complications with 
the Hampshire County Council framework used to procure services. This has 
now been addressed and delivery of the project is scheduled for 2018/19. 

52. Improved Safety – Engineering (Slippage of £0.15M from 2017/18 to 2018/19)
Awaiting further design work to be carried out meaning that the delivery of the 
project is likely to be delayed. 

53. Intelligent Transport System (Slippage of £0.39M from 2017/18 to 2018/19)
Redbridge Village Traffic Management has been slipped to 2018/19 following 
discussions with the Redbridge Residents Association and The Leader, where 
the suggestion to consult on proposals to mitigate the impact of a 
development will occur in 2018/19.  A study for St Denys corridor has now 
been combined with the Bitterne Park Triangle scheme to increase economies 
of scale.

54. Northern Cycle Route: Ave East Lodge Rd – Dorset St (Slippage of £0.08M 
from 2017/18 to 2018/19) 
This project has been delayed due to complications with planning approval. 
The route will impact on Common Land, thus requiring substantial ecological 
consultation which was not anticipated at the time of project creation

55. Platform for Prosperity (Slippage of £0.11M from 2017/18 to 2018/19)
The residual retention costs are expected to be paid in 2018/19. 

56. School & Workplace Travel Plan Measures (Slippage of £0.05M from 2017/18 
to 2018/19)
School Travel Plan – The match funding from the Department for Transport in 
respect of this project was secured later than anticipated, which led to a delay 
in scheme delivery. The project is now progressing. 
Workplace Travel Plan – A delay in recruitment required to deliver the project 
resulted in a delay in identifying suitable schemes to implement. The position 
is in now in place and works have commenced. Delivery will continue into 
2018/19.

57. Thomas Lewis Way/Stoneham Lane (Slippage of £0.73M from 2017/18 to 
2018/19)
Thomas Lewis Way/Stoneham Lane project has been delayed while grant 
funding for the project was secured. Although construction will commence in 
2017/18, the project will continue into 2018/19. 

58. Travel to School (Slippage of £0.09M from 2017/18 to 2018/19)
The Millbrook Travel Hub project is still awaiting a suitable location to be 
identified, and will also be delayed due to the adjoining works required on 
Millbrook Roundabout. A site will be found for implementation in 2018/19.

59. Urban Freight Strategy - Delivery Service Plans (Slippage of £0.06M from 
2017/18 to 2018/19)



The original external partner for the Urban Freight Study project has been 
replaced, which caused a delay in delivering the new site selected for the 
project.

60. WCR: Phase 2 – 2nd Ave (Slippage of £0.54M from 2017/18 to 2018/19)
Second Avenue has been delayed due to complications with a planning 
application lodged by an adjoining land owner. This issue needs to be 
resolved with a target date of construction in 2018/19.

61. Mobile Working (Slippage of £0.05M from 2017/18 to 2018/19)
Work is on hold, pending some urgent work in the planning policy partnership 
with Eastleigh Borough Council. The Masterplan needs to be completed 
before work can be carried out in 2018/19.

62. Footways (Slippage of £0.25M from 2017/18 to 2018/19)
Delays to works have been caused by difficulties sourcing the highly reflective 
lining materials required for cycle ways. Minor works on footways have been 
delayed due to insufficient feedback received to date via social media and the 
cycling community.
HRA

63. Estate Regeneration - Woodside / Wimpson Scheme (Slippage of £8.29M 
from 2017/18 to 2019/20 and £2.64M from 2017/18 to 2020/21)
Tendering process completed in May 2017 but the agreed workflow 
projection from the supplier is for main works to commence in Quarter 4 and 
thus creating slippage in this scheme.

64. ECO Project (Slippage of £6.04M from 2017/18 to 2018/19)
ECO Project has been put on hold because British Gas have withdrawn from 
the contract. Awaiting a revaluation of options for this project.

65. Estate Regeneration City Wide Framework (Slippage of £0.10M from 
2017/18 to 2018/19)
Work on Modular Housing has been postponed until 2018/19, due to 
supporting external funding from the Solent Local Enterprise Partnership 
being delayed. Resources have been prioritised on projects that have 
started.

66. Roads/Paths/Hard Standing (Slippage of £0.24M from 2017/18 to 2018/19)
This is due to delays arising from an ongoing dispute with the supplier over 
additional costs to provide design and cost information included as part of 
the agreed retainer.

67. Townhill Park Regeneration (Rephase £1.94M from 2018/19 to 2017/18)
Building work has started on Plot 1 sooner than anticipated so necessary to 
bring forward funds into 2017/18.

68. Supported Housing Area Programme (Slippage of £0.25M from 2017/18 to 
2018/19)
Delay to this programme is due to re-designation of some SHAP schemes. 
The plan is to lower the qualifying age for Supported Housing.

69. Decent Neighbourhood: Cuckmere Lane (Rephase £0.70M from 2018/19 to 



2017/18) 
Drainage issues have been resolved so work was able to take place in 
2017/18.

70. Decent Neighbourhoods Schemes (Slippage of £0.22M from 2017/18 to 
2018/19)
Delays in the programme delivery have occurred as a result of lack of 
specific internal resources. A new landscape architect is due to be 
appointed, allowing works to progress as planned in 2018/19.

CAPITAL RESOURCES
71. The resources which can be used to fund the capital programme are as 

follows:
 Council Resources - Borrowing
 Council Resources - Capital Receipts from the sale of HRA assets
 Council Resources - Capital Receipts from the sale of General Fund 

assets
 Contributions from third parties
 Central Government Grants and from other bodies 
 Revenue Financing

72. Capital Receipts from the sale of Right to Buy (RTB) properties are passed 
to the General Fund capital programme to support the Private Sector 
Housing schemes within the Sustainability Portfolio.

73. It should be noted that the revised General Fund Capital Programme is 
based on prudent assumptions of future Government Grants to be received.  
The majority of these grants relate to funding for schools and transport and 
are unringfenced. However in 2017/18 these grants have been passported 
to these areas.
Table 5 shows the current level of available resources.

Table 5 – Available Capital Funding

Resource
Balance 
B/Fwd

Received 
to Date 
2017/18

Allocated 
To Current
Programme

Available 
Funding

Anticipated
 Receipts
 2017/18

£M £M £M £M £M
Capital Receipts (13.54) 0.00 12.60 (0.94) (4.16)
CIL (5.84) (3.77) 2.80 (6.81) (2.23)
S106 (9.24) (1.85) 6.13 (4.96) (0.25)

(28.62) (5.62) 21.53 (12.71) (6.64)

74. The table shows that the largest resource currently available is Community 
Infrastructure Levy (CIL) funding. A review has been undertaken of all S106 
and CIL monies to ensure that programmes of work are matched to the 
appropriate funding and to identify areas where business cases are required 
for new projects. This work will be ongoing as part of the monitoring process.

75. Funding for the capital programme has previously been heavily reliant on 
capital receipts from the sale of Council properties.  These receipts have 
always had a degree of uncertainty regarding their amount and timing, but the 



economic climate has increased the Council’s risk in this area.  
76. Table 6 below shows the previous and current capital receipt assumptions, 

together with the actual receipts received in year for the General Fund. There 
has been no movement since the last reported position. 
Table 6 – General Fund Capital Receipts Estimates

B/Fwd 
£M

2017/18 
£M

2018/19 
£M

2019/20                  
£M

2020/21                  
£M

2021/22                  
£M

Total                  
£M

Latest Forecast 13.54 4.16 0.78 0.00 0.00 0.00 18.48
Previous Forecast 13.54 4.16 0.78 0.00 0.00 0.00 18.48
Variance 0.00 0.00 0.00 0.00 0.00 0.00 0.00

OVERALL CAPITAL PROGRAMME 
77. Table 7 and 8 show capital expenditure by portfolio and the use of resources 

to finance the General Fund Capital Programme up to and including 2021/22. 
Appendix 3 provides details of each portfolios latest programme and the 
financing of that programme.

Table 7 – Capital Expenditure by Programme

Table 8 – Use of Resources
2017/18

£M
2018/19

£M
2019/20                  

£M
2020/21                  

£M
2021/22                  

£M
Total                  
£M

*CR - GF Borrowing (14.51) (29.71) (4.37) (17.79) (29.48) (95.86)

*CR - HRA Borrowing (14.10) (16.35) (16.21) (10.09) (0.00) (56.75)

Capital Receipts (7.55) (17.56) (0.00) (0.96) (1.66) (27.73)

Contributions (5.26) (5.95) (0.00) (0.00) (0.00) (11.21)

Capital Grants (18.70) (24.20) (19.31) (5.65) (0.00) (67.86)

Revenue Financing (13.29) (14.29) (1.76) (10.48) (11.25) (51.07)

2017/18
£M

2018/19
£M

2019/20                  
£M

2020/21                  
£M

2021/22                  
£M

Total                  
£M

Communities, Culture & Leisure 0.61 1.95 0.00 0.00 0.00 2.56

Education & Childrens Social Care 12.19 21.57 15.81 20.74 29.48 99.79

E&T - City Services 2.37 0.41 2.65 0.00 0.00 5.43

Finance 2.44 4.20 0.27 0.30 0.00 7.21

Health & Community Safety 1.17 0.18 0.00 0.00 0.00 1.35

Housing & Adult Care 1.22 0.50 0.50 0.50 0.00 2.72

Leaders 6.74 9.24 0.00 0.00 0.00 15.98

Sustainability 3.14 1.08 0.00 0.00 0.00 4.22

Transport – E&T 18.56 29.65 4.75 2.21 0.00 55.17

General Fund Programme 48.44 68.78 23.98 23.75 29.48 194.43

HRA Programme 44.92 53.12 41.15 43.69 34.01 216.89

Total Capital Programme 93.36 121.90 65.13 67.44 63.49 411.32



HRA – MRA (19.95) (13.84) (23.48) (22.47) (21.10) (100.84)

Total Financing (93.36) (121.90) (65.13) (67.44) (63.49) (411.32)

*CR – Council Resources
78. Table 8 demonstrates that the most significant amount of funding for the 

General fund programme is provided by Council Resources, which at 
present, will be mainly through borrowing. Borrowing costs are in the main 
met within a central provision. The HRA programme is primarily funding by 
MRA.
CAPITAL STRATEGY

79. The Council needs to have a fit for purpose Capital Strategy to ensure that all 
the priorities within the Council Strategy are accounted for in the allocation of 
resources to the capital programme. A review has therefore been undertaken 
to update the Capital Strategy for the period 2017/18 to 2021/22 and this is 
attached in Appendix 4.

80. As part of the December 2017 update of the Prudential Code for Capital 
Finance in Local Authorities a requirement to produce a capital strategy has 
been introduced. The guidance outlines a number of key factors which they 
recommend be included in a capital strategy. Due to short timeframe between 
issuing the guidance and preparing a strategy to be approved before 31st 
March 2018, the Treasury and Capital Management Panel have issued a 
statement recognising that full implementation may not be possible until 
2019/20. Southampton City Council already fulfil the requirement to produce 
a capital strategy, and have been doing so for a number of years. Additional 
information as required by the updated code will assessed over the coming 
months and update as appropriate.

RESOURCE IMPLICATIONS
Capital/Revenue 

81. This report principally deals with capital and the implications are set out in the 
main body of the report.  However, the revenue implications arising from 
borrowing to support the capital programme are considered as part of the 
General Fund revenue budget. In addition any revenue consequences arising 
from new capital schemes are considered as part of the approval process for 
each individual scheme.

Property/Other
82. There are no specific property implications arising from this report other than 

the schemes already referred to within the main body of the report.
LEGAL IMPLICATIONS
Statutory power to undertake proposals in the report: 

83. Financial reporting is consistent with the Chief Financial Officer’s duty to 
ensure good financial administration within the Council. The Capital 
Programme update is prepared in accordance with the Local Government 
Acts 1972 – 2003.

Other Legal Implications: 
84. None directly, but in preparing this report, the Council has had regard to the 

Human Rights Act 1998, the Equality Act 2010, the duty to achieve best value 



and statutory guidance issued associated with that, and other associated 
legislation.

RISK MANAGEMENT IMPLICATIONS
85. None.

POLICY FRAMEWORK IMPLICATIONS
86. The update of the Capital Programme forms part of the overall Budget 

Strategy of the Council.

KEY DECISION? Yes/No
WARDS/COMMUNITIES AFFECTED: NONE
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