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BRIEF SUMMARY
This report sets out the proposal for increased capacity at Springwell Special school (Phase 2) 
following increased demand on places for children with special educational needs. The report 
seeks approval to add a further £9.67M of expenditure to the Education and Children’s Social 
care Capital Programme in addition to the £2.70M approved for the completion of Phase 1 in 
September 2015. The total phase 2 scheme is to be phased; £0.10M in 2015/16, £0.70M in 2016/17, 
£7.70M in 2017/18 and £1.17M in 2018/19.

RECOMMENDATIONS:
Having complied with paragraph 15 of the Council’s Access to Information Procedure 
Rules:

Cabinet:
(i) Subject to Council approval of recommendations (iv) and (v) below, to authorise 

the expansion of Springwell Special School (Phase 2) and to procure the works 
and all associated delivery services in accordance with the Council’s Contract 
Procedure Rules. 

(ii) To delegate authority to the Service Director: Children’s and Families following 
consultation with the Service Director: Legal & Governance and the Acting 
Service Director: Strategic Finance and Commercialisation to do anything 
necessary to procure the expansion works and services together with anything 
ancillary to, necessary for or calculated to facilitate the expansion. 

(iii) To delegate authority to the Service Director: Children’s and Families to consult 
on, publish and, in the absence of any objections, to determine statutory school 
organisation proposals to expand Springwell Special School by 28 pupil places 
together with the associated physical enlargement in accordance with the 
requirements of the School Standards & Framework Act 1998 and statutory 



school organisation guidance. In the event that objections to the proposals are 
received in the statutory representation period, to note that a further report to 
Cabinet will be required.

Council
(iv) To add, in accordance with Financial Procedure Rules, a sum of £9.67M to the 

Education and Children’s Social Care Capital Programme for Phase 2 of the 
expansion of Springwell School funded from Council resources.

(v) To approve, in accordance with Financial Procedure Rules, capital expenditure 
of £9.67M, phased £0.10M in 2015/16, £0.70M in 2016/17, £7.70M in 2017/18 and 
£1.17M in 2018/19 within the Education and Children’s Social Care Capital 
programme to deliver the expansion of the school.

REASONS FOR REPORT RECOMMENDATIONS
1. This report is submitted for consideration as a General Exception under paragraph 15 of the 

Access to Information Procedure Rules in Part 4 of the City Council’s Constitution, notice 
having been given to the Chair of the relevant Scrutiny Panel and the Public

2. This report has not been included within the Forward Plan to date. This scheme 
proposal received endorsement from the Capital Board on 18th February 2016 
(alongside the agreement to explore the opportunity to develop a Free School for special 
needs provision within the City). It was agreed to pursue full and formal approval for this 
scheme on the basis of it being a Maintained School. Therefore under paragraph 15 of 
the Council’s Access to Information Procedure Rules this report has been brought to 
Cabinet in March so as to not further delay this project and subsequently increase the 
associated costs in terms of temporary accommodation, out of city placements/transport 
and tribunals. Any delay may result in insufficient special school places by September 
2017.

3. The current situation is that the Council does not have sufficient special school places to 
meet the demand and needs of the Special Educational Needs and Disability (‘SEND’) 
population. This has resulted in a significant increase in SEND Tribunal activity, rising 
from a total of nine appeals for the period January 14-15 to a total of 24 appeals for the 
period January 15-16. It is difficult to give an average cost per tribunal but this additional 
pressure on the SEND 0-25 and Legal Service has resulted in the need to recruit a 
temporary solicitor at the cost of £0.06M (for 11 months), plus significant levels of LA 
officer time. 

4. Additionally there has been an increase in independent, high cost placements out of 
area, due to the lack of capacity within Springwell Special School. In September 2015 
three independent placements were agreed because we could not offer a suitable place 
in a maintained special school. 

5. The Council’s revenue funding to meet costs in the High Needs Block has also increased 
significantly for the current financial year and beyond. This has been achieved by transferring 
additional resources from the schools block, following consultation with the Schools Forum as 
additional resources have not been provided for within the Dedicated Schools Grant (DSG). 
Further, the current and anticipated increase in demand in special school places will continue to 
put pressure on High Needs budgets as there no additional money is expected from future years 
DSG allocations.

6. As a response to demand in the previous two years the number on role at Springwell 
Special School has been increased. However, it has been impossible to physically 
accommodate these pupils on the existing Springwell site. An interim solution (Phase 1)  
of temporary accommodation was created at Bassett Green Primary School (2014) at a 
cost of £0.11M and Startpoint Sholing (2015) at a cost of £0.11M. This has created 



significant capacity demands on management from a school and LA perspective as well 
as the considerable financial impact. 

7. The current classroom base at Startpoint Sholing is only agreed on a temporary basis 
and parents have been given assurances that their children will move into the new site 
as soon as it is ready. 

8. The impact of Phase 1 will be to accommodate those currently in temporary 
accommodation at Startpoint Sholing, as well as the Year R and year’s 1-6 intake for 
September 2016. 

9. The impact of Phase 2 – the expansion of the Springwell site itself - will be to create the 
places required at the forecast rate of intake, in response to both local need and the 
statutory duty to meet parental preference. This will significantly reduce tribunal activity 
and the need to fund high cost independent placements. 

10. The risk of not agreeing phase 2 would mean that we significantly limit the intake of new 
pupils (based on number of leavers) from September 17 onwards which will have 
significant legal and financial implications. Additionally, phase 1 has designed with the 
assumption of phase 2 and so has not been designed in isolation. The classrooms 
provided by Phase 1 will require the additional space and resources in Phase 2.

ALTERNATIVE OPTIONS CONSIDERED AND REJECTED
11. i) Proceed with Phase 1 and delay Phase 2 for 1-2 years – this would not address 

the immediate need to house the intake that has been committed to and would 
require additional funds to be found to cover the costs of placing these children in 
out of city placements together with the associated travel costs. This would also put 
Phase 1 at risk and place an additional pressure on the DSG High Needs Block 
which is already under significant pressure. If additional funding is diverted from the 
Schools Block it will push more schools below the Minimum Funding Guarantee 
(MFG). 
The additional cost of placing children in Non Maintained and Independent Special 
Schools (NMISS) over and above current budget level will be £10.2M by 2022/23, 
based on current known profile of children. 
In addition, General Fund will have pressure due to additional transport costs of 
£0.73M over and above the current budget level for out of city placements places

12. ii) Decline capital / pay for placements at non-maintained independent special 
schools  - costs as per reasoning above PLUS high cost of tribunals to the Council 
from parents of those who applied to Springwell and mainstream schools who do 
not have the capacity to deliver for highly complex Special Education Needs & 
Disability (SEND) children. In addition to the NIMSS costs highlighted in option (i), 
the termination of the consultant service provided by Capita will incur abortive costs 
for the design fees incurred for Phase 1 and 2 (i.e. 43% of total fees). This cost 
would need to be met from the General Fund. This option will mean collapse of 
Phase 1 with no physical capacity for 28 children placed in temporary classrooms.

iii) Decline capital and terminate entire project (including Phase 1) and use 
capital already agreed to create temporary classrooms – this is only a 
temporary solution and the need for a significant increase in Special School places 
would still exist. In addition the termination costs would still apply together with the 
need to identify c£12.3M (Phase 1 and 2 combined) to restart the project. Time 
delays would lead to high cost NMISS placements. Costings as per option (i).

DETAIL (Including consultation carried out)
13. It is proposed that Phase 2 will physically expand Springwell and consist of 10 class 



rooms, a hydrotherapy pool which will be available out of school hours to parents of 
SEND children, a sensory room, hall, catering kitchen and associated supporting facilities 
for 128 children. There will also be works to provide improved staff and visitor car parking, 
improving access for school transport together with relevant landscaping.

14. Project Tolerances (cost, time and quality)

Costs
Based on Feasibility Study costs provided within the Capita report (May 2015. See 
Appendix 1), capital costs and fees are predicted to be £8.67M. These are high level 
estimates. There will be additional costs related to the need for temporary 
accommodation. There is also the potential for additional surveys such as a Highway 
Condition Survey and Planning Conditions. The additional costs for furniture and 
equipment are not included. It is therefore suggested that an additional £1.0M should be 
added to the Capita estimate to meet this project costs. The expenditure of the Capita 
estimate of £8.67M and additional £1.0M for the project will be spread over four financial 
years (2015-2019), as set out in Table 2 paragraph 19 below.

15. Time
Key Project milestones

 Start on site April 2017
 Completion summer 2018
 Occupation September 2018

16. Quality
This building will meet the standards contained in Building Bulletin 102. The Council 
policy regarding the Building Research Establishment Environmental Assessment 
Methodology (BREEAM) standards achieved is noted. The project will aim to achieve a 
rating of Excellent under the BREEAM standard, however where cost advice indicates 
that this cannot be contained within the cost plan for the project then it will be the subject 
of value engineering. The design will balance costs with the available budget across all 
quality criteria including BREEAM related elements. 

17. Revenue costs
The recurring revenue costs associated with the phase 2 increase in capacity at the school are 
anticipated to be funded from within the recurrent DSG. 

RESOURCE IMPLICATIONS
Capital/Revenue 
18. The changes to the programme in respect of the increase in capacity at Springwell School 

are shown in the table 1 below.
Springwell Phase 2 
Table 1 - Summary of changes to the Education & Children Social Care Capital 
Programme to increase capacity at Springwell School
 2015/16 2016/17 2017/18 2018/19 Total
 £'M £'M £'M £'M £'M

Total Required for Phase 2
            

0.10 
            

0.70 
         

7.70
         

1.17 
         

9.67 
To be added as per this 
report  

         
9.67 



A breakdown of the estimated costs for the construction of Phase 2 is contained in the 
Option Appraisal carried out by Capita is summarised in Table 2 below and detailed in 
Appendix 1.
Table  2- Budget Estimate for Phase 2 Springwell School £'M £'M
New Build 6.08
Drainage & external works 0.67
Site Specific Allowances and abnormals 0.19
Risk (design & construction) Allowance 0.63
Professional fee (14%) 1.02
Feasibility study fee 0.08
Total (Excludes FF&E) 8.67
Additional cost including: 1.00

Temporary Accommodation 0.40
Section 106/278 Agreements 0.20
Additional Fees (Legal / BREEAM Assessment) 0.30
Furniture and Equipment 0.20

Overall Total Cost 9.67
 

19. It is proposed that the additional capital expenditure will be funded from Council 
Resources which will need to be secured through additional borrowing. However, if 
£9.67M is borrowed, over the 50 year estimated life cycle of the asset this will be at an 
annual cost of £0.43M and the lifetime cost of loan will be £21.60M. 
In accordance with the School and Early Years Finance (England) Regulations, the cost 
of borrowing cannot be charged to DSG this cost will therefore need to be met by General 
Fund. 

20. Upon completion of the build the recurring revenue costs, excluding the interest 
repayments, associated with the phase 2 increase in capacity at the school is anticipated 
to be £1.70m over and above the current budget levels. Of this £1.40M placements cost 
per year will need to be met from DSG and £0.30M transport costs per year will require 
funding from the General Fund. Please note that any alternative educational 
arrangements would cost significantly greater and therefore to meet the needs of the 
forecast number of children both the General Fund and the DSG would be further 
adversely affected.

21. The revenue cost implications on the general fund from 2016/17 to 2022/23 are shown in 
table 3 below.
This tables shows total forecast cost of Borrowing and Minimum Revenue Provision 
(MRP) costs and transport costs to the general fund.



Table 3 - Revenue cost implications on general fund

 
Borrowing 

Cost
Transport 

Cost Total
 £'M £'M £'M
2016/17 0.32 0.00 0.32
2017/18 0.42 0.05 0.47
2018/19 0.43 0.10 0.53
2019/20 0.43 0.16 0.59
2020/21 0.43 0.21 0.64
2021/22 0.43 0.26 0.69
2022/23 0.43 0.30 0.73

These numbers are purely indicative based on known variables at this time, and that for 
calculation purposes the debt is taken out on the 1st April in the relevant year. Please 
note that MRP accrues in the year following borrowing, but interest payments accrue 
from the time debt is taken out. The loan has been assumed for 50 years, over the life of 
the asset.
The additional cost of borrowing shown above will be a further pressure and therefore 
will increase the General Fund saving requirement in 2019/20 from £42.30M to £42.73M.

22. It is important to note that the agreement for the funding is based on current status of 
Springwell as a local authority maintained special school. If the status of the school 
changes in future to an academy or a free school, it will be the Council’s intention to 
clawback all funds (capital and revenue) in full before the school changes its status and 
these funds will need to be paid by the school or sponsor before conversion. 

Property/Other
23. All property matters have been covered elsewhere in the report.
LEGAL IMPLICATIONS
Statutory power to undertake proposals in the report: 
24. The power to provide and maintain educational facilities as proposed in this report is set 

out in the Education Act 1996
Other Legal Implications: 
24. Proposals in increase pupil numbers at a special school by either 10% or 20 pupils 

(whichever is the lesser) require statutory proposals to be published in accordance with 
the School Standards & Frameworks Act 1998 and associated statutory guidance.  Phase 
2 consultation will be required for a minimum of 4 weeks in school term time prior to 
publication of statutory proposals with a further 4 week representation period.  If no 
objections are received in the second (statutory) representation period, a decision to 
proceed may be delegated to officers to determine and approve the proposals.  If 
objections are received then a further report of Cabinet will be required to consider the 
representations and determine the proposals.  The statutory proposals will be twin tracked 
with procurement activity and completed prior to any binding contractual commitment to 
undertake the works is entered into in order to comply with statutory requirements. The 
Council can therefore determine not to go ahead with the expansion as any point up until 
the date on which the statutory proposals are determined and binding contractual 
commitments to complete works are entered into. 

25. Works and services will be procured in accordance with the Council’s Contract Procedure 
Rules and will be required to comply with all relevant pervasive legislation including, but 
not limited to, the Equalities Act 2010 and associated statutory guidance on the design 



and construction / accessibility requirements for Special Schools and design for pupils 
with a disability. 

POLICY FRAMEWORK IMPLICATIONS
26. This relates to the strategic priority for Protecting Vulnerable People and the School 

Improvement Plan

KEY DECISION? Yes
WARDS/COMMUNITIES AFFECTED: The school is located in the Bitterne Ward but 

admits children from all areas of the City

SUPPORTING DOCUMENTATION

Appendices 
1. Appendix 1 – Springwell School Options Appraisal 
2. Appendix 2 – Springwell School Outline Business Case 
3. Appendix 3 - ESIA
Documents In Members’ Rooms
1. None
Equality Impact Assessment 
Do the implications/subject of the report require an Equality and Safety 
Impact Assessment (ESIA) to be carried out.

YES

Privacy Impact Assessment
Do the implications/subject of the report require a Privacy Impact
Assessment (PIA) to be carried out.

No

Other Background Documents
None 
Title of Background Paper(s) Relevant Paragraph of the Access to 

Information Procedure Rules / Schedule 12A 
allowing document to be Exempt/Confidential 
(if applicable)

1. None


