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1 Background  

Since being imposed on 23rd March 2020, the UK Covid-19 lockdown has a had a significant 
impact on travel and transport use in Southampton.  The advice to stay at home and only 
travel when essential has seen average traffic levels decrease across the city, with levels 
down 60% on the week before lockdown started1.   

The number of passengers being transported by bus has also dropped significantly with 87% 
fewer people travelling by bus in April compared to February, and rail use has dropped by 
90% (nationally).  There have been instances of increases in road traffic speeds, with 37% of 
traffic on A33 Millbrook Road West travelling above the 40mph speed limit. 

With cycling and walking among the permitted daily exercises during the full lockdown 
cycling levels have increased significantly.  Compared to before the lockdown there has 
been a 64% increase in cycling trips.  This has been most marked on routes that are for 
leisure, such as Weston Shore, Riverside Park, or Redbridge Road going to the New Forest.  
Routes that would normally see commuter cycling have seen modest levels of use reflecting 
the destinations they serve – the City Centre, Industrial Estates or the universities that are 
closed.  

As the UK is now beginning to incrementally ease lockdown measures traffic levels are 
starting to change.   Traffic levels have increased by 13% and are 38% higher than the 
second week of the lockdown2.  However, levels of cycling are still strong and 16% above 
where they were in 2019 on comparable routes.   

These changes in traffic have created a new dynamic to Southampton where people have 
taken up walking and cycling as ways of travelling for work and leisure.  This has created low 
traffic neighbourhoods, seen a marked improvement in air quality, and benefitted people’s 

                                                
1 From week before lockdown w/e 20th March 2020, to week ending 9th May 2020 
2 Data from week commencing 11th May 2020 
3 Data correct to week ending 9th May 2020 

Southampton Traffic in May 20203 

 

 

 

 

Traffic levels down since 
start of lockdown 

Bus usage down in April 
compared to February 

Cycling has increased since 
start of lockdown 

The unprecedent Covid-19 lockdown is giving Southampton the opportunity to 

revaluate and reprioritise public space and how people get around.  Car travel is down 

and walking and cycling is up.  This has seen more families being active - getting on to 

a bike for the first time, air pollution is much improved, and the streets are quieter.  This 

gives us a unique opportunity to put in place a series of measures that will make the 

best of this ‘new normal’.  As the city begins to reopen, we are taking this moment to 

implement a range of innovative and quick measures that support social distancing and 

keep people active by cycling and walking; to support their well-being, improve our 

environment and economy in the long-term. 

Cllr Steve Leggett, Cabinet Member Green City & Place 

58% 87% 64% 
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health and well-being. This provides a unique moment to reshape the city to support the 
economic recovery, be more resilient, and how people travel so getting back into the car is 
not the default option for many.  Creating attractive places for people where they can safely 
walk and cycle to work, school and leisure, feel confident to use public transport, and 
improve health and well-being will be vital to achieving this.   

2 Southampton Green Transport Recover Plan (GTRP) 

To do this Southampton City Council (SCC) has prepared the Southampton Green Transport 
Recovery Plan (GTRP).  It sets out our approach for how we are going to support the 
economy, health & well-being, and environment for people living, working and visiting 
Southampton.   

The GTRP covers three phases, commencing with the emergence from lockdown, then 
focuses how transport can support the reopening and recovery of the city.   

 

 

As the lockdown is progressively and incrementally eased, this process of moving through 
from emerging to re-opening to recovery presents opportunities and threats to how people 
are and will travel.   

Opportunities Threats 

Supporting Active Travel - With the 
increased interest in cycling and walking 
need to support people who have taken up 
these activities, and how they can be 
persuaded to continue travelling actively, 
whether for work, school or leisure, and 
support healthy lifestyles.   

Increasing car use - If car use increases to 
levels above pre-Covid, as people avoid 
public transport, this could lead to increases 
in congestion, impact on people’s health 
and on air pollution.  It will also hamper 
people who will want to keep travelling 
actively. 

Emerging from 
Lockdown

Social Distancing

Limited travel

Stay at Home

Reopening

Preparing to 
reopen safely & 

securely

Some Social 
distancing

Increasing travel

Recovery

Positioning for 
longer term 
economic 
recovery

More travel - new 
normal
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Managing Demand – Influencing the timing 
of and method people get to work and 
school, enabling social distancing for bus 
users and active travel modes, and 
supporting continuation of regular home 
working for those able to. 

City & District Centres - The City will 
change as a result of the economic and 
social changes experienced through the 
lockdown. The local retail areas, District 
Centres and the City Centre will all change.  
There is a need to reshaping the City 
Centre and District Centres so people can 
social distance when moving about, when 
entering/exiting shops and get to them by 
walking or cycling.  Any social distancing 
would need to be designed so it doesn’t 
detract from the public realm.  
Consideration needed about accessibility 
and servicing. 

Making Public Transport Safer – While 
the Government’s message is to avoid 
public transport where possible, there will 
be people who will still need to travel by 
bus, train or ferry.  They will need to be 
reassured that they can use public transport 
whilst minimising the risks and that it is 
reliable, clean and as safe as possible.   

Avoiding Public Transport - Potential for 
a 20% decrease in public transport 
patronage impacting on viability of bus 
services and providing accessibility for 
those who require buses, also managing 
social distancing on the public transport 
network, such as at bus stops. 

Messaging - making the public aware of 
the new ways to travel and how to adopt 
new travel behaviours.  The My Journey 
programme is an ideal platform for carrying 
out a campaign around social distancing 
and taking up active travel in the new 
normal. 

Messaging – The positive messaging 
about active travel and impacts on wider 
health outcomes might be lost with ‘anti-car 
backlash’, and the impact of long-term 
exposure to harmful emissions. 

Future Travel – Government advice is that 
public transport should be avoided as it 
difficult to maintain social distancing can be 
maintained.  This may result in increases in 
car-based traffic, and this increase in car-
based traffic could also impact on the 
beneficial increases in cycling.  Providing 
alternatives that people can use instead of 
their car will be beneficial.  Using new 
models and modes, such as more electric 
vehicle charging points, e-bikes, e-scooters 
or micro-freight consolidation through the 
Solent Future Transport Zone (FTZ). 

Managing Demand – If not managed with 
staggered times or alternative modes 
everyone may travel at the same time and 
in cars causing congestion and pollution.  
To avoid this need to encourage new 
behaviours and adapt to the ‘new normal’. 
Locking in the behaviour changes around 
home working and sending out messaging 
about not choosing the car first. 

Enabling Social Distancing – Improving 
the walkability and accessibility 
Southampton by deploying solutions that 
enable social distancing in areas where 
people would normally gather or cluster - 
such as on pavements by school gates, 
accessing retail units, and on and 
accessing public transport – at bus stops or 
rail stations. 

Managing Expectations - Responding to 
short-term requests for temporary changes 
to the road network to support active travel.  
We will do this by being strategic and 
proportionate when responding to requests 
made by residents and active travel groups 
to Members. 
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Supporting Health & Well-Being – the 
lockdown has had an impact on people’s 
lives and well-being.  Reductions in social 
interaction have had impact on well-being – 
particularly loneliness.  People will also be 
wary of using public transport.  Cycling and 
walking will help with physical and mental 
health by being outside in safe places and 
able to engage with people.  Creating more 
safe space for walking helps with social 
distancing anxiety. 

 

3 Southampton Green Transport Recovery Plan - Overview 

The long-term transport strategy for the city, Connected Southampton 2040, sets out a vision 
where there is greater space for travelling by active modes and public transport whilst 
managing vehicles.   

 

The Connected Southampton strategy reinforces some of the outcomes seen during the 
Lockdown.  It provides a framework that can be accelerated in response to the significant 
change in people’s travel behaviours, mitigate some of the long-term negatives around 
obesity, health inequalities, and air pollution, and transform the layout of the city.  

The GTRP also supports the Green City Charter, Cycling Strategy, Health & Well-Being 
Strategy, and Council Strategy 2020-2025 in helping to create a Greener, Healthier and 
Fairer city. 
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The GTRP is the response to the opportunities from the changes in people’s behaviours and 
travel patterns.  It will take the Connected Southampton framework and apply this to the 
meeting transport opportunities and tackling the threats presented by the lockdown.   

The GTRP approach will be based on supporting social distancing on transport and in public 
spaces, promoting active travel as the new normal, and managing the network so that as 
more people return to work, school and leisure, car-based travel and congestion does not 
exceed pre pandemic levels.  This aim is that this will enable more space for people to get 
around safely and securely with confidence, supporting public transport in the longer-term, 
and allow people to continue travelling actively. The GTRP will be supported by an ongoing 
messaging programme that encourages people to adapt to the new normal for transport. 

 

 

 

 

Benefits from the GTRP 

 Supporting the economic recovery of Southampton with active travel at the front 
so as more people return to work and school, car-based travel and congestion 
and pollution doesn’t return to pre pandemic levels; 

 Supporting pupils and staff to get to school safely by walking, scootering and 
cycling; 

 Supporting social distancing and activity to overcome people’s anxiety and 
enhance their overall well-being; 

 Continuing to lower air pollution and carbon emissions; 

 Support people’s active and healthy lifestyles; and 

 Provide opportunities to think creatively about the public spaces we have 
available - managing queueing, managing space so it can be used for other 
means such as dining space, public art, activate new spaces, and working with 
community groups to re-design their local areas. 
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Over the coming weeks and months SCC will implement a programme of experimental 
measures in the City Centre, District Centres, on corridors linking into Hampshire, and in 
residential areas. 

4 Green Transport Recovery Plan - Approach 

The GTRP is closely aligned to three phases for lockdown over the near, medium and long-
term period.   

- lockdown – supporting essential workers and active travel in the near-term period,  
- re-opening - managing and influencing travel demand by active travel, public 

transport and private car during the following weeks as lockdown measures are 
eased, and  

- recovery – continuing to manage and influence travel over the longer-term in 
Southampton to support businesses and services. 

This is so SCC can help support and grow green, sustainable and active travel and the 
necessary social distancing measures that will need to be in place.  Allowing key workers 
getting to work, supporting schools in getting pupils safely to and from school, creating a 
cleaner city, and supporting the economic recovery and long-term resilience. 

It covers all the stages of a journey – the start from home, along the travel corridors, and at 
the destination.  From the start where additional cycle parking or changes to parking layouts 
could be made in residential areas, to and along the corridors providing safe routes, and at 
destinations like the City Centre where more cycle parking or creation of additional space for 
social distancing could be implemented. 

The GTRP is being applied spatially across Southampton, from the City Centre; along the 
corridors linking to the City Centre; major employment hubs including University Hospital 
Southampton, the Port and University; schools; and Local and District Centres.  These are 
all areas where people will want to travel for work, education or retail if necessary.    

The spatial areas are: 

Key commuting 
corridors 

Main corridors for cycling and public transport – provide priority 
space for people cycling with dedicated cycle lanes, retiming 
pedestrian crossings, and bus priority.  Seek to bring forward any 
Transforming Cities Fund schemes. 

City Centre 

Given the mix of activities, focus and space the City Centre needs 
an interlinked plan, working with Go! Southampton (the BID) that 
covers items such as social distancing at shops, managing space so 
people can get around safely, interchange between modes, 
providing incentives and opportunities for people to cycle, 
opportunities for street scape and public art improvements, and 
promoting a message around active travel.  Seek to bring forward 
any Transforming Cities Fund or Future High Streets Fund schemes. 

District Centres 

Individual approaches to the different District Centres - active travel 
routes to the District Centres, working with businesses and groups 
to support them on managing space and access to shops so people 
can get around safely, opportunities for street scape and public art, 
cycle parking, bus stop layouts, and promoting the message around 
active travel. 

Employment Hubs 

Working with businesses on promoting active travel, staggered 
timings, home working, engagement on support training, incentives, 
and improving cycle and walking access to sites such as 
Southampton General, the Port, and the Universities. 
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Schools 

Working with schools and their specific reopening plans to 
encourage pupils and staff to walk, cycle and scoot to school, 
creating additional space outside schools for queuing at drop off-
pick up times, manage the public transport demands of pupils, and 
better manage space with road closures for School Streets. 

Residential Areas 

Working with communities to re-design their local area using 
features such as modal filters, making it more permeable for cycling 
and walking – removing banned turns, contraflow cycling, 
continuous footways, local streetscape improvements (temporary 
planting, benches etc), facilities for cycle parking 

Across all the spatial areas there are two themes – Supporting Social Distancing and 
Supporting Active Travel.  

  

Supporting Social Distancing  

This is centred around providing more space so people are able to adhere to social 
distancing guidelines.  As more people go to work, shops and out for leisure managing the 
demand will be vital.  This covers how retail and businesses get people safely in and out of 

Southampton 
Green Transport 

Recovery Plan

Enabling 
Social 

Distancing

Demand 
Management

Managing 
access to 

public 
transport

Supporting 
cycling and 

walking

Future Travel

The Message 
- Reenforcing 
Active Travel

 

Using temporary flooring and planters to create more walking space by suspending 

parking in busy retail areas.  Temporary stencil markings on the ground to highlight the 

social distancing message. 



 

9 
 

their premises, how and when people get to work, and working with the bus operators on 
how to manage access and risks on public transport.   

Supporting Active Travel  

This focusses on enabling people to continue with the active travel activities that they have 
been doing.  This will range from creating facilities and more space for people cycling and 
walking whether that is to work, the shops or for leisure.  A series of ‘hard’ physical 
measures that range from small scale adaptations to larger scale and quickly deliverable 
schemes that can have a greater potential impact will be rolled out.  Alongside this will be a 
series of ‘soft’ behaviour change measures (additional training, advice, communications and 
marketing) that will reinforce the message and support people’s new travel behaviours. 

The Southampton Cycle Network will be rapidly advanced in line with the plans in our 
Transforming Cities Fund programme.  This will utilise a range of existing measures and 
tools that can be implemented quickly, including ‘pop-up’ cycle lanes, temporary road 
closures to traffic, bus lanes, modal filters, and reallocating road space to create more space 
for cycling in narrow spaces.  These will be on the key corridors into Southampton, on routes 
to Southampton General Hospital, and along routes where people cycle for leisure.  At the 
start and end of people’s journeys we are proposing additional secure and temporary cycle 
parking. Modal filters, such as temporary planters, will help discourage through traffic from 
using residential streets whilst providing attractive and improved access to people walking 
and cycling in neighbourhood areas 

The walking environment will be enhanced through the reallocation of road space to support 

the economic recovery whilst enabling social distancing to take place. The delivery of 

additional and inclusive footway space will be particularly vital within the City and District 

Centres to provide people with enough space to move around easily whilst complying with 

social distancing rules.  Social distancing will continue to be encouraged in busy retail areas 

through new signing and temporary markings.  

We will enhance key corridors that connect people to these economic hubs and other 

transport services by reducing pedestrian waiting times at key crossing points and removing 

or relocating existing street furniture to more appropriate locations. This will also include 

providing new parklets that will offer residents and businesses more flexible and attractive 

spaces to queue, provide opportunities for public art, for people to move around or as 

seating areas outside cafes and restaurants.  

 

Temporary measures to support cycling – cycle lanes repurposing a traffic lane and cycle 

parking. 
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Improved walking routes will also link people to leisure routes, such as Weston Shore, open 

spaces and the Public Rights of Way Network, to encourage people to continue to undertake 

exercise. 

We will be working with schools to enable pupils and staff to get to school actively and 
supporting social distancing.  We already have a successful School Streets programme and 
toolkit, and we will work with schools to facilitate local road closures or other measures that 
can create extra space at the school gates.  These combine timed road closures with 
parking reallocation or additional temporary footway widening.   

Future Travel & Public Transport 

The DfT have also indicated that e-scooters trials can form part of any plans, including Park 
& Ride options from an edge of town site to an employment hub.  Southampton is part of the 
Solent Transport Future Transport Zone (FTZ) and was invited to be a trial centre for e-
scooters, and the roll out of this and evaluation will be led by Solent Transport 

Also looking to the future of transport, we will look at trialling new forms of transport such as 
e-scooters, pop-up Park & Rides, and Mobility as a Service (MaaS).  This is closely linked to 
the Solent Future Transport Zone. 

 

Temporary measures to support walking –repurposing a traffic lane for additional 

walking space and queueing. 

 

Temporary measures to at schools to create more space at school entrances and 

timed road closures for pick up and drop off.  
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Alongside these social distancing and active travel, public transport will still have an 
important role to play for getting around.  While the current advice is to avoid using public 
transport, some people, such as people living in households without a car, will still need to 
travel by bus and rail.  Public transport operators will need to manage their space on-board 
vehicles and at interchanges. This includes screens for bus drivers, contactless payments 
and managing where people on-board vehicles can sit to ensure 2m or more social 
distancing and minimising proximity with others when alighting/boarding.  As time 
progresses public transport will still have a vital role to play in transporting people, and if 
congestion increases the reliability of the bus will decrease.  Putting in priority measures, 
such as bus lanes or technology now future-proofs the bus which is central to our long-term 
transport plan.  Bus lanes can also be used by people cycling and taxis.  

Monitoring and Evaluation 

The GTRP will be reviewed and monitored to ensure that it is meeting the objectives and is 
enabling people to get around.  This will be initially be daily, weekly, then as behaviours and 
time progresses moved to monthly.  The monitoring regime includes checking that the 
temporary measures are safe and secure.  Evaluation will look at levels of use for cycling, 
walking and public transport as well as impact on general traffic.  This will use the existing 
network of traffic counters, real time information, and Bluetooth journey time systems, and 
implementation of temporary counters. 

 

  

 

Temporary measures to support public transport –repurposing a traffic lane for 

additional bus stop queueing and cycle routes. 
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5 Southampton Green Transport Plan – Activities 

Step 1 - Near Term (next weeks) 

Activities - Stay at home for many, key workers and those unable to work at home moving, 
footfall and traffic increases, social distancing, low use of public transport, focus on City 
Centre, District Centres & employment hubs 

Supporting Social Distancing Supporting Active Travel 
The Message:  
Cycling and walking are healthy ways of 
getting around, identify the safe routes, and 
that the Council has a programme of works 
and activities that are there (#keepactive), 
using the EVMS to reiterate messages 
about social distancing and active travel  
 
Managing the School Run 
Engaging with schools to identify schools 
that would want to carry out temporary 
barriers/road closures could be done to 
create safe routes and space for social 
distancing 
 
Creating More Space 
City Centre & District Centre Retail Areas 
Working with the BID and business groups 
in the District Centres, on how to layout the 
highway – including if permits are required 
– for queuing outside stores when they re-
open – marking out lines, stencilling, 
opportunities for temporary street art. 
Tactical/Temporary Street Closures 
Using temporary barriers to create more 
space for social distancing, and if required 
by Police closing certain roads or car parks 
to provide additional space for walking and 
cycling.  Closure of some car parks to 
discourage gatherings – Weston Shore. 
 
Demand Management 
Working with Businesses 
To understand their plans post-Covid and 
how home working, cycling, staggered work 
times to reduce pressure on public 
transport, deliveries and flexible loading 
times. 
Managing Access to Public Transport 
Working with the operators on how we can 
support them with access that reduces risk 
– additional tap on tap off readers, 
messaging.  Understanding their plans as 
people may be reluctant to use public 
transport. Establish a new Public Transport 
Recovery Task Force to help foster and 
ensure close collaboration over the coming 
months.  

The Message: 
Through My Journey promoting what there 
is for walking and cycling (#keepactive), 
highlighting the positive active travel stories 
from lockdown, and engagement with 
businesses as they prepare to reopen.  
 
Supporting Walking & Cycling 
Cycle Parking Parklets 
Identify programme of residential road 
‘parklets’ that could include cycle hangers 
on-street, pinch points for walking etc 
Keeping Key Workers Moving 
Targeted cycle and walking routes 
improvements to support key workers – 
such as routes to the Hospital and 
information to them. 
Trip End 
Identify car parking (on-street and in car 
parks) that can be repurposed to provide 
free secure cycle parking in City Centre and 
District Centres, install first one.  Identify 
places where there are pinch points in the 
City Centre that could be locations for 
parklets for temporary cycle parking, EV, or 
providing more walking space.  
Identify Opportunities 
Working across the Council and with 
partners to identified opportunities for 
infrastructure that supports active travel and 
better neighbourhoods, building on the TCF 
& ATZ programme. 
Priority at Crossings 
Identify locations where pedestrian crossing 
priorities can be altered to on-call rather 
than delayed, or use additional detection to 
reduced need to push buttons. 
Walkability 
Review of walking routes and spaces 
around District Centres – creating more 
space, decluttering, space for rest etc. 
 
Future Travel 
Electric Vehicle Charge Points 
Review of potential sites for residential EV 
charging points 
E-Scooters 
Scope trials for e-scooters in local areas. 
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Step 2 - Restart - Medium Term (weeks/months) 

Activities - Vulnerable stay at home, trip levels returning, education trips resume, traffic 
higher, social distancing required, public transport low, focus on City Centre, schools and 
transport hubs 

Supporting Social Distancing Supporting Active Travel 
The Message  
Cycling and walking are healthy ways of 
getting around, identify the safe routes 
(#keepactive), and that the Council has a 
programme of works and activities that are 
there, using the EVMS to reiterate 
messages about social distancing and 
active travel – new normal campaigns. 
 

The Message 
Through My Journey promoting what there 
is for walking and cycling (#keepactive), 
highlighting the positive active travel stories 
from lockdown, and engagement with 
businesses as they prepare to reopen. 

Managing the School Run 
Implementing local street closures to create 
extra space at the school gate to enable 
social distancing and safer routes for 
cycling, walking and scooting to school 
reflecting staggered or smaller class sizes. 
 
Creating More Space 
Retail Social Distancing – City & District 
Centres 
Continue to work with BID on social 
distancing measures in Above Bar Street, 
and in other District Centres taking 
learnings from the City Centre approach. 
Opportunities for public art. 
Bus Stops 
Space and layout at bus stops in the City 
Centre to help social distancing, use of the 
rear doors (where available) for boarding, 
cleaning regime of the shelters. 
 
Demand Management 
Working with Businesses 
To understand their plans post-Covid and 
how home working, cycling, staggered work 
times to reduce pressure on public 
transport, deliveries and flexible loading 
times 
 
Managing Access to Public Transport 
Public Transport 
Working with the operators on how we can 
support them with access that reduces risk 
– additional tap on tap off readers & 
messaging. 

Supporting Cycling & Walking 
Cycle Parking Parklets 
Commence residential parklet and cycle 
hanger programme on-street. 
Keeping People Moving Actively 
Targeted cycle routes improvements to 
support key workers – such as routes to the 
Hospital and information to them. 
Identify and start to roll out pop-up cycle 
and walking lanes using temporary barriers 
on cycle routes to create additional safe 
space for social distancing walking and 
cycling 
Trip End 
Repurposing car parking (on-street and in 
car parks) to provide free secure cycle 
parking in City Centre and District Centres, 
using SolentGo or SmartCities cards for 
access.   
Implement the identified City Centre parklet 
programme. 
Making cycles available & training 
Making some of the stored YoBikes 
available to key workers who might not 
have access to a car and unable/unwilling 
to use public transport.  Online training 
activities to help people cycle. 
Walkability 
Carry out first two District Centre walkability 
schemes to improve space 
Priority at Crossings 
Carry out identified push button priority 
changes to on-call rather than delay 
Call pedestrians & cycles on every cycle.  
 
Future Travel 
Local Mobility Hubs 
Setting up local delivery services from a 
hub to vulnerable/shielded people using 
SCC services, EV charging points, and e-
scooters trial. 

 



 

14 
 

Step 3- Recovery (next 6-12 months) 
Activities - Trip levels near ‘normal’, some social distancing, focus on maintaining status 
quo, focus on neighbourhoods and local economy 

Supporting Social Distancing Supporting Sustainable & Active Travel 
The Message  
Cycling and walking are healthy ways of 
getting around (#keepactive and new 
normal campaigns) and that the Council 
has a programme of works and activities 
that are there being delivered. 
 
Managing the School Run 
Growing the school streets programme with 
street closures at beginning and end of day 
as pupil numbers increase.  Including 
secondary schools and the Universities. 
 
Demand Management  
City Centre & District Centre Retail 
Decluttering and repurposing space so that 
people can access retail and support local 
shops, flexible delivery/loading that doesn’t 
block the highway. 
Working with Businesses 
Continuing to work with businesses to 
ensure that practices become the new 
normal 
 
Managing Access to Public Transport 
Public Transport 
Continuing to work with the bus operators 
on social distancing measures – 
contactless, tap on tap off etc. 
MaaS Trials 
Working on Solent FTZ MaaS programme 
to merge SolentGo and operators m-
ticketing. 

The Message 
Continuing the positive messaging and, if 
deliverable, events that help people to 
continue cycling. Continued working with 
businesses to promote and keep workers 
cycling including #keepactive campaigns and 
‘newnorm’ campaigns planned for 
summer/autumn to supplement the measures 
in this plan. 
 
Supporting Cycling & Walking 
Active Travel Zones 
Delivery of ATZ measures including modal 
filters and road space reallocation, cycle 
hanger programme, better pedestrian 
crossing points,  
Cycling Parking 
Cycle parking in MSCPs and on-street made 
permanent and linked to SolentGo or 
Smartcities cards for access Southampton 
Cycle Network 
Delivery of the innovative cycle routes on 
Bassett Avenue-The Avenue, Portswood 
Road, Porstmouth Road and Northam Road 
as part of the SCN – completes three 
corridors, plus if additional funding SCN2. 
Repurposing Streets 
Review of Pop Up Cycle and Walking Lanes 
and look to make any successful ones 
permanent, start to repurpose City Centre 
routes in TCF - New Road, Above Bar Street, 
Portland Terrace closed to through traffic with 
temporary measures in advance of 
permanent. 
Permanent Closures 
Review and making any identified temporary 
closures permanent. 
Public Transport 
Strategic bus lanes and bus signal priority to 
support journey times as traffic levels could 
make them unreliable.  
 

 
 
 

Future Travel 
E-Scooter Trial 
Participation in e-scooter rental trial 
Electric Vehicle Charging 
Roll out of EV charging points in residential 
areas. 
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6 Identified Schemes 

From a prioritisation of identification of existing schemes, schemes that meet the overall aim 

of the GTRP, schemes within other programmes such as TCF the first phase of schemes 

have been identified.  The prioritisation framework is in Appendix 1 and this provides an 

assessment of the individual infrastructure schemes for Supporting Active Travel and 

Supporting Social Distancing.  

From the assessment the following infrastructure projects have been identified for both 

themes as priority are in the table below.  The list is not exhaustive and will be kept under 

review so further schemes can be added to future phases.   

Project Timeframe Client Lead Delivery Cost Budget 

Supporting Social Distancing  

Pedestrian crossing timings May T Policy BBLP £10,000 ETAF 

Bus Stop Social Distancing  
May-July T Delivery BBLP £50,000 LTP/ 

TCF 

Retail Social Distancing – City Centre & 
District Centres 

May-June BID, 
Businesses 

BID £15,000 LTP/ 
BID 

Parklets 
June-July 
rolling 

T Delivery BBLP £60,000 ETAF/ 
FTZ 

Managing the School Run 
June-
September 

Sustainable 
City 

BBLP/ 
SCC 

£450,000 AF/ETA
F 

Tap On Tap Off Buses & Priority June-July T Policy Bus Ops £30,000 TCF 

Supporting Active Travel   

Cycle Parking Hubs 
June-July Sustainable 

City 
BBLP £50,000 ETAF 

Cycle Permeability 
June-
August 

T Delivery BBLP £50,000 TCF 

The Avenue-Bassett Avenue Cycle 
Lanes 

May-June TCF BBLP £250,000 ETAF 

Hill Lane Cycle Lanes June T Delivery BBLP £100,000 ETAF 

Cycle access to Southampton General 
Hospital – Adanac Park, Lordshill 
District Centre, Dale Road-Bellemoor 
Road & Outdoor Sports Centre 

May-
September 

T Delivery BBLP £75,000 LTP/ET
AF 

Portswood Road Cycle Lanes 
June TCF BBLP £150,000 TCF/ET

AF 

District Centre Accessibility May-August TCF BBLP £50,000 ETAF 

New Road-Civic Centre Road & Inner 
Ring Road - Bellevue/London, Bedford 
Place & Devonshire Rd 

July-
September 

TCF SCAPE £400,000 TCF/ET
AF 

Modal Filters July-Sept T Delivery BBLP £100,000 ETAF 

Winchester Road Cycle Lane 
July-August T Delivery BBLP £100,000 LTP/ET

AF 

St Mary’s Road Cycle Path  
July-August T Delivery BBLP £300,000 ETAF/L

TP 

Bitterne Road West Bus Lane July-August TCF BBLP £150,000 LTP 

Active Travel Zones 
September-
December 

TCF BBLP/ 
SC 

£900,000 TCF/E
ATF 

Millbrook Road West Bus Lanes Autumn TCF BBLP £980,000 TCF 

Electric Vehicle Charging On Going Sustainable  SC £100,000 EVAP 

    £4,310,000  
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7 Implementation Process 

Implementation will be from May 2020 as an ongoing programme of schemes that will be 
delivered across Southampton. 

Traffic Regulation Orders  

Under statutory guidance to Local Authorities the DfT have highlighted the range of Traffic 
Regulation Orders (TROs) already available to them to do certain types of ‘pop-up’ schemes.  
Where a scheme requires a TRO, such as modal filters, implementing double yellow lines or 
mandatory cycle lanes, there are three routes available as set out by the DfT under the 
Traffic Management Act 2004 – permanent, experimental and temporary.  A TRO is not 
required for new light segregated schemes or suspending parking for example. 

Permanent TRO 
Notice published and posted, 21-day public consultation 
period, formal decision on objections and then implementation  

Temporary TRO 
Notice of making published 7 days before order is made and 
notice of making published within 14 days. No consultation. 

Experimental TRO 
Notice of making published 7 days before implementation, 6 to 
12-month consultation period while in force, formal decision on 
making permanent or remove within 18 months. 

An indicative timeline for implementing a scheme is set out below from inception, 
engagement, design, experimental or temporary TRO process, and then mobilisation for 
implementation.  This timeline will vary depending on the scheme and elements can be run 
concurrently if necessary.  Ward Members will be kept informed of schemes in their areas 
and residents and businesses will be notified before implementation. 
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For those schemes that are identified in the medium to long term there will be public and 
Member engagement and consultation on the schemes.  Many of these schemes have been 
identified as part of the Southampton City Region TCF programme and elements are being 
brought forward.  

As part of the scheme development process assessments will be carried out on the likely 
impacts on other road users, primarily buses, emergency services and access to properties. 

For the Managing School Run programme there is a separate application process.  This 

process is already established through SCC’s School Streets Community Order.  

Engagement with Headteachers of all schools in Southampton has started. 

 Step 1 – Week 1 - Communication with Headteachers 

 Step 2 – Week 2-3 - School expresses strong interest and residents are informed 

 Step 3 – Week 3-4 – School Applies 

 Step 4 - Week 5-6 – School notified 

 Step 5 - Ongoing of monitoring and evaluation 

Communications 

Alongside the development and implementation of all the schemes there will be concurrent 
Communications activity.  This will cover city wide communications on what the Council is 
doing to support active travel and social distancing.  This will be supported by individual 
comms activities for each scheme for properties and individual coming out on direct impact 
on each scheme.   The bus operators, police and fire service will also be engaged on 
specifics. 

To ensure the success of a scheme is understood the Council will use its network of 
automatic traffic counters, temporary counters, walking counters in the City Centre, and 
Bluetooth journey time monitoring.  This will look at how traffic reacts, changes in levels of 
cycling, changes in journey times, it will be analysed by an external party. The Council also 
has access to Sustrans #morespacetomove information.  This will identify if there is a point 
where the scheme can be altered, made permanent or removed. 

8 Supporting Programmes 

Alongside the GTRP there remains a comprehensive programme of behaviour change 
activities through the My Journey brand that will continue to promote walking and cycling, the 

1-2 weeks

Includes any Traffic 
Impact Assessment

Design & Safety 
Audit/Review

Ward Member engagement

Experimental/Temporary 
Traffic Regulation Order 
advertisement or 
notification

Engagement

Runs concurrently to 
design and TRO 
process.

Decision to proceed 
made at Integrated 
Transport Board with 
delegated authority to 
proceed in consultation 
with Cabinet Member

Mobilisation

Implementation

City wide on Action 
Plan

Individual properties 
and businesses prior to 
implementation

Communications

Using traffic, cycle and 
journey time data to 
understand use and if 
need to alter/make 
permanent/ remove

Monitoring & 
Evaluation
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commencement of the Transforming Cities programme, and a supporting strategic Solent 
Post Covid Communications Campaign.  These are explained here. 

Behavioural Change 

The DfT funded Access Fund programme is focused on demand management and 
supporting people to walk and cycle with travel planning and engagement with businesses 
and schools on three travel corridors from Hampshire into the City (from Totton, Chandlers 
Ford and Eastleigh and from Hedge End and Bursledon).  This includes supporting schools 
in encouraging pupils to travel by bike, walk or scoot, working with businesses to develop 
their Travel Plans, and events and activities.   

The Access Fund programme is being reviewed so activities can support the GTRP.  It will 
include: 

 Prioritising a support package for schools to enable pupils to travel safely and 
socially distance on the journey to and from school, initially in any phased/staggered 
return, then once fully back; 

 Short term grant funding and information to help make bikes and cycle refresher 
training available for key workers, and 

 Monitoring and evaluation of the impact of any measures. 

Transforming Cities Fund 

SCC, along with Hampshire County Council, 
are commencing the programming and delivery 
of the Southampton Transforming Cities Fund 
Programme.  This has a strong focus on 
delivery of new cycling infrastructure on four 
main corridors between Southampton and 
Hampshire, supporting local cycling and walking 
journeys, supporting buses so they are reliable, 
interchange between modes, Park & Ride, 
supported by changes to roads in the City 
Centre that create more space for people.   

The corridors (shown on the map) are to Totton 
& Waterside, to Chilworth & Chandlers Ford, 
Portswood, Eastleigh and Fair Oak, and 
Woolston & Bursledon.  These are being looked 
at holistically and partially form the basis of 
some of the activities identified in the GTRP.   

The GTRP provides the opportunity to 
implement some of the active travel schemes in 
a different way, and to review and refine the 
TCF programme so that early delivery of the 
cycling infrastructure can capitalise on the 
increases seen.  HCC are also refine their TCF 

programme to support their own plans and funding. 

Electric Vehicle Action Plan 

SCC is developing an Action Plan to increase the availability of on and off-street electric 

vehicle charging points.  This includes expanding a network of residential charging points to 

give people the opportunity to charge their vehicles at home.  As part of the DfT’s Active 

Travel announcement an additional £10m was made available for on-street residential 

charge points.  SCC is already planning how to access this funding and provide additional 

charge points in Southampton.  This forms an integral part of this opportunity to re-define 

transport and travel in the city. 



 

19 
 

Solent Recovery Communications Campaign 

Led through Solent Transport, the campaign will seek to encourage people in the Solent 
area to sustain new walking and cycling habits, as well as flexible working arrangements, 
that benefit both public health and the wider environment. The campaign messaging will be 
positioned in a positive way and will encourage people to adopt a new way of life as the 
country becomes accustomed to a new normal.  

The campaign will be delivered under the My Journey sustainable travel brand, and looks at 
families, commuters, businesses, and those new to walking and cycling.  The objective of 
the campaign is to encourage long-term travel behaviour change, following the increases in 
walking and cycling.  Also, to help reinforce messages, we can use our Variable Message 
Signs located on main commuter routes to promote active travel and social distancing. 

The campaigns are titled #activetravel and #newnorm and is being led by Solent Transport 
so a consistent message is sent across all authorities, but there will be locally led SCC 
comms as well. A separate detailed Solent Communications Plan has been developed and 
this will support the GTRP with messages around safer travel.  

9 Funding  

The total cost for the identified schemes and activities in the GTRP is approximately £4.31m.   

Funding would come from existing sources set out below, including TCF, so that schemes 
already budgeted and committed can be brought forward.  SCC recognises that we need to 
be agile to the changes we are experiencing and to evaluate our approach and to be 
considered and strategic with our interventions (both behaviour change / infrastructure).    
The temporary measures, may require some reallocation of existing programmes within the 
existing 2020/21 LTP Integrated Transport Programme that has already received budget 
approval as part of the Council 2020 budget.   Any appropriate expenditure on activities and 
schemes that can be recovered from any additional Government funding for Covid-19 will be 
identified and this will offset any core SCC expenditure such as LTP funding. However, 
initially we look to utilise these existing external budgets and programmes to fast track 
specific projects that directly support the GTRP 

Local Transport Plan (LTP) 
Capital funding for transport schemes including cycling, 
walking, public transport, public realm, traffic signals 

Developer Contributions 
Contributions towards walking, cycling and public 
transport schemes 

Electric Vehicle Action Plan 
On-street charging points – grant funding opportunity 
from DfT being pursued 

Transforming Cities Fund 

Large scale programme 2020-23 for transformative 
schemes for active travel, public transport, 
interchanges and gateways on four corridors between 
Southampton and Hampshire 

Solent Future Transport Zone Local Mobility Hubs and e-scooter trial 

Access Fund 
Supporting active travel with activities and training, 
working with schools and businesses on Travel 
Planning 

Travel Demand Management 
Wider travel planning across the Solent in partnership 
with Highways England, will make use of the Solent 
wide communications programme 

Future High Streets Fund 
Bid being prepared but the GTRP is implementing 
some early elements for Above Bar Street, Portland 
Terrace and Civic Centre Road-New Road. 

The Government has also indicated that they are allocating £2bn to active travel modes, 
some of this is already committed funding such as TCF.  However, an initial £250m is being 
made available to local authorities for the implementation of Emergency Active Travel 
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schemes4.  The indicative allocation for Southampton is £1.225m.  This is an initial funding 
and more may be available later in 2020 as part of the wider Cycling & Walking Investment 
Plan.  The GTRP is set up so Southampton is well placed to utilise this additional funding 
effectively to achieve rapid delivery in the coming weeks. We await more information from 
the Government on how this funding will be allocated – as this would be of great help in 
combination with our existing available budgets. 

If the DfT provide a proportionate grant for Emergency Active Travel measures this will offset 
any LTP and S106 expenditure, plus any other if higher.  It is not envisaged that this will 
require any additional funding from outside of TCF and LTP and/or Emergency Active Travel 
funding. 

The approximate split of funding sources in 2020/21 is: 

Source Amount 

EATF £1.255-1.495m 

TCF £2.16m 

LTP ITB £0.565m 

EVAP £0.1m 

FTZ £0.03m 

Access Fund Staff Time 

Total £4.31m 

 

10 Governance & Resources 

The implementation and oversight of the Southampton Green Transport Recovery Plan will 
be through the Green City & Infrastructure Team.  It will be overseen by the Head of Service 
for Green City & Infrastructure who will report to the Director of Place and be in consultation 
with the Cabinet Member for Green City & Transport.   

To ensure timely and quick delivery of the schemes the frequency of the Integrated 
Transport Board (which currently meets monthly) will be increased to weekly and held 
virtually.  This will be the primary focus for the oversight of the project being developed and 
delivered as part of the GTRP.  Membership will be increased to include invites to Service 
Manager Highway Contracts and Director of Place and Cabinet Member.  Decisions will be 
made through the delegated powers to the Director and/or Head of Service, and in 
consultation with the Cabinet Member. 

However, as most of the schemes are from the TCF Programme the TCF Programme Board 
(jointly with HCC) will also provide strategic input and approve TCF schemes.  This will be 
also be done virtually and will input into any HCC TCF schemes that are being advanced.  
Alongside ITB supporting groups will all provide information and recommendations into the 
final scheme development and delivery, these include PT Taskforce, Active Travel Working 
Group, My Journey, and City Centre Working Group with Go! Southampton. 

                                                
4 https://www.gov.uk/government/news/2-billion-package-to-create-new-era-for-cycling-and-walking  

https://www.gov.uk/government/news/2-billion-package-to-create-new-era-for-cycling-and-walking
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A Project Lead in Transport Delivery will lead on the programme with the range of activities 
will be delivered by teams within SCC – Transport Policy, Transport Delivery, Sustainable 
City & SmartCities, Highways Service Provider BBLP, and external partners such as the BID 
and bus operators.   

The programme will be monitored and evaluated to assess whether the measures being 
implemented are working.  This will include a comment collection database working with 
Sustrans through their #spacetomove campaign. 

11 Roles & Responsibilities 

The following sets out the roles and responsibilities of the Boards and Teams for the GTRP. 

Integrated Transport 
Board 

Decision Making via Executive Director & recommendations 
to Cabinet Member 

TCF Programme Board Decision making for TCF schemes 

Transport Policy & 
Delivery Teams  

Lead Teams - Client management, lead on Active Travel WG 
& PT Taskforce, budget management, reporting to ITB, 
monitoring & evaluation 

Sustainable City Team 
Lead on My Journey and Managing School Run programme 
administration & liaison with workplaces, Go! Southampton 
and schools 

Smart Cities Team 
Support on SmartCities/Solent Go for secure cycle storage 
and Maas. 

My Journey 
Communications 

Overall comms, collating of requests, school engagement, 
development and implementation of complementary 
campaigns #keepactive and ‘the new norm’ campaign.  The 
communications campaigns will dovetail with the short-term 
network adaptations proposed and the additional capacity on 
the highway for cycling will be an enabling measure 
alongside the wide-reaching communications.  Liaison with 
Solent Transport wide programme. 

Go! Southampton 
Primary support (representing main businesses) for City 
Centre Working Group and delivery of social distancing 
measures in City Centre 

BBLP 
Civil design work, eTRO administration, temporary barrier 
procurement, construction, safety audit/safety review 

 

Exec Director in 
consultation with 
Cabinet Member

Integrated Transport 
Board

PT Taskforce Bus Priority, ITS & Managing 
Bus

Active Travel Working 
Group

Supporting Walking & Cycling

School Streets

City Centre WG
City Centre Social Distancing

CIty Centre Permeability

My Journey
The Message

Demand Management

Future Travel
Electric Vehicles

E-Scooters, LMHs

TCF Programme 
Board

Decision Making TCF Decision Making Scheme Delivery  Activities  
      Management 
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12 Programme 

Emerging  

May 

Adoption of GTRP via Exec Director and Cabinet Member 
Prioritisation finalised, scheme list approved, BBLP briefs, TROs 
advertised, increased remote communications with key stakeholders, 
communications planning and engagement planning, identification of 
priority parklets. 
Schemes: 

- Adjusting signalised crossing timings,   
- First ‘pop-up’ cycle lanes installed – Weston Shore, Bassett 

Avenue-The Avenue and Hill Lane 
- Cycle routes to Southampton General Hospital 
- City Centre temporary cycle parking 
- Bus Stop Social Distancing commences 
- Retail Social Distancing in City Centre  

Restart  

June 

Initiation of #keepactive and ‘#newnorm’ campaigns through comms 
channels.   
Schemes  

- First temporary School Streets in line with any phased return to 
school including engagement support,  

- Roll out of other pop up cycle lanes – Portswood Road 
Winchester Road,  

- City Centre Parklets & Cycle Parking 
- Retail Social Distancing – District Centres 
- Parklets programme 

June-Aug 
Further permanent cycle schemes rolled out –St Mary’s Road, Bitterne 
Road West, New Road-Civic Centre Road, Modal Filters, continued 
monitoring – decision on Bassett Avenue (Northern section) 

Recovery  

Sept-Nov Larger scale schemes implemented through TCF, monitoring, 
continuation of ‘#newnorm’ campaign, St Denys’ ATZ, Millbrook Road 
West Bus Lane, 

Jan 2021 Decisions on making any temporary schemes permanent 
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Appendix 1 - Assessment of Infrastructure Options for Corridors and Destinations 

 Corridor/ 
Area 

Project Priority Area Risk Budget  Spare Capacity Deliverability Cost Timeframe 
Near/ 
Medium/ 
Long 

Proceed 

Supporting 
Active 
Travel 

City Centre 
Car Parks 

Cycle Parking 
Hubs for 
workers 

City Centre Med LTP Repurposing 
existing car 
parking spaces 
in SCC car 
parks (1 space = 
10 cycle spaces) 
– up to 10 car 
parking spaces. 
Car park use 
lower but as 
more workers 
return demand 
could increase. 

Assessment of 
car parks, 
procurement of 
fencing, gates 
and temporary 
Sheffield stands, 
with 
development of 
secure access 
via SolentGo/ 
Smartcities 
card/ MaaS 

£10k per 
car park 
– 5 car 
parks = 
£50k 
 
Offset 
car park 
revenue 
loss to 
be 
assesse
d 

Near Y 

Supporting 
Active 
Travel  

District 
Centre Car 
Parks & 
Roads 

Additional cycle 
parking for 
workers 

All District 
Centres 

Med LTP Repurposing 
existing car 
parking spaces 
in District Centre 
car parks or 
removing/ 
suspending on-
street parking 
bays 

Assessment of 
car parks, 
procurement of 
fencing, gates 
and temporary 
Sheffield stands, 
with 
development of 
secure access 
via SolentGo/ 
Smartcities 
card/ MaaS 

£5k per 
site – 5 
DC car 
parks & 
on-street 
- £25k 

Near-
Medium 

Y 
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Supporting 
Active 
Travel 

Pedestrian 
crossings 

Pedestrian & 
cycle priority 
calls by 
additional 
detection and 
retiming of 
demand 

Key 
Commuting 
Corridors, City 
Centre, District 
Centres 

Low LTP ITS indicate that 
some signals 
have capacity to 
do this 

BBLP ITS to 
redo timings on 
identified signals 
to be responsive 
to  

£10k Near Y 

Supporting 
Social 
Distancing 

Bus Stops Organising 
space around 
bus stops and 
considering 
other social 
distancing 
measures, 
temporary kerbs 

City Centre, 
District 
Centres, Other 
Busy Bus 
stops (e.g 
SGH, 
University) 

Low LTP Where there is 
insufficient 
space may need 
to use 
carriageway 

Implications of 
not having level 
boarding, need 
to understand 
levels of use, 
using chalk 
paint or 
equivalent to 
demarcate   

£50k Near Y 

Supporting 
Active 
Travel 

Buses Additional card 
readers on 
buses (tap on-
tap off) 

All Low TCF Fast 
track  

Additional 
reader installed 
on bus 

Procurement via 
the CBTF  

£30k Near-
Medium 

Y 

Supporting 
Social 
Distancing 

Parklets Providing 
additional space 
for benches, 
green space, 
cycle parking to 
widen footways 
– opportunity for 
public art 

City Centre, 
District 
Centres 

 LTP/FTZ Using spare 
roadspace for 
small cycle 
parking, green 
spaces etc to 
provide 
additional 
footway space 

Procurement via 
BBLP and short 
turnaround to 
install 

£5k/parkl
et – 15 
sites = 
£75k 

Near Y 
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Supporting 
Active 
Travel 

A33 
Millbrook 
Road West  

Bus Lanes 
inbound from 
Millbrook Rndbt 
to Paynes Road  

Key 
Commuting 
Corridors 

Low TCF Fast 
track  

3 lanes that 
could have one 
converted to bus 
lane while traffic 
levels are low to 
establish bus 
priority 

Experimental 
eTRO, signs & 
lines 

£980k Long Y 

Supporting 
Social 
Distancing 

All School Street 
Closures - 
staggered 
start/end times 

Schools Low Access 
Fund/ 
LTP 

Use road space 
outside schools 
for start/end day 
closures to for 
social distancing  

Supply of 
materials – 
cones, barriers 
etc, assessment 
of willing 
schools and 
available 
roadspace. 
Closures driven 
by schools 
utilising 
Community 
Street Closure 
order.  Comms 
& engagement 
required 

Approx 
£15k/sch
ool – 30 
schools 
= £450k 

Near-
Medium 

Y 



 

26 
 

Supporting 
Active 
Travel 

Access to 
Southampto
n General 
Hospital 

Cycle routes 
(e.g. lanes) and 
priority (e.g. 
modal filters) on 
Dale Road, 
through 
Lordshill from 
Adanac Park, 
Bellemoor 
Road, 
Hollybrook 
Cemetery. 
Support school 
street closures 
e.g. Upper 
Shirley High/ 
Shirley Infants.  

Key 
Employment 
Area 

Med LTP Removing 6 
spaces on Dale 
Road, off-road 
routes through 
Lordshill via 
District Centre, 
modal filters 
restricting 
vehicle access 
at Bellemoor.  

eTRO for Dale 
Road & 
Bellemoor, signs 
& lines, 
temporary 
modal filter. 
Restricting 
vehicle 
movements 
some residential 
distributor roads 
e.g. Bellemoor 
Road.  

£75k Near Y 

Supporting 
Active 
Travel 

Hill Lane Cycle lanes on 
Hill Lane from 
Burgess Road 
to Archers Road 
(connecting to 
existing) 

Key 
Commuting 
Corridor, 
Access to 
Leisure 

Low LTP Mandatory cycle 
lanes in both 
directions 

eTRO, signs 
and lines 

£100k Near Y 

Supporting 
Active 
Travel 

Shirley High 
Street 

Removing on-
street parking 
and converting 
footways to 
shared use 

Key 
Commuting 
Corridor, 
District Centre 

Hig
h 

LTP None on 
carriageway and 
in places 
footway narrow 

eTRO, but a 
busy bus 
corridor 
affecting public 
transport 

£250k Long N 
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Supporting 
Active 
Travel 

Bassett 
Avenue 

Remove one 
lane in each 
direction to 
make temporary 
segregated 
cycle lanes from 
Chilworth to 
Bassett Avenue  

Key 
Commuting 
Corridor 

Med TCF 
Fasttrack 

Current traffic 
levels are low so 
one lane could 
be taken.  
Winchester Rd-
Bassett Ave 
planned for 
reallocation 

eTRO, 
signs/temporary 
barriers, 
connectivity at 
either end 

£150k Near Y 

Supporting 
Active 
Travel 

The Avenue Mandatory/ 
segregated 
cycle lane 
between Winn 
Rd and Burgess 
Road 

Key 
Commuting 
Corridor  

Low
/ 
Med 

TCF 
Fastrack 

Wide 2 lanes 
that can 
accommodate 
cycle & traffic 
lanes 

BBLP done TCF 
design, eTRO, 
signs, lines or 
temporary 
barriers in 
advance of 
permanent 
scheme (Oct) 

£100k Near Y 

Supporting 
Active 
Travel 

Portswood 
Road  

Mandatory cycle 
lane between 
Portswood 
Broadway and 
Lodge Road 

Key 
Commuting 
Corridor, 
District Centre 

Low
/ 
Med 

TCF 
Fastrack 

Space in 
carriageway with 
some parking 
reallocate to 
side streets 

BBLP done TCF 
design, eTRO, 
signs, lines, 
parking bay 
removal 

£150k Near Y 

Supporting 
Active 
Travel 

St Mary’s 
Road 

Create 
segregated 2-
way route 
between 
Onslow Road 
and Charlotte Pl 

Key 
Commuting 
Corridor 

Low TCF 
Fastrack 

Wide 
carriageway that 
could be 
reallocated 

BBLP done TCF 
design for 
widened 
footway for seg 
route, eTRO, 
signs, lines 

£300k Medium Y 
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Supporting 
Active 
Travel 

Bitterne 
Road West 
Cycle Lane 

Option 1  
Mandatory cycle 
lane on Bitterne 
Rd W from 
Bitterne Village 
(Lances Hill) to 
Northam River 
Bridge 

Key 
Commuting 
Corridor 

Hig
h 

LTP Dual 
carriageway 
would reduce 
capacity while 
flows are low, 
space once lane 
is taken away 
for cycle – be a 
wide single.  As 
traffic flows 
increase would 
need to be 
removed 

eTRO, signs, 
lines/temporary 
barrier required 
– speeds and 
safety, 
acceptability 

£500k? Long N 

Supporting 
Active 
Travel 

Bitterne 
Road West 
Bus Lane  

Bus lanes with 
cycles & taxis 
permitted, in 
each direction 
from Bitterne to 
Northam Road, 
cycle lane 
across Bitterne 
Bridge 

Key 
Commuting 
Corridor 

Med LTP Dual 
carriageway, 
flows are low to 
take away one 
lane in each 
direction for bus 
lane to help 
buses 

eTRO, signs, 
lines, 
acceptability, 
using EVMS 
and a comms 
plan for 
engagement 

£150k Medium Y 

Supporting 
Active 
Travel 

Bitterne 
Road East 

On road 
mandatory cycle 
lane from Upper 
Deacon Road to 
Maybray King 
Way 

Key 
Commuting 
Corridor 

Low
/ 
Med 

LTP Design for 
SCN2 has with 
direction cycle 
lanes on wide 
single 
carriageway 
road  

Would require 
removal of right 
turn pockets and 
left turn filter at 
Bath Road, 
eTRO, signs, 
lines/ temporary 
barrier 

£250k Long N 
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Supporting 
Active 
Travel 

Portsmouth 
Road 

On road cycle 
lane from Itchen 
Bridge to Botley 
Road 

Key 
Commuting 
Corridor 

Hig
h 

TCF 
Fastrack  

Space is limited 
between Itchen 
Bridge and 
Weston Lane, 
more space 
from this point to 
city boundary 

eTRO, signs, 
lines/ temporary 
barrier 

£250k Long N 

Supporting 
Active 
Travel 

St Denys 
ATZ 

Identified items 
from St Denys’ 
ATZ 
engagement 

Residential 
Area 

Med TCF 
Fastrack 

Targeted road 
closures, priority 
changes, cycle 
parking 

 £900k Long Y 

Supporting 
Active 
Travel 

Winchester 
Road 
(Bassett Ave 
-Hill Lane) 

Make cycle 
lanes 
mandatory and 
reallocate 
parking 

Key 
Commuting 
Corridor 

Med LTP Cycle lanes 
already in situ 
but parked on 

Limited 
alternative 
places to park 

£100k Medium Y 

Supporting 
Active 
Travel 

New Road-
Civic Centre 
Road 

Closure of New 
Road-Civic 
Centre Road to 
all traffic except 
buses, taxis & 
cycles 
 

City Centre Med TCF 
Fastrack 

Excess road 
space that can 
be reallocated, 
closure to 
through traffic 
would reduce 
volumes 

Assessment of 
what to do with 
access traffic 
and messaging, 
eTRO, signs, 
temporary 
barriers, 
enforcement 

£300k Medium Y 
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Supporting 
Active 
Travel 

Above Bar 
Street 

Make Above 
Bar Street 
(south) one-way 
for buses, taxis 
& cycles only 
from New Road 
to Pound Tree 
Road.  Cycle 
contraflow.  
Remove bus 
stops outside 
Bella Italia-
Yates to allow 
footway 
widening  

City Centre Med TCF, 
FHSF 

Excess road 
space that can 
be reallocated 
either through 
temporary 
barriers to widen 
the footway, 
would require 
one lane for 
traffic and space 
for bus stops s/b 
close to precinct 

Consultation 
with bus 
operators on 
potential routing 
changes for 
buses going in 
opposite 
direction to the 
one-way.   
Relocation of 
taxi rank.  
Removal/ 
repositioning of 
bus stops 
towards 
precinct, eTRO, 
temporary 
widening to 
become 
permanent 

£100-
300k 

Medium-
Long 

N 

Supporting 
Active 
Travel 

City Centre 
Pedestrianis
ation 

Expanding the 
pedestrian and 
cycle core of the 
City Centre – 
Guildhall 
Square, East 
Street, High 
Street & 
Bargate, 
remainder 
20mph limit 

City Centre Hig
h 

TCF, 
FHSF 

Closing road to 
be reallocated to 
all traffic except 
cycles and 
people walking.  

Consultation 
with bus and 
taxi operators, 
BID and 
businesses 
regarding 
loading and 
deliveries, 
disabled abys, 
upgrades to 
surfacing 

£1m Long Y – 
Future 
Phase 
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Supporting 
Active 
Travel 

Queensway-
Palmerston 
Road 

Reallocation of 
road space to 
on road cycle 
lanes 

City Centre Low LTP Enough width 
that can be 
reallocated on 
western side of 
Palmerston 
Road without 
impacting on 
P&D bays 

eTRO, signs, 
lines/ temporary 
barrier 

£50k Medium N 

Supporting 
Active 
Travel 

Weston 
Shore 

Closure of 
Weston Parade 
to traffic for 
temporary cycle 
route 

Woolston, City 
Centre 

Low LTP Reallocate road 
space 

Re-routing of 
traffic 
assessment, 
eTRO, signs, 
temporary 
barriers, 
enforcement, 
acceptability 

£40k Near Y 

Supporting 
Active 
Travel 

Cycling 
Permeability 

Removal of right 
turn bans for 
cycles, contra 
flow cycling on 
one-way streets 

City Centre, 
District 
Centres, ATZs 

Low LTP Reallocating 
priority at 
signals 

eTRO, signs  £50k Medium Y 

Supporting 
Active 
Travel 

Inner Ring 
Road 

Modal 
filters/closures 
at Devonshire 
Road/ 
Cumberland 
Place and 
London Road/ 
Bellvue Road  

City Centre Low TCF 
Fastrack 

Creates 
additional 
roadspace for 
pedestrian 
crossing and 
safety 

eTRO, signs, 
bagging of lights 
at Devonshire, 
temporary 
modal filters on 
Bedford Place 

£100k Medium Y 
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Supporting 
Social 
Distancing 

Lordshill 
District 
Centre 

Additional 
queuing space 
for shops and 
additional 
parklets 

District Centre Med LTP Creates 
additional space 
outside 
Sainsbury’s, 
need to suspend 
some parking 
bays.   

Off-Street 
Parking TRO, 
barriers, stencil 
markings 

£20k Near-
Medium 

 

Supporting 
Social 
Distancing 

Shirley 
District 
Centre 

Additional 
space for 
people walking 
around Shirley 
High Street - 
Widening bus 
stops at 
Precinct, 
relocate parking 
bays, 
pedestrian 
crossing timing 
changes, 
parklets, 
temporary 
footway 
widening 

District Centre Med LTP Use bus laybys 
on Shirley High 
Street, parking 
bays would 
need to be 
suspended to 
widen footways 

eTRO, 
community & 
business 
consultation, 
temporary 
barriers for 
footway 
widening 

£100k Medium Y – 
bus 
stops 
Phase 
1, rest 
Phase 
2 

Supporting 
Social 
Distancing 

Portswood 
District 
Centre 

Widening bus 
stops in 
Broadway, 
pedestrian 
crossing timing 
changes, 
parklets, 
temporary 
footway 
widening, bus & 
cycle only road 

District Centre Med LTP Parking and 
disabled bays 
would need to 
be suspended or 
relocated to 
widen footways 

eTRO, 
community & 
business 
consultation, 
temporary 
barriers for 
footway 
widening, longer 
term elements 
linked to TCF 

£100k Medium Y – 
bus 
stops 
Phase 
1, rest 
Phase 
2 
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Supporting 
Social 
Distancing 

Bitterne 
District 
Centre 

Managing 
space around 
shops, cycle 
routes to 
Bitterne, 
additional space 
at bus stops 

District Centre Med LTP Precinct is 
pedestrianised, 
narrow space 
around West 
End Road bus 
stops on 
footway 

eTRO, 
community & 
business 
consultation, 
temporary 
barriers or 
planters for 
shop queuing 

£50k Medium Y – 
Phase 
2 

Supporting 
Social 
Distancing 

Woolston 
District 
Centre 

Pedestrian 
crossing timing 
changes, Local 
Mobility Hub 
and Active 
Travel Zone 

District Centre Low LTP Lesser scope to 
carry out 
widening works 

Woolston ATZ 
TCF scheme 
due to start 
engagement in 
October 

£25k Long N 

Supporting 
Future 
Travel 

Electric 
Vehicle 
Action Plan 

On-street 
charging points 
in residential 
areas 

Residential 
Area 

Med EVAP Uses on-street 
charge point 
bollards 

eTRO, signs, 
preferred 
supplier 

£100k Medium-
Long 

Y 
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Appendix 2 - Visual examples of highway measures  

Supporting Social Distancing   

Street stencils + chalk for marking out social distancing as opposed to tape (can be pressure 
washed off): 

 
 

  
 



 

36 
 

Example of temporary build out for bus stop at Brixton - Rediweld kerb with new asphalt pad. 
Potential for Bassett Avenue, The Avenue, City Centre bus stops 

 
Example of Temporary Cycle Build out at a bus stop in Paris 
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Temporary Cycle Parking Parklets, Netherlands 

  
 
Creating additional footway space 

  
Widening of pavements in Centro, Sorocaba  
Link here for more examples https://www.itdp.org/wp 
content/uploads/2020/02/DHoppe_TacticalUrb_11032020-1.pdf  

Before  After  

https://www.itdp.org/wp%20content/uploads/2020/02/DHoppe_TacticalUrb_11032020-1.pdf
https://www.itdp.org/wp%20content/uploads/2020/02/DHoppe_TacticalUrb_11032020-1.pdf
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Secure Cycle Parking in London 

  
  

https://www.google.com/url?sa=i&url=https://www.cyclehoop.com/&psig=AOvVaw0otHWit5t1VD01b-zMPfd1&ust=1589476476924000&source=images&cd=vfe&ved=0CAIQjRxqFwoTCMijmbmrsekCFQAAAAAdAAAAABAD
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Supporting Active Travel 

Leicester - Taking out a lane and creating a cycling 

 

 
 

 
Temporary modal filter planter boxes used in Tower Hamlets, London: 
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Blocking a right turn at a junction: 

 

 
 
Two lanes of Old Shoreham Road (A Road) in Hove in both directions have been turned into 
cycle lanes: 
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Further example of painted cycle lane: 
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Example from City of Jersey of paint to expand pavement widths  

 
 
 
 


