
Annexe 2.3 

Major GF & HRA Slippage & Rephasing as at July 2020 

 

 CHILDREN & LEARNING 

1.  St Marks (Budget Rephasing of £12.0M from 2020/21 to 2021/22 £2.3M, 
2022/23 £7.7M & 2023/24 £2.0M) 
The completion date for the school is Sept 2022. The original profile has now 
been extended to include the period between April and September 2022 and to 
also allow for retention payments due in the year following completion. The 
budget has been re-aligned but in keeping with the planned timescales of the 
build. Upon receipt of the main contract sum and details of expected cash flows 
which are expected in August, a further re-profiling exercise planned and the 
outcome will be provided at Qtr2. 

2.  Chamberlayne Refurbishment (Slippage of £5.00M from 2020/21 to 2021/22  
The planned transfer date to academy status is January 2021. It is intended 
that the Hamwic trust will carry out the refurbishment works and a draw down 
schedule will be agreed as part of the transfer agreement. The trust will be only 
be able to draw down funding once work has been undertaken or milestones 
achieved which is likely to be in the new financial year. 

3.  St Georges Expansion (Slippage of £1.74M from 2020/21 to 2021/22  
Feasibility is now complete which allows more accurate budget profiling and 
the budget has been re-aligned accordingly. Further re-profiling is expected 
during 2020/21 once the procurement strategy is finalised. 
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Repair and Maintenance (Slippage of £0.65M from 2020/21 to 2021/22 
It was not possible to gain access to a number of schools to undertake required 
surveys or progress tendering of works due to the impact of Covid19. This has 
resulted in delays in obtaining tenders for work that was to be undertaken 
during the summer holidays. The surveys and tenders will be under taken 
when possible and works rescheduled to the summer holidays in 2021/22.   
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FINANCE & INCOME GENERATION 

5.  Property Investment Fund (Slippage of £150.00M from 2020/21 to 2021/22) 
Due to the current economic situation caused by Covid19, it is not prudent to 
invest in property at this time. It is not expected that the situation will improve in 
this financial year. Budget has been slipped waiting for a more economically 
stable time.  

 STRONGER COMMUNITIES 

6.  Disabled Facilities Grants (DGF) (Slippage of £2.25M from 2020/21 to 2021/22) 
There has been a slowdown in receipt of new DFG claims since the outbreak of 
Covid19 resulting in expenditure at approximately 50% of normal levels to date. 
The forecast represents an increase back to 2019/20 levels between July and 
September. There is also a build-up of historic underspend which has been 
slipped from prior years. A review has been commissioned to identify how this 
can be utilised. 

 
  



 

 GREEN CITY & PLACE 

7.  Connected Southampton (Slippage of £3.33M from 2020/21 to 2021/22) 
The Connected Southampton scheme is a large-scale project to rebuild the 
road bridge over the railway line in Northam. The project is subject to a further 
funding bid to the DfT, it is likely that due to other government priorities the 
confirmation of a successful bid will be delayed. A residual budget remains in 
2020/21 to fund feasibility and development work the remainder has been 
slipped into later years. 

8.  Green City - Salix Clean Growth Fund (Slippage of £1.50M from 2020/21 to 
2021/22) 
Detailed proposals for planned expenditure under this scheme are still being 
developed. These proposals will require Council approval which will not be 
agreed until November 2020. Once approval to spend is granted it is likely that 
only limited feasibility works will be carried out on 2020/21 with major capital 
expenditure being delayed until the new financial year.  

9.  Green City - Action Plan (Slippage of £0.75M from 2020/21 to 2021/22) 
Planned works within this scheme have been impacted by lock down and 
social distancing as a result of Covid19. As much of the planned works as 
possible is being carried out in 2020/21witjin the COVID limitations.   

 HRA 

10.  Oaklands Site (Rephase £4.98M from 2021/22 to 2020/21) 
The straight line spend profile for this scheme has been updated, based on 
revised cash flow forecasts reflecting front loaded spend on the project due to 
infrastructure investment etc.  Although there is increased spend this year the 
overall project spend is forecast to remain within budget.  

 


