

	November 2015	December 2015	January to March 2016	April to May 2016	June-August 2016	September –October 2016	November 2016-January 2017	Feb-March 2017	Success criteria
<b>Advice document for schools</b>	Feedback collated and reported back to working group – draft put together	Legal services review draft document and report back to AP	Advice document 1 available for schools				Gain feedback from schools and faith groups re usage and usefulness	Review advice document and reflect any changes – to legal – to schools	Advice to schools by February 2016 Reviewed and updated January 2017
<b>Lead person</b> Alison Philpott									
	November 2015	December 2015	January to August 2016			September –October 2016	November 2016-January 2017	Feb-March 2017	Success criteria
<b>Film project</b>	Agree themes/key messages to be conveyed at SACRE Nov 15 And scope depending on funding outcome and AP meeting with Solent	Agree people involved (Solent Uni, plus...and timeline for project				Initial launch film/s available for launch with New LA Syllabus and hosted on website for schools	All films completed and available for school online	Monitor hits/downloads Evaluate project	Series of films showing young persons experience of living religious and non religious life in 2015 available for use together with Liv difference
<b>Lead person</b>									



<b>Syllabus (+resources to support)</b>									
<b>LEAD PERSON</b> Syllabus review – Alison Philpott  Suzie (BP) Sussanah (SI) Claire (SS)  JM and EH SACRE	Already – soton consult sum 2015, 2 meets for ASC – July and Sept	1 day writing group session	1 day writing group session	1 day writing group session	1 day review group session	LAUNCH OF NEW SYLLABUS – if agreed by SACRE at September meeting Training for new syllabus delivery offered	Training for new syllabus delivery offered		New Locally Agreed Syllabus available for introduction from October 2016
<b>LEAD PERSON</b> – resources to support Richard Wharton				Lesson plans and exemplar lessons to support deliver of methodology prepared		Resources uploaded to school website to support new LASyllabus			Resources to support new syllabus available to schools, monitoring shows strong usage, feedback from training
	<b>November 2015</b>	<b>December 2015</b>	<b>January to March 2016</b>	<b>April to May 2016</b>	<b>June-August 2016</b>	<b>September – October 2016</b>	<b>November 2016-January 2017</b>	<b>Feb-March 2017</b>	<b>Success criteria</b>
<b>Monitoring work</b>	Mon group agree schools selection from inf and protocol	Meeting to agree method, understanding of observation doc	Monitoring occurring ....  Review of monitoring – July/ August 2016 – amendments to protocol/method etc for Sept SACRE meeting						10 schools monitored by July 2016. Feedback from schools positive
<b>Lead Person – Alison Philpott</b>	HT invited to provide 3 possible dates and	AP to inform HTs of who will visit when			Review and report re year 1 of monitoring				Protocol reviewed and updated ready for 2016-17 monitoring
	<b>November 2015</b>	<b>December 2015</b>	<b>January to March 2016</b>	<b>April to May 2016</b>	<b>June-August 2016</b>	<b>September – October 2016</b>	<b>November 2016-January 2017</b>	<b>Feb-March 2017</b>	<b>Success criteria</b>
<b>Website development</b>	Identify requirements and costing		Bring template and info to March SACRE	Possible training for managing and uploading	Able to begin uploading resources to site	Site active for schools			
<b>Lead person</b>									

[illegible]

[illegible]