

	November 2015	December 2015	January to March 2016	April to May 2016	June-August 2016	September 2016- March 2017 at least ...			Success criteria
Roadshow	Agree scope depending upon funding application outcome		Planning roadshow content	Set up pilot week or delivery method and address needs of this resource wise	Pilot roadshow – June-July	Launch roadshow (include with LA Syllabus) and begin delivery (and competition)- delivery may go beyond			Roadshow “Increasing respect of difference” Has been delivered to identified number of schools and reached agreed target of adults /pupils/schools Track available data to see if impact can be seen through reduction in crime or PCSO recorded incidents
Lead person Chris Davies									
	November 2015	December 2015	January to March 2016	April to May 2016	June-August	September –October	November 2016-	Feb-March 2017	Success criteria

					2016	2016	January 2017		
Locally agreed Syllabus (+resources to support)									
LEAD PERSON Syllabus review – Alison Philpott Suzie (BP) Sussanah (SI) Claire (SS) JM and EH SACRE	Already – soton consult sum 2015, 2 meets for ASC – July and Sept	1 day writing group session	1 day writing group session	1 day writing group session	1 day review group session	LAUNCH OF NEW SYLLABUS – if agreed by SACRE at September meeting Training for new syllabus delivery offered	Training for new syllabus delivery offered		New Locally Agreed Syllabus available for introduction from October 2016
LEAD PERSON – resources to support Richard Wharton				Lesson plans and exemplar lessons to support deliver of methodology prepared		Resources uploaded to school website to support new LASyllabus			Resources to support new syllabus available to schools, monitoring shows strong usage, feedback from training
	November 2015	December 2015	January to March 2016	April to May 2016	June-August 2016	September – October 2016	November 2016-January	Feb-March 2017	Success criteria

							2017		
Monitoring work	Mon group agree schools selection from inf and protocol	Meeting to agree method, understanding of observation doc	Monitoring occurring Review of monitoring – July/ August 2016 – amendments to protocol/method etc for Sept SACRE meeting						10 schools monitored by July 2016. Feedback from schools positive
Lead Person – Alison Philpott	HT invited to provide 3 possible dates and	AP to inform HTs of who will visit when			Review and report re year 1 of monitoring				Protocol reviewed and updated ready for 2016-17 monitoring
	November 2015	December 2015	January to March 2016	April to May 2016	June-August 2016	September – October 2016	November 2016-January 2017	Feb-March 2017	Success criteria
Website development	Identify requirements and costing		Bring template and info to March SACRE	Possible training for managing and uploading	Able to begin uploading resources to site	Site active for schools			
Lead person – ?									
	November 2015	December 2015	January to March 2016	April to May 2016	June-August 2016	September –October 2016	November 2016- January 2017	Feb-March 2017	Success criteria

Research – who is supporting schools locally?	Update to local places of worship doc	City Mission leading research to build Christian network of those supporting schools	Review success of City Mission research and outcome-determine if can be replicated with other faiths			List of people or places who support available for launch of new syllabus			Build a network of all supporting schools in particular in RE/ CW form all faiths-possible links on website
LEAD PERSON Chris Davies									
	November 2015	December 2015	January to March 2016	April to May 2016	June-August 2016	September –October 2016	November 2016-January 2017	Feb-March 2017	Success criteria

