

Outline Implementation Schedule for Clean Air Zone, Penalty Charging and supplementary measures.

	2016				2017				2018				2019				2020
Measure	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Feasibility Phase																	
Implementation Plan	Yellow																
CAZ Scoping Study		Cyan	Cyan														
CAZ Communication Plan			Magenta														
CAZ Consultation				Green	Green												
CAZ Conference				Dark Blue													
Clean Air Zone - pilot																	
Define area		Light Blue	Light Blue														
Website development			Grey	Grey	Grey												
Publicity				Magenta	Magenta	Magenta	Magenta	Magenta	Magenta	Magenta	Magenta						
CAZ pilot operational							Red										
Review											Yellow	Yellow					
Clean Air Zone -mandated																	
Legal basis						Blue	Blue										
Infrastructure								Orange	Orange	Orange	Orange	Orange	Orange	Orange			
Website refinement										Grey	Grey	Grey	Grey	Grey	Grey		
Publicity												Magenta	Magenta	Magenta	Magenta	Magenta	Magenta
CAZ operational																Red	Red
Additional CAZ measures																	
Bus																	
Update Quality Bus Partnership		Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green					

