MAJOR SLIPPAGE & REPHASING SINCE SEPTEMBER 2016 CAPITAL UPDATE

Portfolio	Scheme	Appendix 3 Reference	(Slippage)/ Rephasing £M
City Services	Mayfield Park Play Area Common Play Area Minor Parks Developments	CS3 CS3 CS4	(0.25) 0.02 (0.14)
Communities, Culture & Leisure	Tudor House Museum	CCL5	(0.04)
Education & Childrens Social Care	Early Years Expansion Programme Health & Safety Capital Project Bitterne Park Secondary Building Programme Schools Access Initiative Asbestos Programme Primary Review Phase 2 –Sholing Junior School	ECSC3 ECSC4 ECSC5 ECSC6 ECSC7 ECSC8	(0.63) (0.11) (0.10) (0.10) (0.20) 0.14
Finance	Works to Enable Accommodation Strategy Accommodation Strategy Action Programme Customer Portal	FIN 1 FIN 2 FIN 3	(0.26) (0.20) (0.07)
Housing & Sustainability	Disabled Facilities Grants	H&S 3	(0.70)
Leaders	Northern Above Bar Station Quarter Southside	LD 2 LD 3	(0.20) (0.20)
Transport	Cycling Improvements Public Transport Congestion Reduction City Centre Improvements North of Station Other Slippage & Rephasing	E&T 19 E&T 20 E&T 21 E&T 22 E&T 23	(0.16) (0.07) (0.18) (0.23) (0.32) (0.09)
			(4.03)