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1 Description and Scope of Proposed Change

1.1 What is the proposed project?

This Business Case seeks funding for the second phase of Springwell Special 
School redevelopment.  On 16th September 2015, Council approved funding for 
Phase 1 which will provide six additional classrooms, a hall, therapy rooms, 
reception and staff room.  In addition improvements will be made to external play 
areas and the existing car parks.  Design work on this phase is underway and it is 
expected that a contractor will start in the summer of 2016. When completed, these 
new classrooms will accommodate the 20 pupils currently based at a temporary site 
and the 2016 Autumn/winter intake of 35 pupils.

Members at the 16th September 2015 Council meeting requested that further 
information be brought to them with regards to Phase 2. 
Phase 2 will consist of 10 classrooms, a hydrotherapy pool which will be available out 
of school hours to parents of SEND children, a sensory room, hall, catering kitchen 
and associated supporting facilities for 128 children. 

1.2 Why is it required? (Business need) 

We need to significantly increase special school capacity in Southampton to both 
meet the needs of our children and young people with SEND and to deliver on our 
statutory duties. 
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The Children’s Data Team have completed a data collection and forecast 
methodology for SEND pupils (see Appendix 1), which gives a clearer picture of 
where specialist provision is needed in the City. This forecast is based on the local 
and national trends in January 2014, as well as actual special school places 
available at this time. 

The information provided by the data team has allowed us to update and confirm 
the findings of the Southampton SEND Expansion and Data Discussion Paper 
(June 2015) but more work is being carried out by the children’s data team to bring 
this data in line with the rise’s we have seen in pupils with Statements or Education, 
Health and Care Plans (EHCP) since the implementation of the SEND reforms in 
September 2014, as well as the additional special school places that have been 
created in the city since this time.  

In January 2015 15.4% of pupils in schools in England were identified special 
educational needs (equating to 1,301,445 pupils). This has been decreasing since 
2010 (21.1%) and is a fall of 2.5 percentage points since last year. This decrease is 
due to a decrease in SEN without a statement or Education, Health and Care (EHC) 
plan.

2.8% of pupils in schools in England have statements of SEN or an EHC plan 
(equating to 236,165 pupils). This has remained at 2.8% since 2007.

It is of importance to note that all children attending specialist maintained schools 
require a Statement or EHCP. 

On a local level, the “National statistics on special educational needs in England” 
paper (See appendix 2, table 11A) reveals an increase from 2.3% (710) of the whole 
school population as having a Statement or EHCP to 2.5% (790). 

The national data collection has not been carried out for January 2016 yet but from 
our own data reports we are able to ascertain an indicative figure of young people 
who currently have a Statement or EHCP as approx. 970. This represents a 0.6% 
increase, rising to 3.1% of the overall school population. This is considered a 
significant increase on a local level. 

Moderate learning difficulty was the most common type of need, 23.8% of pupils with 
a primary special educational need recorded in January 2015 had this type of need. 

Autistic spectrum disorder was the most common need for those with a statement or 
EHC plan, 24.5% of pupils with a statement or EHC plan in January 2015 had their 
primary need recorded as this type.
The SCC School Organisation Plan (2014-2024) states that ‘over the last 5 years, an 
average of 1.3 per cent of the City’s mainstream school population has attended a 
Special School in the city.’ If this proportion is applied to the general rise in the 
forecast Southampton school population, as well as the significant increase in 
Statements/EHCP’s, the City will see a steep rise in the number of children 
requiring/parents requesting the specialist support of our Special schools.

1.3 How does it fit with local and national priorities?
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A child or young person has special educational needs if they have a learning 
difficulty or disability which calls for special educational provision to be made for 
them.

The SEND Code of Practice 2014 (relating to Part 3 of the Children and Families 
Act 2014 and associated regulations) see’s Statements of Special Educational 
Needs replaced with Education, Health and Care Plans, which extend the rights for 
children and young people aged 0-25 with SEND and their parents/carers. 

The SEND Code of Practice states that: 
“ 9.78 The child’s parent or the young person has the right to request a particular 
school, college or other institution of the following type to be named in their EHC plan: 
• maintained nursery school 
• maintained school and any form of academy or free school (mainstream or special) 
• non-maintained special school 
• further education or sixth form college 
• independent school or independent specialist colleges (where they have been 
approved for this purpose by the Secretary of State and published in a list available 
to all parents and young people) 
9.79 If a child’s parent or a young person makes a request for a particular nursery, 
school or post-16 institution in these groups the local authority must comply with that 
preference and name the school or college in the EHC plan unless: 
• it would be unsuitable for the age, ability, aptitude or SEN of the child or young 
person, or 
• the attendance of the child or young person there would be incompatible with the 
efficient education of others, or the efficient use of resources.”
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In 2015 the Local Authority (LA) maintained EHC (Education, Health and Care) 
Plans for 790 pupils.  37.5 per cent of these pupils were educated (on-roll) in 
mainstream schools. 58 per cent were educated at LA maintained special schools 
(including those on-roll at a special school but educated in Resourced Provision 
(RP) at a mainstream school). This represents a 10 per cent increase from the 
previous year. 4.5 per cent were educated at non-LA special schools.  4 Pupils 
(less than 1 per cent) were educated other than at school.

The percentage of Southampton children attending the City’s special schools is 
seeing an upwards trajectory. According to the 2015 DfES SEN2 Survey the 
number of children in Special Schools as a percentage of the total school population 
are as follows; 

2012 1.26%;  

2013 1.29%

2014 1.33%

2015 1.47%

The general increase in the pupil population and the advances in medical science 
that are enabling children to survive, the increase in EHC Plans and the parental 
preference for specialist provision means the number of children with special needs 
and disabilities which affect their ability to learn are forecast to rise.

The total school population is forecast to rise to 34,000 by 2022.

When the figures above are projected forward to 2022, Southampton would see an 
increase of nearly 800 pupils with SEND (7412 pupils in total). This will put pressure 
on both mainstream schools (an increase of 724 mainstream SEND places) and 
special schools.

These numbers may appear relatively small, and indeed this makes them harder to 
forecast with as much accuracy as the main school forecast, but the provision of 
available, suitable SEND school places is under constant pressure.

Demand for special school places is increasing. If this demand keeps pace with the 
current forecast for Primary and Secondary places, at least 83+ additional special 
school places (4-16), are forecast to be required by September 2019.

While the majority of children and young people with SEND continue to attend 
mainstream schools, there has been resurgence, both nationally and locally, in the 
parental preference for children to attend special schools. This could well be related 
to the improvement over the years in the quality of special schools and their 
continued focus on learning rather than just care.

On a national level, the percentage of pupils with a Statement or EHC plan who are 
placed in special schools has been increasing in recent years. (See Appendix 3, 
page 7 which is available within the ‘Supporting Papers’ section on the 
Council’s Capital Board Sharepoint site.) 

Comment [RM1]:  Tammy, I have been 
advised by Kerry Sillence that if an Appendix is 
large, this is the mechanism for Members to 
view them.  This Appendix and mine (No 6) are 
both large so I have put this reference for both.  
When the report is sent to Kerry, I will send 
them as an attachment and she will put them on 
Sharepoint.
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Special schools are not bound by geographical catchment areas but by type and 
level of need.

A high level forecast of the necessity for places in Southampton based on specific 
need shows a rise in the number of children with Behavioural, Emotional and Social 
Difficulties (BESD) and sharp rises in the numbers of children with Severe Learning 
Difficulties (SLD), Speech, Language and Communication Needs (SLCN) and those 
with Autistic Spectrum Disorder (ASD). These rises put additional pressure on 
special school places.

Placement of children in special school only happens (with the exception of a small 
volume of assessment placements where the young person’s needs are very 
obviously severe and complex) following a statutory Education, Health and Care 
assessment, or the review of a Statement or EHC Plan. This assessment/review is 
multi-disciplinary and includes assessments and reports from education (e.g. 
Schools, Educational Psychologists), Health (e.g. paediatricians, therapists, CAMHS, 
specialist consultants) and social care (e.g. relevant LA social care teams) who all 
give an assessment of need and recommend specific provision which will enable a 
young person to achieve positive outcomes. Whilst maximum inclusion is expected 
and promoted in mainstream schools; the cognitive, behavioural, environmental, 
sensory and physical needs of children and young people can mean that mainstream 
education is simply not an appropriate placement. The suitability for all placements is 
decided through a SEND multi-agency decision panel, where mainstream education 
is always considered for appropriateness in the first instance.   

1.4 What are the proposed project outcomes and objectives?

The current situation is that SCC does not have sufficient special school places to 
meet the demand and needs of the SEND population. This has resulted in a 
significant increase in SEND Tribunal activity, rising from a total of 9 appeals for the 
period January 14-15 to a total of 24 appeals for the period January 15-16. It is 
difficult to give an average cost per tribunal but this additional pressure on the 
SEND and Legal Service’ has resulted in the need to recruit a temporary solicitor at 
the cost of £60k (for 11 months), plus significant levels of LA officer time. 

Additionally there has been an increase in independent, high cost placements out of 
area, due to the lack of capacity within Springwell Special School. In September 
2015 3 x independent placements were agreed because we could not offer a 
suitable place in a maintained special school (Springwell). 

There is currently an additional 8 “in year” requests for placements at Springwell, all 
of which qualify under section 9.79 of the SEND Code of Practice and who can no 
longer have their needs met in mainstream school due to complexity of conditions. 
We will be in a position where we must offer an independent placement as an 
alternative to the parental preference, if we are unable to “create” spaces at 
Springwell Special School. The average cost of an independent placement is 
currently £60k plus transport cost which stands at approx. £7k per pupil. 

The average forecast intake per year at Springwell Special School is 24 x year R 
pupils, plus 8 x year 1-6 pupils, who have been unable to have their needs met in 
Southampton mainstream settings. 
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As a response to demand in the previous two years the number on role at 
Springwell Special School has been increased. However, it has been impossible to 
physically accommodate these pupils on the existing Springwell site. An interim 
solution of temporary accommodation was created at Bassett Green Primary School 
(2014) at a cost of £110,000 and Startpoint Sholing (2015) at a cost of £110,000. 
This has created significant capacity demands on management from a school and 
LA perspective as well as the considerable financial impact. 

The current classroom base at Startpoint Sholing is only agreed on a temporary 
basis and parents have been given assurances that their children will move into the 
new site as soon as it is ready. 

The impact of Phase 1 will be to accommodate those currently in temporary 
accommodation at Startpoint Sholing, as well as the Year R and year’s 1-6 intake 
for September 2016. 

It is of necessity to note that the phase 1 buildings work has become subject to 
significant delays, meaning that the site will unlikely be in use until April 2017. The 
impact of this is that we are in a position where we need to find temporary 
accommodation for up to 48 pupils for 2 terms, resulting in a currently unknown 
financial impact, as well as additional pressures on the school to manage 
temporarily located classrooms. 

The impact of Phase 2 will be to create the places required at the forecast rate of 
intake, in response to both local need and the statutory duty to meet parental 
preference. This will significantly reduce tribunal activity and the need to agree high 
cost independent placements. 

The risk of not agreeing phase two would mean that we significantly limit the intake 
of new pupils (based on number of leavers) from September 17 onwards which will 
have huge legal and financial implications. Additionally, phase 1 is designed with the 
assumption of phase 2 and so is not designed as a standalone build.

The table below shows the current position relating to capacity, the position on 
completion of phase 1 and the final positon on the completion of phase 2. 

Existing Springwell 
site

Capacity at Phase 1 
completion

Capacity at Phase 2 
completion 

(increasing by 
approx.. 16 per 
academic year)

On site 80 128 208
Resources provision 
(offsite)

16 16 16

Temporary 
classrooms

20 Dependent on 
progress of/delays 

to Phase 2

0

Total 116 144 224
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1.5 Project Scope - who/what will be affected?

See attached Appendices 4&5 SEND Improvement Test

1.6 Project Exclusions – what won’t be covered?

The scope of the project covers all aspects of the SEND Code of Practice 0-25 
(January 2015) and of Building Bulletin 102 (Designing for Disabled Children and 
Children with Special Educational Needs (Guidance for Mainstream and Special 
Schools).

2. Project Definition

2.1 Project Deliverables

It is proposed that Phase 2 will consist of 10 class rooms, a hydrotherapy pool 
which will be available out of school hours to parents of SEND children, a sensory 
room, hall, catering kitchen and associated supporting facilities for 128 children. 
There will also be works to provide improved staff and visitor car parking, improving 
access for school transport together with relevant landscaping.

2.2 Project Tolerances (cost, time and quality)

Based on Feasibility Study costs provided by the Quantity Surveyor (Sept 2015. 
See Appendix 6 within the Supporting Papers section of the Council’s Capital 
Board Sharepoint site), capital costs and fees are predicted to be £8.6million.  As 
these are high level estimates and there will be additional costs related to the need 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/398815/SEND_Code_of_Practice_January_2015.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/276698/Building_Bulletin_102_designing_for_disabled_children_and_children_with_SEN.pdf
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for temporary accommodation and potentially additional surveys such as a Highway 
Condition Survey and any Planning Conditions, it is suggested that an additional 
£1million pounds should be added as a contingency. The cost of the project will be 
spread over four financial years (2015-2019), as outlined below:

 Start on site April 2017
 Completion summer 2018
 Occupation September 2018

 This building will meet the standards contained in Building Bulletin 102 and 
BREEAM Excellent as outlined in Council policy.
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2.3 Assumptions

 That the project receives Planning Permission
 Council Capital Board approval, followed by Cabinet approval

2.4 Constraints (resources, legal, logistical and other)

 That Sport England raise objections to the proposals
 Zero tender returns
 Budget changes due to tender process

2.5 Interfaces and Dependencies

Initiative or Project Relationship to the 
Project

Management Method

Phase 2 Springwell End user e.g. Springwell 
School

Regular meetings between the 
Head Teacher and Business 
Manager, SCC Officers and 
Capita

Public consultation Local residents, local 
schools and local voluntary 
agencies

A Public Consultation was held at the 
school on 28th October 2015 following 
the distribution of Information 
leaflets/invitations to residents in the 
immediate vicinity, local schools, churches 
and interested community organisations. It 
was also advertised through the school 
network. SCC and Capita produced a 
visual walk through of the new building, 
shown on a loop system during the 
meeting. Large scale plans were also on 
display and staff members from SCC, 
Capita and the school showed attendees the 
drawings and answered questions regarding 
the project. The meeting was held between 
12noon and 3pm during half term and ten 
people visited during this time. The 
attendees were made up of local residents 
and parents. Comment forms were made 
available for any further questions and 4 
people responded via this mechanism. The 
main concern from residents was regarding 
traffic issues and everyone was very 
satisfied with the proposals for resolving 
these issues. The feedback was very 
positive with all attendees supporting the 
proposal.
Feedback comments are available from the 
applicant upon request for review.  

Sport England Statutory Consultee As it is proposed to build on an 
area categorised as a Playing 
Field, an application was lodged 
with Sport England on 29 May 
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2015.  Sport England responded 
on 13 May 2015 indicating that 
they would object SCC’s 
planning application unless the 
development proposed replacing 
all of the playing on a site in 
close proximity.  SCC has 
already included the provision of 
a MUGA (Multi-Use Games 
Area) in the new development.

Capita Southampton City Council’s 
Strategic Partner

Capita provide the architectural, 
planning, quantity surveyor and 
CDN services to SCC for capital 
building projects. Regular client 
meetings are held to discuss the 
project, programme and 
progress.

3 Options

3.1 Options Considered 

Option 1. 

Do nothing – do not agree capital to carry out phase 2.

Risks. 

This options carry significant legal, financial and reputational risks. 

This option would mean that we have to place children/young people in 
independent sector special schools (or be ordered by SEND Tribunal), none of 
which fall within the city’s boundaries.  The lowest annual cost of such a 
placement is £60,000 for a child attending as a day pupil (not residential) and the 
council would also be required to support additional, daily transport costs in 
addition to the placement cost at approx. £7000 per child/per academic term. The 
current and estimated size of Year R intake at Springwell is 24 children, equating 
to an annual revenue placement of £1.68m (24 x £60,000) plus additional 
transport costs (24x £7000).

Additionally there is an average of 8 years 1-6 children per year requiring a move 
from mainstream school, to Springwell. This gives an additional annual revenue 
placement of £536,000 (8 x £60,000) plus additional Transport costs (24 x £7000).

Local Authorities have a duty to provide a school place to all children who require 
one, having particular regard to securing that special educational provision is 
made for pupils who have special educational needs. This option would be 
failing in this duty. 
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Additionally, phase 1 has been designed with the assumption of phase 2. The 
build is not designed as standalone building, meaning that there would be 
significant delays created by a redesign. There is a high risk that the schools 
governing body would pull out of the project. This would leave the 20 pupils 
currently based in temporary classrooms without appropriate placement, as well 
as zero capacity for any intake in September 2016, with a significantly reduced 
intake from September 2017 onwards.

If approval is not given for Phase 2, the fairly significant costs incurred on Capita 
fees and surveys will have to be paid from a revenue source.  SCC is not able to 
pay fees for an aborted project from a Capital budget.

Option 2.

Direct mainstream primary schools to accept children with high level special needs 
and to provide ongoing additional revenue support packages to those schools.

Risks 

This option carries significant legal, financial and reputational risks  

Whilst some parents can be “re-directed” to mainstream school where it is 
assessed as appropriate to meet the needs of the child/young person, and indeed 
well supported in mainstream schools, the parental preference must be given as 
per section 9.79 of the SEND Code of Practice 2014. 

This would also risk challenge from mainstream schools, where children and 
young people have been assessed to needing specialist provision.  The risk of 
ongoing fixed term exclusions, permanent exclusions and disability discrimination 
tribunals is significantly increased. 

A detailed financial statement of the scale of revenue pressure related to this 
option has not been prepared but can be undertaken.  It is likely to be in the region 
of £640,000 per year. This figure is based on an average cost for additional 
funding per pupil of £20,000 based on the average intake of 32 (24 X Year R’s and 
8 x Year 1-6’s).  An estimate of the cost and reputational risks of significant 
legal challenges by schools and/or parents is harder to quantify.  But we 
have already seen the number of SEN and Disability Tribunal (SENDIST) 
cases rising and a significant number of those are requiring us to make 
placements in independent sector schools as alternatives to local special 
schools, not placement at mainstream schools. 

Local Authorities have a duty to provide a school place to all children who require 
one, having particular regard to securing that special educational provision is 
made for pupils who have special educational needs. This option would be 
failing in this duty. 

Option 3 - Recommended option

Phase 2 approval.
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Agree capital for phase 2 build of Springwell School extension to include 10 
classrooms, a hydrotherapy pool which will be available out of school hours to 
parents of SEND children, a sensory room, hall, catering kitchen and associated 
supporting facilities for 128 children.

  

Risks

Up front financial pressures. 

Previous options considered at September 2015 Capital Board

Other sites have been considered. For example the former school buildings at 
Eastpoint were considered as part of an Option Appraisal but rejected due to 
existing plans for future ownership of the site and income to the authority associated 
with this.  Woodland to the north of Eastpoint was also considered but was not a 
viable option due to being classed as Open Space. 

Members agreed that alternative options were not viable and agreed to 
proceed with Phase 1 and requested a further report on Phase 2 proposals. 

4 Benefits 

4.1 Benefits

The additional places will allow the Local Authority to meet its statutory duty to 
provide a school place to all children who require one, having particular regard to 
ensuring that special educational provision is made for pupils who have special 
educational needs.

It should be noted that Springwell School (rated outstanding by OFSTED) works with 
primary aged (4-11) children with Moderate and Severe Learning Difficulties, and 
children with other needs, such as Autistic Spectrum Disorder. Children that have 
complex needs beyond that which can be met in mainstream schools. 

Comment [RM2]:  Neither can I comment 
on the deficit but I hope that finance can make a 
case as the required expenditure is spread over 
3 financial years

Comment [MT3]:  Can others add 
some context here? This is 
clearly going to be the biggest 
concern but I’m not informed 
about the deficit enough to be 
able to give some dialogue 
here…
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The increase of Special School places will mean that the Local Authority can meet 
the requirements of children with SEND across the City, responding to the duty that 
we must comply with parental preference as per 9.79 of the SEND Code of Practice 
2014 and adding to the SEND 0-25 Local Offer. 

Springwell is a Teaching School and therefore well placed to provide system 
leadership/school to school support. The school is also responsible for the delivery of 
specialist outreach support in the city, supporting mainstream schools to meet the 
needs of children and young people with SEND. 
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5 Financial Summary

One Off Ongoing Projected Life

Costs

Revenue Costs Between £0.4m 
and £0.5m per 
annum.  Funded 
from the recurrent 
Dedicated Schools 
Grant

Corporate Overhead

Capital £9.6m

Implementation Resource

Savings/ Efficiencies

Net Savings/ Efficiencies

Savings/ Efficiencies per 
annum

Payback (years)

Comment [RM4]:  This has been 
taken from the Cabinet Report 
written by Robert Hardy 
September 2015
Comment [MT5]:  Irfan can you 
confirm? 

Comment [MT6]:  Does this include 
any contingency costs e.g. 
delays meaning we need to pay 
for alternative accommodation? 
Comment [RM7]:  Yes, I have 
explained this in 2.2
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Return on Investment

Funding Streams/ Sources

Transformation

Partner (which one) Southampton City 
CCG – 
Discussions have 
been limited at this 
stage, however far 
but a commitment 
has been given to 
look at the health 
impact has been 
given. 

Service

Other: Basic Need Grant – 
this funding is based on the 
School Capacity Survey 
which only covers 
mainstream school.  While 
this is non ring-fenced, the 
grant covers the cost of 
places based on BB103 
(mainstream provision) at 
£13,780 per pupil.  Basic 
Need funding would therefore 
account for £771,680 at these 
figures.  Council will decide 
how much of this project 
should be funded from Basic 
Need against other priorities. Comment [MT8]:  Irfan can you 

confirm? 
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6 Commercial Aspects

6.1 Commercial Opportunities

None

6.2 Contract and Procurement Considerations

Capita having explored the various procurement routes which would be suitable for a 
project of this nature, taking into account the projected value, contract length and 
design/construction programme, a traditional procurement route using the JCT 
Intermediate Building Contract 2011 with Contractor’s Design Portion form of Contract 
would be most appropriate. We would recommend that the Contract be let on a Fixed 
Price Lump Sum basis with the Contractor’s providing their prices based on a Bill of 
Quantities/Quantified Schedule of Works, Specification and Drawings.

At present, this will be a project that will follow the OJEU Procurement Process as the 
projected value exceeds the lower threshold for projects having to follow this process.

However, Capita have been exploring alternative methods of procurement in order to 
shorten the procurement programme and to avoid the lengthy OJEU process, whilst 
ensuring full compliance with SCC Legal and Procurement requirements.

One such method would be to utilise a framework of Contractors, for example the 
Southern Construction Framework ((SCF) Other Frameworks are available). This would 
negate the need to carry out Pre-Qualification Questionnaires and enable us to invite to 
tender a smaller list of reputable, familiar Contractors which have already passed the 
suitability assessments and are on the approved list of suppliers. This process would still 
follow the aforementioned traditional procurement route, and would involve a mini-
competition between those on the framework showing an expression of interest in 
tendering.

7 Impact of Change/Stakeholders

See SEND Improvement Test (Appendices 4 and 5)
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8 Risks and Issues

Description of Risk/ Issue Likelihood Impact Risk 
Owner

Actions to Control or 
MItigate

Until Phase 2 is completed alternative 
accommondation has to be found for 
those children due to enter the school in 
September 2017 and any new intake. 
This will amount to approx. 48 pupils. 
There is an unknown financial 
implication dependent upon where these 
children are accommodated and the 
quantity of Capital works and 
refurbishment required to meet the 
standards of Building Bulletin 102 for 
SEND provision.

The recent rise in primary numbers and 
ongoing rise in secondary numbers 
means that there is extremely limited 
capacity remaining in the education 
estate. To this end it is likely that we will 
need to look to renting commercial 
property at a siginifcantly higher cost. 

High Financial, 
Time (delays 
significantly 
adding to 
financial 
impact), 
Reputational. 

SCC Increase in budget to 
allow for temporary 
accommodation.

Alternative 
accommodation is 
being sought.

See Feasibility Study Appendix 6 
within the Supporting Papers section 
of the Council’s Capital Board 
Sharepoint site

Various
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9 High Level Timescales and Project Milestones

Deliverable/ Milestone Owner Start Date End Date

Complete Stage C design Capita Feb/early March 
2016

Submit Outline Planning 
Application

 then discharge of any 
conditions

Capita December 2015

May 2016

Business Case for 
approval to SCC Capital 
Project Board

SCC December 2015 January 2016

Procurement process Capita September 2016 February 2017

Start on site Capita April 2017 April 2018

10 Resources Required to Progress to Full Business Case
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11 Decision 

This Project Brief  was discussed 
on:

Click here to enter a date.

Approval was given to proceed to Full 
Business Case 

Approval has been deferred for further 
work (see actions below)

The decision taken was:

Project Brief was rejected and NOT 
APPROVED and not further work may 
be undertaken

Any Limitations to the Approval:

Any actions that need to be 
undertaken:

If rejected, reasons why:

Name and designation of Chair of 
Board:
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Appendix 1

SEND School Places Forecasting (January 2015)
Forecast Need for Places Jan 

2015

School Age Range Type of Need Current 
Capacity

NOR Oct 
2015

2015 2016 2017 2018 2019

Springwell School* 4 -11 Primary SLD/MLD 116 116 112 123 138 146 150
Great Oaks School 11 - 18 Secondary/Post 16 SLD/ MLD 170 175 170 183 188 192 197
Cedar School 3 - 16 All Through Complex Needs 62 69 65 67 68 68 70
Vermont School 7 - 11 Boys BESD 28 28 28 28 29 29 30
Polygon School 11 - 16 Boys BESD 54 43 55 63 64 66 67
          
Compass School 4 - 16 PRU 80 Varies Varies
Rosewood Free School  2-19 PMLD  60  38 48 50 51 53 54

* This forecast does not include the September 2015 agreed increase at Springwell (increase to 128 NOR) and an already agreed NOR of 144 for September 2016. This will be updated by the 
children’s data team but it should be noted that the forecast numbers will be higher than this forecast. 
* Includes capacity at co-located facilities in other settings

* Smaller SEND Units exist in Mainstream settings. E.g. Hearing Impaired (HI) units at Tanners Brook Primary School and Redbridge Community School and the ARB (Additional Resource Base) at 
Bitterne Park School (ASD)

Forecast SEND by Types of Need in by EHC PLAN
      
Cognition and Learning  

2015 2016 2017 2018 2019

SpLD Specific Learning Difficulty 150 155 162 164 168
MLD Moderate Learning Difficulty 466 481 501 511 522
SLD Severe Learning Difficulty 138 142 148 151 154
PMLD Profound and Multiple Learning Difficulty 50 52 54 55 56



24

Behaviour, Emotional and Social Development      
BESD Behaviour, Emotional and Social Difficulty 763 787 821 836 856
Communication and Interaction      
SLCN Speech, Language and Communication Needs 403 416 434 442 452
ASD Autistic Spectrum Disorder 194 200 209 212 217
Sensory or Physical      
HI Hearing Impairment 56 58 61 62 63
VI Visual Impairment 28 29 30 31 32
MSI Multi-Sensory Impairment 0 0 0 0 0
PD Physical Disability 191 94 98 99 102
Other 91 94 98 99 102

TOTALS 2530 2508 2616 2662 2724
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Appendix 4

Equality and Safety Impact Statement

The public sector Equality Duty (Section 149 of the Equality Act) requires public bodies 
to have due regard to the need to eliminate discrimination, advance equality of opportunity, 
and foster good relations between different people carrying out their activities.
The Equality Duty supports good decision making – it encourages public bodies to be more 
efficient and effective by understanding  how different people will be affected by their 
activities, so that their policies and services are appropriate and accessible to all and meet 
different people’s needs.  The Council’s Equality and Safety Impact Assessment (ESIA) 
includes an assessment of the community safety impact assessment to comply with section 
17 of the Crime and Disorder Act and will enable the council to better understand the 
potential impact of the budget proposals and consider mitigating action. 

Name or Brief 
Description of 
Proposal

Increase in pupil numbers at Springwell

(Community Special) School

Brief Service 
Profile 
(including 
number of 
customers)

Children and Families Service

Head of Service – Kim Drake

Principal Officer – Education and Early Years – Jo Cassey

Provision of support to children and young people including the provision 
of school places across the City.

Summary of 
Impact and 
Issues

If approved, this proposal would expand the number of places at 
Springwell School. Previously expanded from 112 pupils to 128 pupils 
on-roll from 1st September, 2015, this expanded Year R and Year 1 from 
a notional PAN of 16 pupils in each year (2 classes) to 24 pupils in each 
year (3 classes). From 2016 and beyond the school will have a need to 
accommodate these numbers in all year groups, expanding the school 
from 128 pupils to 168 pupils, starting September 2016 and growing 
year on year until the proposed limit is reached.

The additional places will allow the Local Authority to meet its statutory 
duty to provide a school place to all children who require one, having 
particular regard to securing that special educational provision is made 
for pupils who have special educational needs.

Should this proposal not be approved the Local Authority would not 
meet this statutory duty unless it were to expand resourced provision in 
mainstream schools in the City. However, it should be noted that 
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Springwell School works with children with Moderate and Severe 
Learning Difficulties, and with children with other needs, such as Autistic 
Spectrum Disorder. Children will have complex needs beyond that which 
can be met in mainstream schools. It has a Primary age range of 4-11 
years of age.

Potential 
Positive Impacts

More children will be able to access the (Ofsted rated) Outstanding 
education offered by Springwell School.

The increase of Special School places will allow the Local Authority to 
better meet the requirements of children with SEND across the City, 
increasing the scope of parental choice and adding to the SEND 0-25 
Local Offer. 

Responsible  
Service Manager

Kim Drake

Date 06 January, 2016
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Appendix 5

The SEND Improvement Test

Section 39 of the School Organisation Maintained Schools, Annex B: Guidance for Decision 
Makers (January 2014) states:

In planning and commissioning SEN provision or considering a proposal for change, LAs 
should aim for a flexible range of provision and support that can respond to the needs of 
individual pupils and parental preferences. This is favourable to establishing broad 
categories of provision according to special educational need or disability.
Decision-makers should ensure that proposals: 

take account of parental 
preferences for particular styles 
of provision or education 
settings; 

i) The proposals are to expand provision for children 
with special educational needs in line with current 
parental preference in Southampton.

ii) The consultations took into account the changing 
needs for specialist resourced provision in 
mainstream schools and will lead to improved 
support for primary aged pupils with special 
educational needs.

iii) The availability of suitable provision would also 
increase choice for parents and pupils.

take account of any relevant 
local offer for children and 
young people with SEN and 
disabilities and the views 
expressed on it; 

i) Southampton is committed to promoting integration 
between special educational provision, health and 
social care provision to promote well-being and 
improve the quality of provision, in line with the 
SEND Code of Practice 2015.

ii) The consultation process has involved all interested 
parties and will take account of the Local Offer and 
all views expressed on it.

offer a range of provision to 
respond to the needs of 
individual children and young 
people, taking account of:

i) The proposal is intended to allow Springwell Special 
School to continue to provide a range of provision.

collaborative arrangements 
(including between special 
and mainstream);

ii) The school provides additional provision 
(Resourced Provision and Co-Located Places) at 
three mainstream schools in the City. These 
proposals will allow Springwell School to make best 
use of those places.

extended school and iii) The Springwell Outreach team supports pupils with 
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Children’s Centre provision; SEND and their teachers and assistants in primary 
mainstream settings across the City and supports 
parents via a Family Link Officer.

regional centres (of expertise) 
and regional and sub-regional 
provision;

iv) Springwell School is accredited as a National 
Support School and provides on-going support, 
advice and training for both special and mainstream 
schools both within SCC and further afield.

out of LA day and residential 
special provision;

v) N/A

take full account of educational 
considerations, in particular the 
need to ensure a broad and 
balanced curriculum, within a 
learning environment where 
children can be healthy and stay 
safe;

i) Springwell Special School was judged to be 
Outstanding in its last two Ofsted inspections.

ii) Expanding provision at Springwell School will 
provide more pupils with access to a broad and 
balanced curriculum, differentiated to their specific 
needs.

iii) Following this consultation, any works to expand 
provision, either at the Springwell School site or 
under any other option, will take account of Building 
Bulletin 102: Designing for Disabled Children and 
Children with SEN (2014).

support the LA’s strategy for 
making schools and settings 
more accessible to disabled 
children and young people and 
their scheme for promoting 
equality of opportunity for 
disabled people; 

i) The proposal has due regard to the Southampton 
City Council policy statement on Disability Equality 
and to the Children and Families Directorate 
accessibility strategy.

ii) The proposal is intended to promote equality of 
opportunity for disabled people.

provide access to appropriately 
trained staff and access to 
specialist support and advice, 
so that individual pupils can 
have the fullest possible 
opportunities to make progress 
in their learning and participate 
in their school and community;

i) The addition of places on-roll at Springwell Special 
School will provide access to specialist support to 
more pupils in Southampton.
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ensure appropriate provision for 
14-19 year-olds; and

i) Springwell Special School is a Primary school (age 
4-11) and this proposal will not add provision for 14-
19 year-olds.

ensure that appropriate full-time 
education will be available to all 
displaced pupils. Their 
statements of special 
educational needs must be 
amended and all parental rights 
must be ensured.

i) This proposal does not displace any students 
currently on-roll at the school.

Other interested partners, such 
as the Health Authority should 
be involved.

i) Southampton is committed to promoting integration 
between special educational provision, health and 
social care provision to promote well-being and 
improve the quality of provision, in line with the 
SEND Code of Practice 2014.

ii) The consultation process involved all interested 
parties and took account of all views expressed on 
it.

Pupils should not be placed 
long-term or permanently in a 
Pupil Referral Unit (PRU) if a 
special school place is what 
they need.

i) N/A


