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CAPITAL FINANCIAL MONITORING FOR THE PERIOD TO DECEMBER 2022 

1.  Table 1 shows the changes to the individual portfolio programmes. The updated 
programme for the General Fund is £356.25M and £267.12M for the HRA. 

2.  Due to the current financial environment, there has been a need to review the 
programme, against the backdrop of rising inflation which is significantly increasing 
construction costs and rising interest rates which has seen the cost of borrowing 
more than double since the budgets were set in February 2022.  

3.  Details of changes made since the quarter 1, totalling a net increase of £3.12M can 
be found in annex 2.1.  All additions were made in previous Cabinet/Council papers. 

a.  Table 1 – Changes to Portfolio Programmes 
 

  

Latest 
Programme 

£M 

Previous 
Programme 

£M 

Total 
Change 

£M 

Children & Learning 71.34 71.34 0.00 

Communities & Customer Engagement 0.72 0.72 0.00 

Economic Development 4.37 4.37 0.00 

Finance & Change 22.90 19.90 3.00 

Health, Adults & Leisure 18.35 18.35 0.00 

Housing & the Green Environment 32.85 32.85 0.00 

Leader 9.72 9.72 0.00 

Safer City 0.66 0.66 0.00 

Transport & District Regeneration 195.35 195.23 0.12 

Total GF Capital Programme 356.25 353.13 3.12 

Housing Revenue Account 267.12 267.12 0.00 

Total Capital Programme 623.37 620.25 3.12 

 NB. there may be small arithmetic variations in the table as figures have been rounded 

 20202/23 MONITORING POSITION 

4.  The forecast performance of individual capital programmes in 2022/23 is 
summarised in table 2 below. 

 Table 2 – Summary of the General Fund & HRA Capital Forecast 2022/23 

  

Revised 
Programme 

£M 

Forecast 
 

£M 

Forecast 
Variance 

£M 

Forecast 
Variance  

% 

Children & Learning 21.29 20.80 (0.49) (2.30) 

Communities & Customer 
Engagement 

0.72 0.72 0.00  0.00 

Economic Development 2.92 1.78 (1.15) (39.16) 

Finance & Change 9.06 8.31 (0.75) (8.28) 

Health, Adults & Leisure 3.04 2.82 (0.22) (7.25) 



 

 

Housing & the Green 
Environment 

14.53 11.13 (3.40) (23.39) 

Leader 3.55 2.17 (1.38) (38.91) 

Safer City 0.66 0.66 0.00  0.00   

Transport & District Regeneration 62.90 58.13 (4.77) (7.58) 

Total General Fund  118.68 106.53 (12.15) (10.24) 

Housing Revenue Account 46.20 38.25 (7.95) (17.20) 

Total Capital Programme 164.88 144.78 (20.10) (12.19) 

Financed by 

*CR - GF Borrowing (43.93)  (30.89)  (13.04) (29.68) 

*CR - HRA Borrowing (15.22)  (11.88)  (3.34) (21.94) 

Capital Receipts (4.81)  (4.24)  (0.57) (11.85) 

Contributions (13.98)  (19.10)  5.12  36.62 

Capital Grants (59.02)  (54.22)  (4.80) (8.13) 

Direct Revenue Financing (2.18)  (2.00)  (0.18) (8.26) 

HRA – MRA (25.74)  (22.45)  (3.29) (12.78) 

Total Funding 164.88  144.78  (20.10) (12.19) 

*CR – Council Resources 

NB there may be small arithmetic variations in the table as figures have been rounded 
 

5.  The forecast spend for 2022/23 is £144.78M, giving a total forecast favourable 
variance of £20.10M, which is a combination of £17.66M net slippage and rephasing 
and £2.43M potential surplus, as detailed in table 3 below.  

6.  Table 3 – Breakdown of 2022/23 Forecast Variance 
 
 

(Surplus)/ 
Deficit 

£M 

(Slippage)/ 
Rephasing 

£M 

Total 

£M 

Children & Learning (0.08) (0.41) (0.49) 

Communities & Customer Engagement 0.00 0.00 0.00 

Economic Development (0.09) (1.06) (1.15) 

Finance & Change (0.05) (0.70) (0.75) 

Health, Adults & Leisure 0.00 (0.22) (0.22) 

Housing & the Green Environment 0.09 (3.49) (3.40) 

Leader 0.00 (1.38) (1.38) 

Safer City 0.00 0.00 0.00 

Transport & District Regeneration (0.42) (4.35) (4.77) 

Total General Fund     (0.54)    (11.61)    (12.15) 

Housing Revenue Account (1.89)      (6.05)     (7.95) 

Total Capital Programme    (2.43)    (17.66)    (20.10) 

 NB. there may be small arithmetic variations in the table as figures have been rounded 
 



 

 

7.  The General Fund programme forecast position is a surplus of £0.54M and the HRA 
is £1.89M. The reasons for the major forecast surplus/deficit variance are detailed in 
Annex 2.2. 

8.  Slippage occurs where works are not expected to take place according to the 
provisions agreed in the capital programme. Re-phasing of capital expenditure is due 
to works being carried out sooner than anticipated, budget and funding is brought 
forward from future years to match the expenditure.  

Following the continuing review to ensure that all projects are accurately profiled, 
and budgets are suitably aligned to anticipated works and spend, there is £11.61M of 
General Fund and £6.05M of HRA anticipated work in 2022/23 where work has 
slipped into later years. Details of schemes with major slippage and where any 
rephasing has been applied are provided in annex 2.3. 

These changes in spend profile will be reflected in the February budget report. 

 CAPITAL RESOURCES 

9.  The resources which can be used to fund the capital programme are as follows: 

 Central Government Grants and from other bodies  

 Contributions from third parties 

 Council Resources - Capital Receipts from the sale of HRA assets 

 Council Resources - Capital Receipts from the sale of General Fund assets 

 Revenue Financing  

 Council Resources – Borrowing 

10.  Capital Receipts from the sale of Right to Buy (RTB) properties are passed to the 
General Fund capital programme to support the Private Sector Housing schemes. 

11.  It should be noted that the revised General Fund Capital programme is based on 
prudent assumptions of future government grants to be received. Most of these 
grants relate to funding for schools and transport and are un-ringfenced. However, 
in 2022/23 these grants have been passported to these areas. 

12.  Annex 2.4 details the current level of available resources. This shows that the largest 
resource currently un-earmarked is S106 developer contributions. This relates to 
receipts in the latter part of 2021/22 and in 2022/23 for which the works are still 
being scoped and will be added to the programme as part of the February budget 
paper. All S106 contributions come with specific conditions as to how the money 
must be spent. 

 OVERALL CAPITAL PROGRAMME AND FINANCING 

13.  The revised overall programme by year, including amendments that are being 
requested as part of this report and use of resources, can be found in Annex 2.5.  

14.  The most significant amount of funding for the General Fund programme is provided 
by capital grants. Previously council resources, which at present, is mainly through 
borrowing. There has been a drive to reduce borrowing costs, due to increasing 
interest rates, to avoid an unbudgeted pressure on the GF revenue account. The 
HRA programme is primarily funded by Major Repairs Reserve (direct revenue 
contribution). 
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1.  GF & HRA Programme Changes Since Last Reported Position 

2.  GF & HRA Major Forecast Variances as at December 2022 

3.  GF & HRA Slippage & Rephasing as at December 2022 

4.  GF Capital Resources Available as at December 2022 

5.  GF & HRA Revised 5 Year Programme and Use of Resources. 

 


