

## APPENDIX 1 – Southampton City Vision Proposed Local Plan Timetable

December 2019	Publish Statement of Community Involvement (SCI)	
	Publish Local Development Scheme (LDS)	
January – March 2020	Produce Technical Reports for Evidence Base	CONSULTATION: Issues and Options
May 2020		Feedback outcome of consultation
October - November 2020		CONSULTATION: Preferred Options
January 2021		Feedback outcome of consultation
September 2021	Publish Pre-Submission Plan	CONSULTATION: Pre-submission Plan
October 2021	Finalise Evidence Base	
December 2021	Publish and Submit Final Plan	Feedback outcome of consultation
June 2022	Examination by Inspector	CONSULTATION: Modifications
December 2022	Adoption of Plan	